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Hanford Cleanup
Priorities

Attend a Special Budget Meeting
Wednesday, April 2

6 p.m. - 9 p.m,
Lopez Room, Seattle Center
$$ 305 Harrison Street $$
Seattle, Washington

The U.S. Department of Energy urges you to participate in
~development of the Hanford Site fiscal year 1999 budget.

Voice your opinion on important issues, including:
¢ Tri-Party Agreement milestones
* Cleanup schedules and funding priorities

For more information
call the Hanford Hotline at 1-800-321-2008
or check the Hanford internet site, http://www.hanford.gov

Send written comments to Review documents at

Alice Murphy University of Washington

U.S. Department of Energy Suzzallo Library

PO Box 550 MS A7-29 Govt. Publications MS FM-25

Richland, WA 99352 Seattle, WA 98195
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+ Indirects on the Integrated Priority List

+ tdentify the indirect Costs for Hanford
Contractors

« Provide Slte Indirect Data for Fiscal Years 1987,
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CROSSWALK OF INDIRECT COSTS

PHMC

FEE 11.0

Technology Management 1.5

Economic Transition 0.8

CIO & HANDI 2.4

infrastructure Oversight 1.3

Pres. Off/independent QA 1.2

QA : 2.3

RL Data Warehouse 1.8

Other 3.7 .
NEW SCOPE - - 15.0 ’

Waste Disposal Negotiation - {0.7)

Decreased Lab Cost ' ’ (1.8)

Training Reduction - . (1.0)

Miscellaneous Reductions | (2.9)

Productivity Commitment ‘ (6.9
DECREASED FUNCTIONS (13.0) - 13.0
STRUCTURE

DynCorp G&A and Overheads 6.0

Home Office G&A ' 3.0 . 9.0
ENTERPRISE COMPANY WORK

Estimated G&A, Overhead and fee

not already included in site pools 26.0 |
Transferred from PHMC - (22.0) - 40

26.0.
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ENVIRONMENTAL COMPLIANCE

A. HANFORD ENVIRONMENTAL MANAGEMENT PROGRAM

® Provide guidance and support to Hanford Site
to ensure that facilities/programs achieve

compliance with environmental requirements
and agreements.

m Provide RL with a2 mechanism {o coordinate
specific environmental activities between

contractors,

reports, permits and provide focal point for

Q

o

o

= Coordinate Hanford Site activities for sitewide E‘,
o

regulator data needs and issuss. 54qnna Dg

PROGRAM ASSUMPTIONS

m Environmental support is required for RL and
Contractor to maintain compliance with

environmental requirements and agreements,
m As compliance requirements change,

activities will be revised to ensure that
compliance is achieved fo the extent funding

allows.

compliznce activities remain the responsibiiity

s ]
Q
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= Facility or other confractor specific 3
Q
o
a

of individual programs. ooooeoo

PROGRAM PRIORITIES

® Ensure submittal of mandalory State and
o Federal environmental reporis which crosscut

= Hanford missions/programs, —
“* o Develop and negotiate RCRA, Alr and Water

permit applications which crosscut Hanford
misslons/programs.

- m Coordinate and Integrate Tri-Party Adreement

administrative records, and regulator data

a
o
a
negotiations, public reposifories/ s
a
o
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BASELINE VALIDATIONS

® Continue commitment to improve the '
efficiency and effectiveness of the program.

® Continue critial review of manpower
requiraments for each activity in canjunction
with imposed company restructuring.

m Eliminate discretionary spending (suspended

o]

o]
all non-required {raining courses, travel, ete.}. g
o
0
o
Q

QaQoQaQQg

KEY PROGRAM ACCONPLISHMENTS
FISCAL YEAR WORK SCOPE COMPARISON
TARGET VS REQUIRED FUNDING

v+ |Environmental

. |Regulatory Report
Hanlord Facility
RCRA Permit

Tr-Party Agreement
mpliance

KEY FROGRAM ACCOMPLISHMENTS
i1 FISCAL YEAR WORK SCOPE COMPARISON
i TARGET V5 REQUIRED FUNDING
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KEY PROGRAM ACCOMPLISHMENTS
FISCAL YEAR WORK SCOPE COMPARISON
TARGET VS REQUIRED FUNDING

* | operating Permit

Evaluate Chemical 6 $6
Tracking/Purchasing .
Dalabasaflnitiale
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CONCLUSION

x Environmental permit (e.g, At Operaling
Permit) and other documents are required by
law, regulation and other enforceable

agreements for facility operation and cleanup,

:i = Failure to perform has strong implications for

it the Hanford mission which may create

e significant liabilities,

o
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SUMMARY OF IPL BY PROJECT -
AS OF MARCH 11 IPL
FY 1997-FY 1999

- ' ($'1N 000°s)
| : - . FY 1999
PROJECT FY 1997 * FY 1998 HIGH LOW
TWRS ** 272,020 317,110 302,085 302,085
minus Indirect Credit : 0. {7,044} (8,136) (13,038}
[TWRS total 272,020 310,066 293,949 289,047]
SNF 171,312 151,810 123,029 123,029
minus Indirect Credit 0 (3,324) (3,264) (5,230)
SNF total - 171,312 148,486 119,765 117,799
[WASTE PROG / PNNL 133,026 135,745 175,371 134,800]
WASTE PROG ) 126,521 123,080 164,833 127,305
minus Indirect Credit 0 (2,608) (4,377) (5,420}
WP total 126,521 120,472 160,456 121,885
PNNL 6,505 15,273 14,915 12,915
minus Indirect Credit - 0 .0 0 0
PNNL total 6,505 15,273 14,915 12,915
ER 139,635 133,302 152,201 138,201
minus Indirect Credit 0 0 0 0
rEF! total 139,635 133,302 152,201 138,201|

12—-Mar—97, 99IPLSUM.wk3



SUMMARY OF IPL BY PROJECT
AS OF MARCH 11 IPL
FY 1997—FY 1999

"($ 1N 000's) g
. : o FY*1999
PROJECT FY 1997 * FY 1998 HIGH LOW
[ FACILITY TRANSITION 201,837 . 200,653 234,488 211,285]
TRANSITION PROJECTS / 324 152,338 148,700 173,242 164,902
minus Indirect Credit 0 (3,180) (4,596) (7,012)
TRANSITION PROJECTS total 152,338 145,520 168,646 157,890
LANDLORD 11,037 15,000 33,885 22,000
minus Indirect Credit 0 - (328) (902) (935)
LANDLORD total 11,037 14,672 32,983 21,065
SYSTEMS ENGINEERING 750 750 750 750
minus Indirect Credit 0 0 0 0
SYSTEMS ENGINEERING total 750 750 750 750
ADVANCED REACTOR 37,712 - 40,600 32,986 32,986
minus indirect Credit 0 (889) (877) (1,400)
ADVANCED REACTOR total 37,712 39,711 32,109 31,580
[OTHER 77,582 59,948 59,686 59,175/
EEM 4,181 3,926 6,300 6,199
minus indirect Gredit 0 (86) (167) (167)
EEM total 4,181 3,840 6,133 6,032
MISSION SUPPORT *** 22,196 19,892 20,000 20,000

12—-Mar—97, S8IPLSUM.wk3



SUMMARY OF IPL BY PROJECT
AS OF MARCH 11 IPL
. FY 1997—FY 1999
¢iNooo'sy | : :

FY'1999
PROJECT FY 1997 * FY 1998 HIGH LOW
minus Indirect Credit 0 - (430) (550) (881}
Mission Support total 22,196 19,462 19,450 19,119
OTHER,CON'T
TWRS Reg Unit 4,600 4,590 4,456 4,456
minus indirect Credit . 0 0 0 0
TWRS Reg Unit total 4,600 4,590 4,456 4,456
HAMMER 13,203 5,063 4,934 4,934
minus Indirect Credit 0 (111) (131) (210)
HAMMER total 13,203 4,942 4,803 4,724
RL Directed 33,402 27,114 24,844 24,844
minus Indirect Credit 0 0 0 0
RL Directed total 33,402 27,114 A 24,844 24,844
TGRAND TOTAL 995,412 988,200 1,035,460 950,307|

*  jncludes New funding only—IPL includes some carryover funding

** axcludes TWRS Reg Unit

*+* aycludes EEM and Systems Engineering

12—Mar-97, S9IPLSUM.wk3



FY9%9
Priority

“Unit of Analysis”

What Are We Buying?

1

PFP Min Safe

Minimum Safe configuration for PFP is composed of several components, including the following:

The PFP vauit complex will be operated and maintained to ensure the safe and secure storage of Special Nuclear Material (SNM)
until final disposition of SNM, Nuclear Materials (NM) and Nuclear Fuels (NF) is implemented. Activities also include SNM
Inventories, minor Vault Modifi cations, and engineering studies/assessments supporting material storage.* Analytical Laboratery
capabilities will be maintained to support the temporary storage of SNM.

Safety boundaries for the vault complex and former operationfprocess areas will receive required maintenance, cperation
surveitlance tasks, environmental compliance tasks, corrective maintenance, procedure maintenance, preventative maintenance,
plant specific support, nuclear process/radiation surveillance, project management, ventilation/power surveillance, environmental
compliance, and safety boundary and emergency planning.

Safepuards and Security (SAS) direction and oversight will ensure safe, secure and compliant storage of SNM/NM/NF until final -
disposition of the material is accomplished. SAS includes physical security, safeguards accounting and material control, record
keeping, studies, evaluations and assessments.

Base support to the facility includes basic services such as steam, water, utilities, etc. which are made available to the facility from
outside sources and ¢osts assessed on a pro rata basis, It also includes proportioned senior management, generic training,
administrative support, administrative and progress reporting, project baseline control, administrative supplies and equipment, and
environmental assessments (e.g., solid waste burials).

Maintain Fuel in K Basins

This UOA assures that 2100 metric tons of irradiated metatlic uranium fuel, containing millions of curies of radioactive materials,
that is currently stored in aging and deteriorating basins on the banks of the Columbia River is maintained in as safe a condition as
possible until firel, sludge; and debris removal operations are completed to relocate the fuel to safer dry interim storage in the 200
Area. This UOA provides for minimum safe operation of the basins through FY 2001 when fuel and sludge removal is expected to
be completed.

WORKING DRAFT - MARCH 11, 1997
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FY99
Priority

“Unit of Analysis”

What Are We Buying?

3

TWRS 200 East DST Min.

Safe Ops.

Specific activities are to:

Operate all 200 East DST Tank Farm Facilities within the approved safety envelope and in compliance with

* environmental regulations.

Perform surveillance monitoring including data acquisition and analysis.

Provide routine operations and maintenance of 200 East DST Tank Farm Storage Facilities in support of Waste
Characterization, safety issues resolution, and waste receipt and transfer from stabilization/isolation and facility cleanout.
Receive small amounts of slightly radioactive HVAC condensate from other Hanford facilities in minimum safe
operations.

Maintain/develop operating procedures,

Provide training and qualification programs commensurate w:th assigned duties

Provide environmental compliance management

Handle solid waste generated by 200 East/West DSTs facilities

Initiate work to establish safe interim end state for surplus facilities 209E and 244AR.

200 East DST Minimum Safe Operations will continue until the tank wastes are remediated.

TWRS 200 East SST
Minimum Safe Operations

Specific activities are to:

Operate ail 200 East SST Tank Farm Facilities within the approved safety envelope and in compliance with
environmental regulations and the Tri-Party Agreement,

Perform surveillance monitoring including data acquisition and analysis.

Provide routine operations and maintenance of 200 East §5T Tank Farm Storage Facilities.
Maintain/develop operating procedures.

Provide training and qualification programs comensurate with assigned duties

Provide environmental compliance management

Handle solid waste generated by 200 East'West DSTs facilities

Initiate work to establish safe interim end state for surplus facilities 209E and 244AR.

200 East SST Minimum Safe Operations will continue until the tank wastes are remediated.

WORKING DRAFT - MARCH 11, 1997




FY99 “Unit of Analysis” What Are We Buying?
Priority
6 { TWRS 200 West DST
Minimum Safe Operations | Specific activities are to:
- Opetate all 200 West DST Tank Farm Facilities within the approved safety envelope and in compliance with
environmental regulations, :
- Perform surveillance monitoring including data acquisition and analysis.
- Provide routine operations and maintenance of 200 West DST Tank Farm Storage Facilities in support of Waste
Characterization, safety issues resolution, and waste receipt and transfer from stabilization/isolation and facility cleanout.
- Receive small amounts of slightly radioactive HVAC condensate from other Hanford facilities in minimum safe
operations.
200 West DST Minimum Safe Operations will continue unti! the tank wastes are remediated.
8 | TWRS 200 West 85T Specific activities are to:
Minimum Safe Operations
- Operate all 200 West SST Tank Farm Facilities within the approved safety envelope and in compliance with
environmental regulations and the Tri-Party Agreement.
- Perform surveillance monitoring inciuding data acquisition and analysis.
- Provide routine operations and maintenance of 200 West SST Tank Farm Storage Facilities.
200 West SST Minimum Safe Operations will continue until the tank wastes are remediated.
9 | TWRS WASTE Work scope to maintain minimum safe storage of waste within the tanks. This includes planning, technical basis, engineering,
CHARACTERIZATION sample collection and sample analysis for grab sampling to support saltwell pumping operations.
{Support to Minimum
Safe) Char-050 Compl.
10 | TWRS 200 East S5T 1 Tank Farm Interim Stabilization, Each SST in the tank farm will meet the criteria for interim stabilization specified in the
Stabilization/Isolation - Hanford Federal Facility Agreement and Consent Order (Tri-Party Agreement); that is, pumping rates fall to less than 0.2
Min Safe liters (0.05 gal/min), and the pumpable volume is reduced to less than 19 kiloliters {5,000 gallons) of supernatant and 190
kiloliters (50,000 gallons) of pumpable interstitial liquid.
2. Tank Farm [ntrusion Prevention. Inadvertent liquid addition into each tank will be prevented by installing barriers in
pipelines leading into SSTs and sealing pump or valve pits that drain back into SSTs, as defined in the Tri-Party
Agreement. ’
WORKING DRAFT - MARCH 11, 1957 3




FY99 “Unit of Analysis” What Are We Buying?
Priority
11 | TWRS 200 West SST The project has two parts:
Stabilization/tsolation -
Min Safe 1. Tank Farm Interim Stabilization. Each SST in the tank farm will meet the criteria for interim stabilization specified in the
Hanford Federal Facility Agreement and Consent Order (Tri-Party Agreement); that is, pumping rates fall to TWRS Cs/Sr
Capsules less than 0.2 liters (0.05 gal/min), and the pumpable volume is reduced to less than 19 kiloliters (5,000 gallons)
of supernatant and 190 kiloliters (50,000 gallons) of pumpable interstitial liquid.
2. Tank Farm Intrusion Prevention. Inadvertent liquid addition into each tank will be prevented by installing barriers in
pipelines leading into SSTs and sealing pump or valve pits that drain back into SSTs, as defined in the Tri-Party
Agreement.
12 | TWRS Stabilization Safety | The 1st portable exhauster was designed and fabricated in FY 1996 and is being readied to support saltwell pumping of tank A-101.
Systems (Exhausters) This Unit of Analysis sheet covers procurement of 5 portable exhausters in FY 1997 (supporting S-109, SX-103, BY-105/106, and
other tanks to be determined), 3 in FY 1998, and 4 in FY 1999.
13 § TWRS Waste Work scope to provide support to SST stabilization. This includes planning, technical basts, engineering, sample collection and
Characterization (Support sample analysis for grab sampling to support SST Stabilization.
to SST Stabilization)
14 | TWRS Flammable Gas This Unit of Analysis (UOA) sheet addresses three safety issues. The ferrocyanide safety issue wiill be closed out in early FY 1997,
Minimum Safe Operations | the high heat safety issue will be closed out in FY 1998 (following retrieval of waste from tank C-106 covered under another UOA
sheet), and the flammable gas safety issue will be resolved by FY 2001, Other significant milestones include completion of vapor
space monitering of flammable gas Watch List tanks in FY 1997; refinement of flammable gas generation and retention models
using void meter and retained gas sampling data in FY 1997; closure of the flammable gas unreviewed safety question (USQ) in FY
1998: and completion of vapor space monitoring of additional flammable gas tanks in FY 2000.
15 | TWRS Waste Work scope to provide support to SST Flammable Gas Program. This includes planning, technical basis, engineering, sample
Characterization {Support collection and sample analysis for core sampling.
to SST Flammable Gas)

WORKING DRAFT - MARCH 11, 1997




| FY99 “Unit of Analysis” What Are We Buying?
Priority
17 | TWRS Safety, USQ, This work scope provides for: the development of the TWRS FSAR and associated Tank Safety Reguirements (TSRs); the field
Authorjzation Basis implementation of the Tank Waste Remediation System Basis for Interim Operations, (WHC-SD-WM-BIO-001, Rev E) (B1O); and
the continued management of Safety and Licensing (S&L}) activities, USQ Process Control, Authorization Basis Integration, and
Autharization Basis Project Support.
These activities develop and maintain the technical infrastructure required to facilitate the implementation of a comprehensive
Safety Management System for TWRS. 1t provides for the program management of the initial and on-going preparation and
development of revisions to all TWRS safety basis and authorization basis documents in support of TWRS operations,
Implementation of the BIO establishes the envelope for acceptable operations in the interim period prior to FSAR Implementation,
and this activity provides a significant safety authorization basis upgrade to the Hanford Site Tank Farm Facilities Interim Safety
Basis, (WHC-5D-WM-ISB-001, Rev 0) (ISB).
18 | TWRS Minimum Safety L. Provides Systems Engineering leadership for the TWRS Program;
Management Control 2. Maintains the technical, schedule, and cost baseline;
3. Provides program-wide Environmental, Safety, Health and Quality Assurance administration, planning and oversight;
4, Provides project control systems;
5. Administers TWRS performance agreements;
6. Performs RL-sponsored special studies;
\ 7. Provides project support services (¢.g., public involvement, TPA administrative record, data services).
| 19 | TWRS FSAR This activity implements all the required controls at the plant to provide a final Safety Authorization Basis compliant with DOE
Implementation Orders 5480.21, 5480.22, and 5480.23. Implementation of the FSAR will ensure that Tank Safety Requirements {TSR), Limiting
Conditions of Operation (1.CO), and Administrative Controls (AC) are met in the Manage Tank Waste Function.
Additionally, this activity will maintain an updated status of the FSAR and Autherization Basis, and will implement further controls
as determined necessary in the future.
20 | TWRS Management ‘This unit of analysis provides program management and integration, ES&H oversight, technical support, planning, business
Systems - DOE-RL, management development, training, estimating, Sub-Taps, TWRS benchmark development and administrative support to the RL
PNNL, Others TWRS Program.
21 | TWRS Management This Unit of Analysis is the Project Hanford Management Contractor Performance Fee Award.
Systems - Fee

WORKING DRAFT - MARCH 11, 1957




FY99
Priority

“Unit of Analysis”

What Are We Buying?

* 22

TWRS A Farm Complex
Ops/Maint. Min Safe (East)

Specific activities are to:

- Operate all 200 East DST Tank Farm Facilities within the approved safety envelope and in compliance with
. envitonmental repulations.

- Perform surveillance monitoring including data acquisition and analysis.

- Provide routine operations and maintenance of 200 East DST Tank Farm Storage Facilities in support of Waste
Characterization, safety issues resolution, and waste receipt and transfer from stabilization/isolation and facility cleanout.

- Receive small amounts of slightly radioactive HVAC condensate from other Hanford facilities in minimum safe
operations. )

- Provide staging of waste for feed to the 242A Evaporator.

- Maintain/develop operating procedures.

- Provide training and qualification programs commensurate with assigned duties

- Provide environmental compliance management )

200 East DST Minimum Safe Operations will continue until the tank wastes are remediated.

23

PNNL WMOC: MIN
SAFE SURV & MAINT

Funding this UOA maintains PNNL 300 Area nuclear facilities in a minimum safe condition.

24

324 Building Min Safe

Maintenance of the safety basis and facility configuration contral; facility utilities and assessments (i.e. Steam, Electricity, Water,
Sewage, Sanitary Waste, Pest Control, Road Maintenance); maintenance of facility systems and structures (inchuding time and
malerials) required to maintain the safety envelop and prevent contamination dispersement; dosimetry tracking and analysis,
radiological and operational surveillances; environmental, safety, and conduct of operations self assessment and audit support.

25

327 Building Min Safe

Maintenance of the safety basis and facility configuration control; facility utilities and assessments (i.e. Steam, Electricity, Water,
Sewage, Sanitary Waste, Pest Conirol, Road Maintenance); maintenance of facility systems and structures (including time and
materials) required to maintain the safety envelop and prevent contamination dispersment; dosimetry tracking and analysis,
radiological and operational surveillances; environmental, safety, and conduct of operations self assessments and audit support.

26

WESF Min Safe

Minimal required activities to maintain WEST in a short term safe configuration pending needed upgrades. This includes routine
surveillances of the facility to assure the integrity of the encapsulated radioactive materials and to identify if and when radioactive
and/or hazardous materials are no longer within the required isolation. Performing corrective actions as needed and maintaining
critical systems needed for personnel safety and facility stability.

WORKING DRAFT - MARCH 11, 1997




What Are We Buying?

The 200 Area TEDF is a collection and disposal system for non-RCRA permitted waste streams which already meet discharge
requircments. The types of waste streams which discharge to the 200 Area TEDF include cooling water, steam condensate, floor
drains, HVAC condensate, and rainwater. Facilitics which discharge to the 200 Area TEDF include the Plutonium Finishing Plant,
222-S Laboratory, T Plant, 284-W Power Plant, PUREX Plant, BPlant, and 242-A-81 Water Services Building. After Project
W-252 is completed in June 1997, additional facilities Will discharge to the 200 ‘Area TEDF including the 242-A Evaporator
cooling water and steam condensate, 24 1-A tank farm cooling water, B Plant WESF cooling water, and 284-E Power Plant. Each
facility must comply with discharge limits in the WAC 173-216 State Waste Discharge Permit without further treatment,

The LERF provides temporary storage for liquid effluents awaiting treatment in the ETF. It also provides flow and pH equalization
of the feed to the ETF. Projects which send liguid effluents to the LERF, or will in the future, include TWRS (process condensate
from the 242-A Evaporator, waste water from Phase 1 and II privatization); Spent Nuclear Fuels (basin level control water, K
Basins water); Waste Management {mixed waste trench leachate, waste water from 222-8 and WSCF laboratories); Facility
Stabilization (PUREX and B Plant waste water); and Environmentat Restoration (N Basin water, ERDF leachate, 200-UP-1
groundwater).

The 242-A Evaporator and the ETF must be maintained in a safe, environmentally compliant standby mode to allow restart and
operation as needed. The 242-A Evaporator provides waste volume reduction support to

£Y99 “Unit of Analysis”
Priority
27 | 200 Area Liquid Effluent
Facility Minimum Safe
28 | ART Min Safe

This Unit Of Analysis provides S&M for the Fast Flux Test Facility (FFTF} and support facilities, the 309 Building, the 337
Highbay, the 335 Building, and the Fuels-and Materials Examination Facility (FMEF). The facilities will be maintained in a safe
condition, compliant with statutory, regulatory, and DOE requirements. This UOA includes the assumption that costs for the
FMEF are partially offset by anticipated income from other programs utilizing available space

WORKING DRAFT - MARCH 11, 1997
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FY99
Priority

“Unit of Analysis”

What Are We Buying?

29

300 Area Liguid Effluent
Facility Minimum Safe

The 300 Area TEDF receives a continuous feed of wastewater from over three dozen 300 Area facilitics through the Process Sewer
system, and operation of the TEDF is essential to continuing 300 Area activities. The 300 Area TEDF provides for treaiment of
liguid industrial wastes, much of which is generated by the 300 Area laboratories, which are critical to the site cleanup mission as
support for waste characterization and technology development for tank waste remediation efforts. The constituents requiring
treatment are heavy metals and organics. After treatment, the efTluent is monitored and discharged through an outfall to the
Columbia River under a National Pollutant Discharge Elimination System (NPDES) permit. Solid waste generated from the
process is disposed as fill material by the Solid Waste Program,

The 340 Waste Handing Facility (including the 307 Basins) collects radioactively contaminated liquid wastes through the
Radioactive Liquid Waste System (RLWS) sewer and potentially radioactively contaminated waste through the Retention Process
Sewer (RPS) which serve the laboratories and other facilities in the 300 Area (primarily 324, 325, 326, 327, and 329
Buildings/Laboratories). These facilities perform tank waste and spent fuels related characterization and technology development
in support of the site cleanup mission. The collected waste is periodically transferred via rail tank car to the 200 Arca for storage in
double shell tanks. Because there is no RCRA permit in place, wastes cannot be stored at the 340 Facility for greater than 90 days.

" 30

Min Safe - 100 Area D&D
S&M

5&M of 8 Reactors and over 100 Ancillary Facilities; Protection of workers, the public, and the environment from intrusion into
the surplus facilities and protection from the spread of contaminants from the facilities.

31

Min Safe - 100 AREA
D&D - Fac Trans S&M

S&M of N Reactor, and ¥ Basins; Protection of workers, the public, and the environment from intrusion into the surplus facilities
and protection from the spread of contaminants from the facilities.

32

B-Plant Min Safe

Minimal required activities to maintain B Plant in a short term safe configuration pending hazards reduction and long term
stabilization, This includes routine surveillances of the facility to identify if and when radioactive and/or hazardous materials are

no jonger within the required isolation and performing corrective actions as needed and maintenance of critical systems needed for
personne! safety and facility stability.

33

Liquid Effluent Minimum
Safe Program Management

Program Management provides the overal! coordination, direction and customer interface for the activities in the Liquid Waste
Program. Administrative support is provided for program documentation, funds management, scheduling, and reporting. Support
is also provided for the continued application of activily based cost estimating and resource loaded scheduling.

34

222-8 Laboratory
Minimum Safe

This program cnsures that the 222-5 Laboratory Complex is available in a "ready-to-serve" configuration that meets the capability
and capacity requirements of the Hanford Mission. Workscope includes readiness for preparation and analyses of samples greater
than 1 mR/hr. Workscope includes maintenance of the building and analytical equipment, engineering, quality assurance, health
physics, utilities, waste disposal, and other activities required to ensure a safe, efficient operation of the Laboratory. This activity

specifically operates at a level that supports the monitoring and sampling activities that other programs perform in order to maintain
each at their minimum safe level,

WORKING DRAFT - MARCH 11, 1997




FY99 “Unit of Analysis” What Are We Buying?
1 Priority

35 | WSCF Minimum Safe This activity provides for the operation and maintenance of the Waste Sample and Characterization Facility (WSCF) Complex in a
ready-to-serve state. The mission of the WSCF is to provide general analytical chemistry services for samples less than 10 mR/hr
in support of Hanford programmatic missions. Workscope includes opcration and maintenance of the building and analytical
equipment, field and analytical sampling and analyses, support from engineering, quality assurance and health physics, performance
evaluation programs, service assessments for steam, laundry, utilities, waste burfal/disposal, etc., production control and material
contro! support, and other activities required to ensure a safe, efficient operation. This activity specifically operates at a level that
supports the monitoring and sampling activitics that other programs perform in order to maintain each minimum safe level.

36 | TWRS Organic Minimum | This Unit of Analysis sheet addresses two organic safety issues: (1) condensed-phase propagating reactions due to the presence of
Safe Operations nonvolatile organics mixed with nitrate/nitrite salts, and (2) vapor phase combustion of semi-volatile process solvents present as a
separable phase in the waste. The schedule is: close the organic complexant USQ in FY 1598; complete testing on real waste to

confirm safe storage, and update the organic nitrate and organic solvent Safety Analysis Reports in FY 1999; and mitigate/resolve
the organic safety issues by FY 2001,

37 | MIN SAFE - Long Term Post Remediation Monitoring of 1100 Area per the close-out of the 1100 NPL Area

S&M
38 | MIN SAFE HANFORD Funding for this UOA will:
ENVIRONMENTAL . Trace the spread of contamination heyond the immediate vicinity of source areas
1 SURVEILLANCE . Assess the cumulative effect. of numerous releases that are individually ivithin allowable limits,
| * Determine the potential risks to site workers and off site populations.
L

Provide accurate, daily, site specific forecasts of meteorological conditions required by key Hanford programs {e.g,, tank
farm operations, drill rig operations, facility operations) to determine when work c¢an be conducted safely and when to
take actions to prevent damage from severe weather conditions (freezing, high winds, etc.).

. Support emergency response organizations in controlling range fires and controlled burns and in determining the rate and
direction of contaminant spread during an accidental release from the site. This information is used to direct evacuations
of workers and the public, and enhance the safety of emergency response teams.
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‘ 4¢ | 300 Area FSS Min Safe A safe and complaint RCRA-nuclear facility.

i This workscope maintains 15 buildings in the 300 Area in a radiologically and environmentally safe condition. Tiwelve of these
buildings are classified as radiological and/or RCRA TSD buildings, and this unit supports the effort required to comply with state,
federal, and DOE requitements for such facilities.

No associated RL or HQ milestones
This unit also maintains compliant storage of 1200 metric tons of SNM in six of the above 13 buildings (3712, 3716, 303A, 303E,
3038, and 303G). These buildings are classified as a nuclear facility and are required to comply with Interim Operations Safety
Requirements (IOSR’s} and DOE requirements for such a nuclear facility. No associated RL or HQ milestones.

41 | Analytical Services Min.

Safe Prog. Mgmt.

Program Management: The planning and integration function provides the overall integration support for long range Analytical
Services requirements, strategic planning and scheduling, and Hanford Analytical Services Plan documentation..

Quality Systems: The management system that determines and implements the quality policy. They will establish and
maintain a structured and documented system that describes the policies, objectives, principles, responsibilities,
accountability, and implementation of quality plans needed to ensure quality of "AS" work processes, products, and
services, Regularly assess the adequacy of the Quality Systems portion of the "AS" quality program.

Award Fee: Analytical Services Award Fee for performance agreements.

CENRTC; This activity provides for the procurement of new, upgrade, or replacement equipment and instrumentation
required to maintain minimum safe capabilities.

Commercial Laboratory: The management and support of sample data laboratory administration, sample data log-in,
verification, transmittal, and disposal of remaining material from commercial laboratories.

Business Management: The business management and financial control activities for Analytical Services includes the
development and preparation of the Analyticat Services Multi-Year Work Plan, Activity Based Cost Estimates, Resource
Loaded Schedules, preparation of the Analytical Services Program Baseline Summaries, change control, and other |
monthly financial reporting.
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42

2706-T Minimum Safe

Provides minimum safe support capabilities at the 2706-T Facility. Operational activities include decontamination, waste
treatment and verification, and liquid waste tank car operations. Support activities for these operations include base maintenance,
training, ES&H support and administrative functions and are designed to keep the facility in a hot standby, ready-to-operate
configuration. Actual operations activities are not included in this unit of analysis. Maintenance activities include corrective and
preventative maintenance and calibration and testinlg services. Training includes those items necessary. to allow plant personnel to
work in a treatment, storage and disposal facility such as facility orientation and RCRA 24-hour training. Operations qualifications
training is not included. ES&H support provided dedicated environmental and waste management activities and industrial health
and safety support as required. Administration activities include clerical suppert and administrative procedures,

43

T-Plant Canyon Minimum
Safe

Provides minimum safe support capabilities at the T-Plant Waste and Decontamination Services Canyon Facility. Supported
operations include 221-T canyon decontamination, remote handled waste treatment and verification, and spent fue! storage
operations, Support activities for these operations include base maintenance, training, ES&H support and administrative functions
and are designed to keep the facility in a hot standby, ready-to-operate configuration. Actual operations activities are not included
in this unit of analysis. Maintenance activities include corrective and preventative maintenance and calibration and testing services.
Training includes those items necessary to allow plant personnel to work in a treatment, storage and disposal facility such as facility
orientation and RCRA 24-hour training. Operations qualifications training is not included. ES&H support provided dedicated
environmental and wasle management activities and industrial health and safety support as required. Administration activities
include clerical support and administrative procedures.

44

WRAP Min Safe

Provides for facility maintenance, surveillance, administration/ management, and iraining as required by applicable
proceduresfregulations, excluding those activities associated with NDE/NDA, LLW and TRU process line operations. Also
included are the Program Management and Systems Engineering support required for facility oversight, as well as non-project
startup, Final Safety Analysis Report (FSAR), and Operationat Readiness Review (ORR) activities,

45

Min Safe - GW MGT
CERCLA/RCRA
Monitering & Reporting

Site wide Groundwater and Environmental Menitoring

46

MIN SAFE - RARA

Maintenance of over 390 waste sites that the spread of surface and biotic contamination to workers, the public, and the
environment.

47

MIN SAFE - ASBESTOS
ABATEMENT

Asbestos Abatement Project Management

43

MIN SAFE - 200 AREA
D&D - 5&M

S&M of 50 inactive facilities (including REDOX & U Plant); Protection of workers, the public, and the environment from intrusion
into the surplus facilities and protection from the spread of contaminants from the facilities.
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49

MIN SAFE - 200 AREA
D&D - Facility Transition
S&M

S&M of 100 inactive facilities (including PUREX and B Plant); Protection of workers, the public, and the environment from
intrusion into the surplus facilities and protection from the spread of contaminants from the facilities.

50

Min Safe - 300 Area D&D
- Facility Transition S&M

S&M of 30 inactive facilities {(including FFTF); Protection of workers, the public, and the environment from intrusion into the
surplus facilities and protection from the spread of contaminants from the facilities.

51

Minimum Safe Effluent
and Environmental
Monitoring {EEM)

This Unit of Analysis (UOA) provides two vital services to help maintain on-site work safety and health and off-site public safety
and health. First, the primary EEM work scope provides Hanford on-site monitoring of liquid and gaseous effiuents, and the
environment immediately around the Hanford facilities which may contain radioactive and/or hazardous constituents. Monitoring
data are collected, evaluated, and reported to determine the degree of compliance with applicable federal and state laws, regulations
and permits.  Second, the NESHAP work scope supports development, maintenance, and administration of the Hanford NESHAP
Federal Facility Compliance Agreement (FFCA), dated February 7, 1994, within the 100, 200, 300, 400, and 600 Areas of the
Hanford site. Compliance is in accordance with the In accordance with the FFCA, the U. S. DOE, Richland Operations Office (RL)
will ensure completion of all milestones and other required activities to achieve compliance with applicable requirements of the 40
Code of Federal Regulations {CFR) 61, Subpart H. This includes continuous measurement of major point sources {stacks or vents)
of radioactive emissions to the air. These are ongoing responsibilities, therefore, this is an ongoing UOA which provides a single,
consistent, and centralized radioactive air emissions expertise for Hanford on-site activities.

52

CWC/LLBG Minimum
Safe

Provides for safe, compliant facility conditions in preparation to receive, provide interim storage, and/or dispose of low level,
mixed, TRUJ and hazardous waste from onsite and offsite generators; for operations, preventive and corrective maintenance,
management/administration, and training of the Central Waste Complex, Low Level Burial Grounds, Non-Radioactive Hazardous
Waste Storage Facility, TRUSAF, and Mixed Waste Disposal Trenches; TRUSAF transition preparation; and Solid Waste
Environmental Impact Statement development. Includes activities necessary for operations monitoring and surveillance of existing
inventorics of waste, providing safety decumentation including the required annual updates to the authorization basis to maintain a
safe working envelope, providing a safe working cnvironment for onsite personnel, and protecting the public and the environment
from inadvertent or unconirolled releases of radioactive or hazardous wastes.

53

Solid Waste Minimum
Safe Programn Management

Provides for the maintenance activities supporting Solid Waste facilities trailers; provides for Systems Engineering, Program
Management, Data Management, Safety/Health, Safeguards and Security, and Management/Training/Administration necessary for
daily operations..
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54

Minimum Safe - Essential
Site Infrastructure
Maintenance

Maintenance and repair of core infrastructure systems, which includes utilities, services, and facilities throughout the Hanford Site.
The activity includes the maintenance and replacement of the following systems: highways and roads; supply and distribution of
water for domestic and fire protection purposes, primarily in the 200 and 100 Areas as other areas will be supplied by other
agencies; sanitary waste water collection, treatment, and disposal (majority of these are septic systems north of the Wye Barricade);
telephone and telccommunication networks (includes emergency and industrial signals, Hanford Local Area Network); the fire
department equipment and facilities, and primary electrical distribution. This activity emphasizes routine maintenance of the
infrastructure systems. Replacement of systems will be done only when cost effective and life cycle savings can be realized. This
activity will include the preparation of system assessments, tasks definition and preliminary engineering, National Environmental
Policy Act documentation, and the design, procurement, and installation of the system being maintained or replaced. The
infrastructure si needed to support the overall mission of the Hanford Site which includes waste management, environmentat
cleanup, and paved main highways and roads,

55

Minimum Safe -
Surveillance, Maintenance
& Deactivation of Vacant
General Purpose Facilities.

Surveillance and maintenance of vacant general purpose facilities and equipment, disposition of contaminated equipment with
RCRA issues, and utility isolation of vacant general purpose facilities.

56

Transition Project
Management

. Centralized program, project, and business management to plan, excecute, and contro! the Facility Stabilization Project.

. Common safeguard and security support, centralized coordination of environmental and historical compliance
activities, systems engineering (SE), communications support, management of SNM, conduct of operations
support, and advanced deactivation planning.

. Development, maintenance and implementation of policies and procedures governing the use, control, and
overview of transportation and accountability of SNM.,

. Planning and management support for the disposition of various SNM.

. Support to maintain site security requirements and the design and installation of Safeguards and Secumy (SAS) system
upgrades for Facility Stabilization Project facilities.

. Development of the strategy to deactivate facilities and store SNM/NM/NF,

57

Canister Storage Building
Operation

A new facility designed to safely store about 2100 metric tons of irradiated metallic uranjum fuel for about 40 years, or untif the
fuel is sent to a repository or otherwise dispositioned. This fuel is currently stored in the K Basins, but the basins have exceeded
their design lives, and the fuel is deteriorating due to corrosion. The CSB is a reinforced concrete vault structure with about 220
tubes designed to hold containers (referred to as Multi-Canister Overpacks - MCO’s) of K Basin spent nuclear fuel, with the tubes
providing secondary containment of the radioactive fuel during long term storage, This facility is an essential part of the project to
safely store irradiated fuel at Hanford.
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58 | Emergency Preparedness Grant to State of Washington
Grant
59 | State of Oregon Hanford Grant to Qregon
Oversite
60 | RCRA Mixed Waste Fee Reimburse Ecology for costs related to implementing TPA and applicable RCRA regulations {(elements include office, staff, and
staff support for the purposes of facility and unit development, review, and issuance, and actions taken to determine and ensure
compliance with the state's hazardous waste management act as detailed in WAC 173-328-040},]
61 ] Washington Dept. Of WDOH surveillance grant
Health Oversite
62 | Downwinder Litigation Litigation costs
63 | Air Emissions Monitoring Payment of State of Washington fees
Payment
64 | Payment in Licu of Taxes Payment to counties in lieu of taxes
65 | Declassification of Hanford | Declassification of production era documents.
Documents
66 | HAB Grants & Studies Hanford Thyroid Study/Hanford Advisory Board/Salmon Corps/Nature Conservancy efc.
70 | Westinghouse Hanford WHC contract closeout costs.
Contract Closeout
72 | Min Safe - 233 S D&D D&D of 233-8 Facility; Protection of workers, the public, and the environment from accidental releases due to structural failure
73 | Min Safe - 100 Arca C Completion of C Reactor ISS for the protection of workers, the public, and the environment.
Reactor ISS
74 | B-Plant Deactivation The deactivation and shutdown of B Plant will include the removal or isolation of significant hazards such as the highly
contaminated air filters previously used as a part of the canyon and process cel! exhaust and residual organics. Transition will also
include the deactivation of most utilities and services, These activities will result in a facility with S&M costs reduced by
approgimately $18 Million per year.
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75 | TAEA Support

As directed by International Agreement, PFP will maintain the safety, security and integrity of the vauli(s) assigned to the IAEA
and the materials placed under IAEA safeguards. Assistance will be provided monthly, annually and on an as required basis, for
vault and equipment maintenance and modifications and to assist the IAEA with inventories and assessments

76 { WESF

Placing and keeping WESF in a configuration conducive to safe storage of the 150 million curies of radieactive materials requires
significant upgrades to the safety basis and facility systems. This includes preparation of a Basis for Interim Operations and an
updated Safety Analysis Report. Other significant upgrades and maintenance items include:

1. The design and construction of an emergency ion exchange system to be used for decontamination of the pool cells water in the
event of a cesium capsule leak.

2. Clean-out and decontamination of the hot cells and galleries.

3. Monitoring system upgrades for detection of poo! cell anomalies.

4, Hot cell window change out. .

5. Capsule monitoring instrumentation and equipment.

77 | B-Cell Cleanout

The 324 Facility B-Cel} Cleanout Project (BCCP) is an accelerated effort to remove, disposition, and stabilize the high activity,
dispersible hazardous and radioactive wastes that have accumulated within the B-Cell. The major project activities include
dispersible waste management, equipment removal/size reduction, waste loadout, radioactive source term and dispersible waste
collcction, cell decontamination/cleaning, and the disposition of waste which is collected and generated during the cleanout
operations. This effort will also include removal of the inactive research equipment and other materials housed within the B-Cell to
prepare the facility for final transition to Decontamination and Decommissioning (D&D).

The BCCP project encompasses all the physical activities within B-Cell and the airlock that are necessary to accomplish the
objective of recovering, containing and properly storing or disposing the highly dispersible hazardous and radicactive wastes.
BCCP work activities have been identified as critical path necessary for completing the overall facility transition mission. An
integrated scope, cost and schedule baseline which logically supports the achievement of the BCCP has been developed. The
integrated baseline relies on a resource loaded critical path methodology. Factored into the baseline is updated estimating
information regarding expected waste removal, productivity improvements, staffing requirements, and waste generation volumes.
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78 | CsClLepacy Safety The following actions will be completed in FY 1997, Some of the actions will be partially funded by WBS 7.1.8.3.1. These
Program actions include:

. Establishment of WESF acceptance criteria for Type W overpacks

. Acquisition of an ultrasonic testing (UT) system to be used to verify that the welds on the Type W overpacks meet the
acceptance criteria for storage in the WESF pool cells

. Instatlation of Type W overpacks on 3 capsules currently stored in F Cell at WESF and one non-swollen capsule
currently stored in the 327 Building

. Performance of UT on all Type W overpacks
. Shipment of the capsules in Type W overpacks to WESF for long term storage.

Additional work to be accomplished during FY 1997 is decontamination of South Cell to allow manned entry to replace filters and
perform preventative maintenance on the in-cell crane and PAR (a powered manipulator arm).

Work scheduled for FY 1998 is disposition of the Nordion Capsules and the CsCl-powder and pellets. Presently a disposition
pathway for this material has not been identified. Three disposition options exist: 1) enclose the material, seal it in a Type W
overpack and ship it to WESF, 2) dispose of the material as class C waste, and 3) transfer the material to a private source
manufacturing company. The disposition of the Nordian capsules, powder, and pellets will be determined as part of the project
management activities to be completed in FY 1997.

Work scheduled for FY 1999 is decontamination and cleanout of the South Cell compartments to allow the 324 Building to be
deactivated. Establishing the deactivation criteria is within the scope of another project and will be completed during FY 1997,
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79 | 327 Legacy Fuel Removal | The 327 Legacy Fuel Reméval Project is an accelerated project which includes consolidation and disposal of legacy fuel -

(Vulnerability Reduction) and materials currently located at 327. The project will package fuel, fuel segments and pins, and related
material; characterize the existing and resultant waste material; and prepare the containers for transport to the 200 area Central
Waste Complex.

The scope of this project is broken into two phases. Phase one includes removal, consolidation, packaging, and preparation of the
legacy experimental fuel stored in the PTL basin for shipping to the 200 Area Central Waste Complex by September 30, 1997.
Phase two includes removal, packaging, and preparation of the RH-TRU waste buckets Jocated in the facility for shipping to the
200 Area Central Waste Complex by September 30, 1999.

A performance agreement was established in Cctober 1996 in response to the vulnerability HAN 2-5 “Lack of approved disposal
pathway for RINM causing a backlog of RINM at ali 3 Hot Cell Facilities at PNL Buildings 324/325/327" addressed in the Plan of
Action to Resolve Spent Nuclear Fuel Vulnerabilities, Phase I, Volume I (February 1994), and in response to the-Spent Nuclear Fuel
Vulnerability Assessment, documented in the Spent Fuel Working Group Report (November 1993). The performance expectations
for the 327 Facility to comply with the performance agreement are established in Key Milestone FS8.1.1 which states “The fuel
pins and pieces in 327 basin will be placed in casks and shipped a designated storage area by 9/30/97" dependant on identification
of available funding and agreement on path-forward for storage location.
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80

3241327 Deactivation

The 324/327 Deactivation will include: development of the Project Management Plan for the conduct of deactivation projects,
completion of the End-Point-Criteria and End-Point descriptions as required for eventual transfer to the D&D project, and
development and implementation of deactivation sub-projects that at completion will reduce the risk associated with 324/327 and
limit the ongping surveillance and maintenance costs required priot to final disposition. The 324/327 deactivation project wil]
require innovative dose management and cleanout/decontamination technologies for the safe (ALARA) and cost effective’
completion of the project.

The deactivation sub-projects will be developed and planned using the following basic steps: Completion of the facility/area
baseline survey to determine contaminant type, quantity, and form; selection of the deactivation technologies; development of the
conceptual removal plan; development of waste minimization, waste segregation and the Waste Managemcnt Plan; update to the
cost, schedule and cost baseline; implementation of the deactivation plan, confirmatory sampling and review; independent
verification; and project closeout documentation.

There are currently three major deactivation projects being conducted in the 324 facility these inciude the B-Cell Cleanout Project
{7.1.9.1.2), the Cesium Legacy Cleanout (7.1.9.1.3), and the FRG A-Cel! Cleanout Project (7.1.9.1.4). Completion of the
deactivation projects will remove a considerable radiation source and reduce the overall surveillance and maintenance requirements
of the facility.

There are currently two major deactivation projects being conducted in the 327 fucility, these include the Cesium Legacy Cleanout
(7.1.9.1.3) and the Legacy Fucl Removal Project (7.1.9.2.3). Completion of the deactivation projects will remove a considerable
radiation source and reduce the overall surveillance and maintenance requirements of the facility,

81

PFP Infrastructure

Provides the baseline infrastructure support to the PFP Project necessary lo support Programmatic work. Without this infrastructure
support, facility occupancy, including needed plant infrastructure systems such steam, water, electricity, fire suppression, potable
water, lighting, roofs, sidewalks, stairways, etc., could not be maintained consistently to support programmatic activities, such as
material stabilization. Also included is specific programmatic work: SNM Shipments, Pollution Prevention waste minimization,
S/RIDs, Price-Anderson and DOE Requests.

82

PFP Infrastructure

Provides the baseline infrastructure support to the PFP Project necessary to support Programmatic work. Without this infrastructure
support, facility occupancy, including needed plant infrastructure systems such steam, water, electricity, fire suppression, potable
water, lighting, roofs, sidewalks, stairways, etc., could not be maintained consistently to support programmatic activities, such as
material stabilization. Also included is specific programmatic work: SNM Shipments, Pollution Prevention waste minimization,
S/RIDs, Price-Anderson and DOE Reguests.
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83 | FFTF Deactivation

FY 1997: Continue fuel off-load, placing approximately 84 spent, fueled components in 12 Interim Storage Casks (ISC) into the
Interim Storage Area (ISA). Complete core basket, under-sodium drifling process development, which is required for draining the
FFTF reactor vessel. Complete operational readiness assessment of the SSF. Remaining, planned work scope is under reevaluation
due to the Hot Standby decision by DOE. : .
FY 1998: Potentially ship sodium bonded, metal fuel to Argonne Nationat Laboratory - West at the Idaho National Engineering
Laboratory for consolidation and interim disposition. Process sodium wetted, non-fuel, long assemblies for disposal. Process
special fuel test assembly ACN-1 for disposition 1o interim storage. Final scope during Hot Standby is under review.

FY 1999: Assuming a resumption of transition to shutdown in January 1999, the FFTF sodium loops will be drained to the SSF
(approximately 215,000 gailons of sodium.) The remaining 22 ISCs will be procured for delivery in FY 2000 - 2001(estimated cost
$8.8M). Fuel off-load will resume, including the transfer of unirradiated and radioactive, fueled components to the Plutonium
Finishing Plant. Available ISCs will be filled by the end of calendar year 1999. .

85 | W-178 219-S Containment

This addresses the activities to be completed in Phase I1 of Line Ttem Project W-178. Once complete, this phase will have
addressed the Analytical Services portion of the M-32 Milestone connecting the tanks in 219-5 to the transfer pipeline in Project
W-087 (to be completed by September 1997). These tanks will receive the liquid waste from the 222-§ laboratory, Once
interconnected with the transfer pipelines, this system will alleviate the need to transfer liquid waste from the 222-S Laboratory to
the tanks via tanker truck. Failure to compiete this project will result in less 219-§ tank space being available than originally
planned. This would result in less flexibility in the 222-S Laboratory operations.

These tanks will be storing dilute quantities of radioactive wastes. The tanks will have to meet the regulations governing the
stability and containment of these wastes, To accomplish this task, this activity will include the removal of Tanks 101 and 102
from service to allow the tanks to be physically removed from the concrete vault. A prefabricated stainless stee! liner will then be
installed in the bottom of the vault. The tanks will then be reinstalled and seismically secured. Leak detection for the vault,
pumping capabilities, and tank monitoring capabilities will also be installed. At the end of Phase 1j, Tanks 101 and 102 will be
placed back into service along with Tank 104 which was previously installed during Phase I of the project. Completion of these
activities will bring the 219-8 facility into compliance with WAC 173-303 state requirements for secondary containment and leak
detection.
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86

Secondary Containment
Project {W-259)

This unit of analysis provides-for the construction of a double contained waste collection system for the 2706-T Decontamination
Facility operation. This project implements Tri-Party Agreement Milestone M-32-03. This capital project installs double contained
piping and tankage and support equipment necessary to contain 2706-T penerated RCRA wastes. These wastes are currently
managed in 221-T canyon piping and tank systems and are not in compliance with federal and state requirements. Also included in
this unit of analysis is the expense support required by facility operations to maintain safe operations during construction and funds
to provide an acceleration to the schedule baseline.

87

PFP Stabilization

The stabilization and vault placement of Pu beating materials will dispose of identificd Pu Vulnerability corrective actions. This
activity includes thermal treatment of and or dispositioning of TCO oxides, oxides/MOX, mise. residues, solution treatment,
polycube stabilization, misc. materials, metals and HEU shipped off-plant.

89

TWRS As-Built Drawings

This activity infegrates existing programs, procedures, and ongoing efforts to focus the sound configuration management principles
for as-building documentation into a single uniform approach,

Specific activities are to:

- Operate al] Tank Farm Facilities within the approved safety envelope and in compliance with environmental regulations.

- Perform surveillance monitoring including data acquisition and analysis,

. Provide routine operations and maintenance of Tank Farm Storage Facilities in support of Waste Characterization, safety
issues resolution, and waste receipt and transfer from stabilization/isolation and facility cleanout.

- Receive small amounts of slightly radioactive HIVAC condensate from other Hanford facilities in minimum safe
operations.

- Complete accelerated walkdowns and ficld verify essential drawings

91

PFP Deactivation

The following buildings or facilities within the PFP complex are part of this Deactivation Project:

234-5Z.  Plutonium Fabrication Facility, Main Processing Building

236Z  Plutonium Reclamation Facility (PRF), Process Canyon Building
241Z  Tank Farm Waste Disposal Building

2427  Waste Treatment Facility

243Z  Low Level Waste Treatment Facility

201Z  Exhaust Ventilation Building and Exhaust Stack

2736Z  Plutonium Storage Facility (PSF)

2736ZB Product Shipping and Reeeiving Facility

231Z  Cells 3-6 of the Materials Engincering Laboratory

Associated support buildings

® 8 660009 00 0
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92 | Laboratory Sample Commercial Waste Retum; Provides for the return of samples that have been analyzed at offsite commercial laboratories. This
Management Activities includes assistance to offsite laboratories for packaging, unpacking, logging of returned samples to site, and safe disposal of all
wastes.

Sample Management Office: Develop Analytical Services Program sirategy as directed by DOE. Suppert consolidation
of site commercial contracts, perform Make-Buy on laboratories and recommend where analytical work should be
performed.
Special Analytical Studies: Provides the base operations and long term capability for ficld analytical services. Includes
development and validation of new analytical techniques to support in the field analytical sample analysis operations.
Program Management: Provides for the PHMC FDH Project Director to Analytical Services.
Business Management; Provides a scheduler and half of a secretary to support resource loaded schedules, Activity Based
Cost Estimates, and Multi-Year Work Plan development. i

93 | Facility Transition Support | ER support for facility transition activities to verify conditions meet the ER Program needs,

94 | RL - Program Management | Management and Oversight
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95 | HAMMER This funding provides DOE's share of the facility opcmtmnsimamtcnance, training support services, brokering, development,
training quality control and program management.
HAMMER will host and facilitate hands-on performance based health and safety training appropriate to its customers, facilitate
training of emergency responders along the hazardous materials transportation routes, create a hlghly skilled workforce capable of
meeting the cleanup needs of the DOE by hosting proven training programs, decrease recordable injuries and exposures while
increasing productivity at Hanford, demonstrate and test new waste management and clean-up technologies at HAMMER by
utilization of simulated waste sites and props.
Beyond Hanford, the entire DOB complex will benefit from the training approaches demonstrated at the HAMMER facility. Thus,
HAMMER wilk:
. Train to save lives and reduce injuries.
. Reduce training costs.
. Establish a new training industry for the region.
HAMMER facilities and programs will be versatile enough to meet the training needs of the Hanford Site as clean-up evolves and
as new technologies are utilized.
The permanent HAMMER facility will be an operational training program and facility into the foreseeable future. The current end
state for the HAMMER Program is 09/30/2070.
96 | Hanford Environmental Provide RL with support to management and facilitics on overall NEPA/SEPA activilics 10 ensure consistency and compliance.
Management Program Primary activities include maintenance of NEPA compliance files and databases, collecting and disseminating gencral NEPA/SEPA
compliance information to management and facilities, evaluating and commenting on draft DOE NEPA guidance and programmatic
EISs, coordinating culturai and biological reviews with NEPA review, integration of NEPA review with contractor planning
processes, updating of Quality Training Resource Center (QTRC) NEPA training for Hanford Site, and implementation of an
Environmental Management System for the Contractor,
97 | HANFORD RESOURCE Funding for this UOA will:
PROTECTION REG
COMPLIANCE L Protect endangered species on the Hanford site.
. Provide for NEPA compliance in the 100 and 200 Areas
. Protect Hanford archaeological resources.
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98

Move Fuel Away From the
River

This UJOA, in conjunction with UDA’s to build the Canister Storage Building (CSB) and Conditioning Systems, assures the safe
removal of 2100 metric tons of irradiated metallic uranium fuel, containing millions of curies of radioactive materials, from its
current storage location in the K Basins near the Columbia River. This UOA provides for acquisition of systems required for fuel,
sludge, and debris removal. Within the scope,of this UOA, fuel is removed from the existing canisters, cleaned and loaded into
MCOs, transported to the Coid Vacuum Drying (CVD) facility, and ultimately the CSB. Sufficient MCOs and cask/transporters
will be acquired to accommodate K Basins fuel elements and fuel scraps. K East Basin canister and floor sludge and K West Basin
canister sludge will be accumulated in the basin weasel pits for transfer to underground double-shell storage tanks for storage and
disposal with other tank wastes. Debris will be collected, packaged and disposed of through the Hanford Solid Waste Program.
Basin water will be treated as necessary to maintain water quality during fuel removal operations. Upgrades to the K Basin
facilities will be completed as needed to facilitate fuel removal operations.

This UOA also supports management and technical integration of the entire SNF Projoct; provides authorization basis
documentation; provides technical data required for design, safety analysis, and operation of fuel and sludge removal, conditioning
facilities and Canister Storage Building operations.

99

Canister Storage Building

This UOA acquires the facility and equipment for staging and interim storage of the 2100 metric tons of irradiated metailic uranium |
fuel, following removal from its current storage location in the K Basins near the Columbia River and for future high level ‘
materials storage. This includes the design, procurement, and construction of the CSB structure, Annex for the HCS, storage tubes, |
storage tube plugs, service pit, and MHM, as well as development of safety and environmental documentation, including necessary
permits. This UOA also provides for operation of the CSB until hot conditioning is completed and all K Basins SNF is in interim
storage, and the facility is turned over for fong term operation (UOA for “CSB Minimum Safe Operation™).

100

Puel Conditioning
Facilities

"This UQA acquires the facility and equipment for cold vacuum drying and hot conditioning of the 2100 metric tons of irradiated
metallic uranium fuel, following removal from its current storage location in the K Basins near the Columbia River. This includes
the design, procurement, and construction of the CVD structure and processing stations, and the HCS processing stations, as well as
development of safety and environmental documentation, including necessary permits. Dresign and construction of the HCS Annex
is included in the “CSB” UOA. This UOA also provides for operation of the CVD and the HCS for al! the K Basins SNF.
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FY99 “Unit of Analysis” What Are We Buying?
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101 { Disposition Other Hanford | This UOA provides safe, compliant, and cost-effective fong-term management of SNF currently at Hanford Site facilities other than
SNF the K Basins. This UOA results in SNF removal from existing facilities, such as T Plant and 324/325/327 Buildings, {o achieve
significant risk and morlgage reduction. This UOA provides for a long-term storage configuration for the non-defense production
reactor SNF that satisfies requirements for nuclear safety equivalent to comparable NRC licensed facilities. This UOA consolidates
SNF in a manner that effectively stages materials for subsequent final disposition. This UOA provides for transfer of sodium
‘ bonded FFTF SNF offsite for treatment required to implement final disposition. This UOA also provides for minimum safe
operations of the NRF TRIGA and LWR SNF at the 400 Area and aJl SNF stored at the 200 Area ISA through SNF Project
completion.
This UOA also provides plans for final disposition of Hanford Site SNF, including factoring final disposition considerations into
near-term management activities, supports definition of national SNF policy and requirements for DOE-owned SNF management,
and satisfies SNF Project reporting commitments for DNFSB Recommendation 94-1.
102 | TWRS Waste Work scope to provide support to Tank Farm Operational Requirements. This includes planning, technical basis, engineering,
Characterization (Support sample collection and sample analysis for grab sampling,
to Evaporator)
104 | TWRS Waste Work scope to provide support to the Organics Program. This includes planning, technical basis, engineering, sample collection
Characterization (Organics | and sample analysis for core sampling.
Suppott) :
105 | TWRS Organic Moisture Undue and unmitigated drying of a tank with more than 4.5 wi1% organic salts could result in a condensed phase propagating
Monitoring reaction accident. This Unit of Analysis sheet provides for a Surface Moisture Monitoring System (SMMS) to be operated in six
tanks in FY 1998 and approximately eleven tanks in FY 1999. Additional deployment equipment will be completed in FY 1998
and a decon system will be completed in FY 1999. Moisture addition/control will be evaluated in FY 1998 and implemented in FY
1999 for tanks requiring mitigative actions.
106 § TWRS Vadose Drilling Specific activities are to:
Zone/Mapping (West)

- Operate all 200 West SST Tank Farm Facilities within the approved safety envelope and in compliance with
environmental regulations and the Tri-Party Agrement.

- Perform surveillance monitoring including data acquisition and analysis.

- Provide routine operations and maintenance of 200 West SST Tank Farm Storage Facilities.

200 West $ST Minimum Safe Operations will continue untif the tank wastes are remediated.
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FY99 “Unit of Analysis” What Are We Buying?
| Priority

107 ] TWRS Waste Work scope to provide support to the 93-5 commitment 5.6.3.X resolution. This includes planning, technical basis, engineering,
Characterization (Support sample collection and sample analysis for core sampling,
to 93-5 Commitment
5.63.X)

108 | TWRS 200 East SST- Specific activities are to:
Control, Clean & Stable

L Tank Farm Configuration Upgrades. Daily routine monitoring of safety basis data will be obtained without entering the
tank farm. Less frequent data collection and routine maintenance will continue to require farm entry. Essential drawings
will be upgraded to as-built.

2. Operating Envelope Defined and Implemented. Resolution of controlied, clean, and stable technical issues will be
completed when all safety requirements from the authorization basis and unreviewed safety question (USQ) issues
associated with the farm are resolved and justification for continued operation {JCO) and applicable environmental
regulatory requirements are implemented. Inactive Miscellaneous Underground Storage Tanks (IMUST) activities will
be performed to ascertain general waste and tank conditions of tank interiors for IMUSTs within the tank farm boundary.
A document of the resolution of technical issues and compliance to safety and environmental requirements will be issued
for each tank farm. .

3. Surface Contamination Clean Up. A specified square footage of tank farms contaminated surface area will be stabilized,
decontaminated, and/or surveyed and down-posted to a lower risk radiological posting to support the controlled, clean,
and stable mission, For the purposes of this criteria, the following radiological postings will qualify as an acceptable
measure of completion: High Contamination Areas, Contamination Areas, Fixed Contamination Areas, Soil
Contamination Areas and Airborne Radiocactivity Areas.

4, Abandoned Equipment Removal. Abandoned, unneeded equipment above the ground will be removed.

The 200 East area SST tank farms will be cleaned up and upgraded to a controlled, clean, and stable condition and will be turned

over to the $ST Waste Retrieval project; planned for 2001.

109 } Program Management and Safety, QA, Reg Compl., Data Mgmt., Engr. Plan for Min Safe
Support

110 § 200 ZP GW Remedial Treatment of 1.2B liters of groundwater. Removal of CCY, from the Vadose zone.
Action

WORKING DRAFT - MARCH 11, 1997

25
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What Are We Buying?

11t | Must Do - Disposition of
Vacant General Purpose
Facililies/Mortgage
Reduction

Demolition of vacant general purpose facilities and 200 Area Water Automation.

112 | 200 Area Liquid Effluent
Facility Operations

Available storage space in the double-shell tanks {DSTs) to support remediation of the tank waste and cleanup of the Hanford Site
is limited. Dilute liquid tank wastes are concentrated in the 242-A Bvaporator to reduce their volume. This makes space available
in the DSTs and eliminates the need to construct additional DSTs, The concentrated waste is returned to the DSTs. The process

condensate from the 242-A Evaporator is temporarily stored in the Liquid Effluent Retention Facility (LERF) while awaiting
treatment in the ETF.

The ETF is a RCRA-permitted facility that uses best available technology to treat radioactive and hazardous waste water. The ETF
provides for collection of liquid effluents, treatment to acceptable levels, verification of compliance with discharge limits, and
discharge to a state-approved land disposa! site. Projecis which generate liquid effluents which ace or will be treated in the ETF
include TWRS (process condensate from the 242-A Evaporator,
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113

TWRS 200 West SST
Control, Clean & Stable

Specific activities are to:

1.

4,

Tank Farm Configuration Upgrades. Daily routine monitoring of safety basis data will be obtained without entering the
tank farm. Less frequent data collection and routine maintenance will continue to require farm cnny Essentxal drawmgs
will be upgraded to as-built.

Operating Envelope Defined and Implemented. Resolution of controlled, clean, and stable technicai 1ssues will be
completed when all safety requirements from the authorization basis and unreviewed safety question (USQ) issues
associated with the farm are resolved and justification for continued operation (JCO} and applicable environmental
regulatory requirements are implemented. Inactive Miscellaneous Underground Storage Tanks (IMUST) activities will
be performed to ascertain general waste and tank conditions of tank interiors for IMUSTS within the tank farm boundary.
A document of the resolution of technical issues and compliance to safety and environmental requirements will be issued
for each tank farm,

Surface Contamination Clean Up. A specified square footage of tank farms contaminated surface area will be stabilized,
decontaminated, and/or surveyed and down-posted to a lower risk radiological posting to support the controlled, clean,
and stable mission. For the purposes of this criteria, the following radiological postings will qualify as an acceptable
measure of completion: High Contamination Areas, Centamination Arcas, Fixed Contamination Arcas, Soil
Contamination Areas and Airbome Radioactivity Areas.

Abandoned Equipment Removal. Abandoned, unneeded equipment above the ground will be removed.

The 200 West area SST tank farms will be cleaned up and upgraded to a controlled, clean, and stable condition and will be turned
over to the SST Waste Retrieval project; planned for 2001.

114

TWRS Tank Farm
Integrity Assessment (East)

Specific activities are to;

Operate all 200 East DST Tank Farm Facilities within the approved safety envelope and in compliance with
environmental regulations.

Perform surveillance monitoring including data acquisition and analysis,

Provide routine operations and maintenance of 200 East DST Tank Farm Storage Facilities in support of Waste
Characterization, safety issues resolution, and waste receipt and transfer from stabilization/isolation and facility cleanout.
Receive small amounts of slightly radiocactive HVAC condensate from other Hanford facilities in minimum safe
operations.

200 East DST Minimum Safe Operations will continue unti! the tank wastes are remediated.
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115 | TWRS Waste Work scope to provide for TWAP/TCR development. This includes planning, technical basis, engineering, sample collection and
Characterization-tWAPS/T | sample analysis for support to the technical basis program.
Cr Development (M-44)
116 | DST Waste Retrieval The DST Waste Retrieval Project will provide management, planning, and systems definition for the initial DST retrieval system
and privatization feed staging, and assume minimum safe operations of the DST tank farms beginning in FY 2006.
117 ] Initial Tank Retrieval The scope of project W-211 is to install two mixer pumps and related systems in ten DSTs.
System (ITRS)- DST
‘ (W-211)
118 | TWRS Privatization. Phase I, Support Systems Acquisition provides the site infrastructure reqﬁired by two privatization contractors. The specific
Infrastructure Phase | infrastructure requirements were developed by RL during the development of privatized disposal service requirements. The
specific infrastructure needs will be reflected in Interface Control Documents and contained in the Functions and Requiremenis
document. Further decomposition of requirements have been made through engineering studies/analysis. The Phase I systems
required are electrical, water, sitefroads, and liguid effluents. It also includes tasks associated with the turnover of feed tanks to the
privatization contractor.
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119 | TWRS Regulatory Unit The activities for execution of the regulation of TWRS Privatization Contractors are summarized in the following elements:
Program Support :

Top-Level Standards and Principles - A set of top-level radiological and nuclear safety standards and principles, including
applicable fundamental safety principles, will be formulated by DOE and stipulated to the Contractor as a basis, along with
applicable laws and regulations, for the Contractors preparation of subordinate safety standards and requirements.

Standards Identification - A DOE defined process will be established and stipujated to the Contractor for the Contractors=
preparation of a set of subordinate safety standards and requirements.

Avnproval of Contractors Regommended Standards and Requirements - The set of subordinate radiological and nuclear safety
standards recommended by the Contractor will be formally reviewed and approved by the TWRS Regulatory Officer (RO).
Following the approval of the set of standards by the TWRS RO, the set will ke incorporated into the contract as mandatory safety
requirements with which the Contractor must comply.

Initial Safety Evaluation - Near the end of the Contractors performance of concept development, a formal review of the Contractors
Initial Safety Assessment (ISA) will be performed and documented. The purpose of this review will be to assess the viability and
sufficiency of the Contractors approaches to achieve and maintain adequate safety through its proposed design and management
practices. The results of this review will be made available for DOE consideration in Contractor selection to demonstrate tank
waste treatment services at fixed unit prices. .

Construction Authorization - A formal review of the Contractors Construction Authorization Request, which will included the
proposed AAuthorization Basis@ for the construction of the Contractors facility, will be performed and documented. The
Contractor will not proceed with construction until the RO has issued an Authorization Agreement with the Contractor.

Operating Authorization - A formal review of the Contractors Operating Authorization Request, which will include the proposed
Authorization Basis for the operation of the Contractors facility, will be performed and documented. The Contractor will not
proceed with operation until the RO has issued an Authorization Agreement with the Centractor,

.

Regulatory Qversight - Regulatory oversight, including onsite inspection of the Contractors implementation of the Authorization
Agreements will be performed. The RO will refer situations that invelve potential violations of nuclear safety requirements, that
might warrant the imposition of ¢ivil or criminal penalties to the Office of Enforcement and Inspection under the Assistant
Secretary of Environment, Safety and Health (ASEH) for further investigation and, if warranted, enforcement action.

Deactivation_Authorization - A formal review of the Contractor’s Deactivation Authorization request, which will include the
proposed Authorization Basis for the deactivation of the Contractors facility, will be performed and documented. The Contractor
will not proceed with deactivation until the RO has issued the Authorization Agreement with the Contractor.
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What Are We Buying?

| 120

TWRS Privatization
Program Management
(WIT) Phase I

The Waste Disposal Integration Team provides direct and continuous support to the Waste Disposal Division in the areas of
program administration, funds management, communications and external relations, technical integration, strategic planning,
development and maintenance of the technical and programmatic baselines, decision and risk management, program assessment,
regulatory compliance, contract negotiations, and quality assurance. It also includes technology management and technical and
financial analyses. '

i21

TWRS LAW Support
Phase 1

This tnit Provides the following services/products essential to the success of the Phase 1 LLW Privatization effort:

. Establish LLW feed specifications and feed staging plans.

. Work with the vendors (through Integrated Product Teams) to study Vendor/PHMC interface issues and define Interface
Control Documents

. Provide feed samples and analyses for vendor product development and dispose of resulting wastes

. Develop an integrated TWRS flowsheet and feed delivery models

. Integrate and maintain the LLW portion of the TWRS technical baseline

122

TWRS LAW - Storage
and Disposal

The ILAW Storage and Disposal effort will receive ILAW from private suppliers of treatment services under contract to the DOE
and provide for interim storage, disposal, closure, and monitoring of accepted waste, This Unit of Analysis includes all activities to
design, construct, permit, operate and monitor the storage and disposal facilities during this planning period. The TWRS ILAW
Storage and Disposal Program intends to modify the grout vaults such that they can provide for immobilized LAW interim storage
in a safe, environmentally sound, cost-effective manner. Truck and cask systems will be procured to transport the ILAW from the
private vendor to the storage/disposal.” Operations and monitoring of the storage/disposal facilities is included in this planning base.
Future storage/disposal facilities will be initiated to accommodate the remaining Phase [ immobilized LAW production through
June 2007, or June 2011 if an optional Phase | production extension is invoked by the U.S. Department of Energy. Planning and
engineering for Phase II TWRS privatization storage/disposal is included in this planning period.

123

SST Waste Retrieval (incl.

Pumping 106-C in FY98)

This project will remove and transfer wastes from 36 S8Ts to resolve safety issues, provide feed for disposal operations and to
allow tank closure. This includes waste removal from one SST (C-106) to resolve high-heat safety issue and provide basis for
design of future retrieval systems; systems definition, design, and construction of the initial SST retrieval system for retrieval of
four SSTs (future line item) and subsequent SST retrieval system for retrieval of 31 SSTs (future line item). Retrieval of remaining
113 $8Ts will be privatized. The SST Waste Retrieval Project will assume minimum safe operations of all SS8T farms beginning in
FY 2002
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Vacant General Purpose
Facilities/Mortgage
Reduction

FY99 “Unit of Analysis” What Are We Buying? ‘
Priority |
124 } TWRS Tank Farm Currently, Project W-314 is to complete the following specific activities:
Restoration & Safe Ops.
(W-314) - Upgrade existing tank ventilation systems associated with facilities below:
- DST farms 241-AN, AP, AW, and SY (primary and annulus systems)
- DST farms 241-AY and AZ (annulus systems only)
- SST farm 241-8X
- Double-contained receiver tank (DCRT) 244-A
- Refurbish or replace outdated/failed DST instrumentation and data acquisition/analysis systems as needed to improve
safety and efficiency of operations. No new SST instrumentation is planned under this project; however, selected existing
SST instruments may be connected to an automated data collection system.
- Upgrade waste transfer systems to support DST waste storage operations and disposal activities, Upgrades are expected
10 include new pipe-in-pipe transfer lines as well as appropriate leak detection and cathodic protection capabilities.
- Upgrade the tank farms electrical distribution system to support safe and efficient operations and to provide for future
expansion to accommodate additiona! electrical loads.

125 | Project W-460, Plulonium | Provides an automated plutonium stabilization & packaging system in the 2736-ZB facility to thermally stabilize plutonium-bearing
Stabilization & Handling materials and package this material into the new 50-year storage container consistent with Standard DOE-STD-3013-94. Detailed
(PUSHY design, equipment procurement and instaflation of this PuSAP system will be complete by 06/01/00. Operational readiness of the

" Packaging system wiil be complete by 09/30/00 with operation starting in October 2000. Also, this LI upgrades four (4) 2736-ZB
vaults to support storage of the new 50-year storage container, with at least one vault upgraded by 06/01/00.
126 | Must Do - Disposition of

Demolition of vacant general purpose facilities and 200 Area Water Automation.
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127 | TWRS HLW Support
Phase 1

This Unit Provides the following services/products essential to the success of the Phase 1 HLW Privatization effort:

- Establish HL.W feed specifications and feed staging plans.

- Work with the vendors (through Integrated Product Teams) to study Vendor/PHMC interface issues and define Interface Control
Documents

- Test and evaluate methods of pretreating HLW sludges to minimize the volume of HLW to be vitrified.

- Develop an integrated TWRS flowsheet (FY 99 and on) and feed delivery models

- Integrate and maintain the HLW portion of the TWRS technical baszline

- Define requirements for the Retrieval projects that will provide the capability to mobilize, retrieve, treat and deliver HLW.

- Interface with DOE-RW to define and qualify 2 HLW form that will be acceptable for disposal at the geologic repository.

128 | SITEWIDE HISTORIC
BUILDINGS
MITIGATION (Funded
portion)

Funding for this UOA will provide a reduced cost approach to documenting Hanford buitdings prior to decontamination and
demolition.

129 | Site Planning and
Integration (SP&I)

The SP&I function ensures site-wide operational infegration of technical scope, cost, and schedules; coordinates site-wide
deployment of a uniform prioritization methodology (Integrated Priority List); provides managerial and technical oversight in the
development of Hanford's PBS (Program Baseline Summary) and related products.

Funding of this UOA also underwrites activities associated with the development of the Site's technical scope, cost, and schedule
baseline and its related change control component. Other work scope contained in this UOA includes monthly reporting of
performance {Progress Tracking System Report, Hanford Site Performance Report, PHMC performance report) against the
approved baseline; performance and cost management activities to ensure cost estimating practices comply with DOE orders and
industry standards, Moreover, SP&1 is chartered with developing, tracking, analyzing, and reporting Site integrated performance
measures; assisting RL in the preparation and implementation of the strategic planning process and associated documents {e.g., the
‘Ten Year Plan, Hanford Strategic Plan, Mission Direction Document.)

Planning Standardization and Support{(P$S)functions are also funded via this UOA. PSS coordinates the management information
systems that supports functions such as the Central Milestone module, WBS tables, Integrated Priority List, etc.

130 | Site Systems Engineering

Integrated Site Technical Direction: Direct technicai integration for the Hanford Site; Identify and track site level issues using the
Site Integration Group and the Technical Issues Management List; continue super interface control, perform system engineering
analysis; support project planning based on HSTB; maintain RDD-100 capability, including maintenance and administration;
gather, organize, store, and report forecasting data to support project MY WP development, provide integrated wasted stream data
tracked to intra-project leve! for development of technical and financial plans; Hanford Site/Project Cleanup Specification review
and approval; maintain SEMP; implement SEMP.
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131 | PNNL WMOC: Waste Funding this UOA
Operations & Management | @ provides management and disposal of PNNL's most hazardous wastes
(Funded Portion) . provides management of PNNL’s effluents.

132 | 324/327 Risk Reduction In fiscal year 1997 references to the former operator will be changed within the safety basis and a reference manual will be
developed for all procedures. Deficiencies within the procedures and safety basis analysis given the current mission will be
identified and communicated to ensure that implementing work packages communicate the correct risk and directives.

In fiscal year 1998 procedure revisions will be completed and safety analysis identified will be conducted and added to the safety
basis.

133 | 100 HR GW Remedial Treatment of 700M liters of groundwater

Action
134 | 100 KR GW Remedial Treatment of 600M liters of groundwater
Action
135 { 100 NR GW Remedial Treatment of 360M liters of groundwater
Action
136 | 200 UP GW Remedial Treatment of 150M liters of groundwater
Action
137 | 200 PO GW Remedial None in FY99.
Action
138 | N Reactor Deactivation Deactivation of N Reactor; the reactor will be maintained in a safe storage mode until final disposition.
139 | ER Disposal Facility . Design and construction of additional waste disposal capacity.
. Disposal of 2.6M cubic yards of waste
140 | 100 BC Source Remedial . Clean up of over 600,00 yd’ of waste and over 22,000 linear feet of process effluent pipelines from the B and C Reactors.
Action
. Remedial design for solid waste sites.
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|

141 | TWRS IHLW - Storage The IHL.W Interim Storage will design and outfit storage facilities, receive, transport and store the IHLW product in a acceptable
manner so it can be eventually shipped to a geologic repository. Waste receipts are currently planned to start in the year 2002 from
the Phase 1 vendor and be completed in the year 201 1. Receipt from Phase 2 vendor will continue through 2024 with additional
facilities to be designed and constructed to receive the IHLW product. The IHLW product shipment to the geological repository is
currently scheduled to start in the year 2034, The project is currently consistent with TPA milestones, provides for appropriate
techniceal, safety, environmental and administrative controls along with D&D of the facilities.

142 | 100 DR Source Remedial . Remediation in 38 waste sites and 650K cubic yards of waste.

Action ‘
. Completion of a “No Action” closure plan for one RCRA TSD.

143 | Hanford Tanks Initiative ‘The Hanford Tanks Initiative Project will demonstrate the capability to retrieve waste from an SST using available technology such
that it is suitable for regulatory closure. Results from the retrieval demonstration will provide design criteria for the initial S5T
retrieval system. The Hanford Tanks Initiative Project will also demonstrate quantification and characterization of residual tank
wastes necessary to establish tank closure criteria,

144 | 183-H Waste Disposal Closure of a RCRA TSD in support of the TPA.

145 | 300 FF Source Remedial Remediation in 86 waste sites and 775K cubic yards of waste

Action -
146 | 100 HR Source Remedial . Remediation in 13 waste sites (for 3-year period only} and 200K cubic yards of waste.
Action
. Assessment of all remaining 100 Area waste sites.
147 | GW MGT Well
Decommissioning
148 | 100 Area D&D Remedial Decommissioning of the 100 Arca facilities will reduce risk to the workers, public, and the environment by removing the structures
Actions from the vicinity of the Columbia River. This will also meet the TPA commitment to decommission all ancillary facilities in the
100 Arca by 2018,

149 | 100 Area F Reactor 1SS Completion of F Reactor ISS for the protection of workers, the publie, and the environment.

150 | 100 Area D Reactor ISS Completion of D Reactor 1SS for the protection of workers, the public, and the environment.

- 151 | 100 Area DR Reactor 1SS Completion of DR Reactor ISS for the protection of workers, the public , and the environment. The project begins the commitment
to disposition the reactors as stated in the EIS/ROD (1993).

WORKING DRAFT - MARCH 11, 1997

34




FY99 “Unit of Analysis” What Are We Buying?
Priority
152 | 100 Area H Reactor ISS Initiation of 1 Reactor ISS for the protection of workers, the public , and the environment. The project begins the commitment to
disposition the reactors as stated in the EIS/ROD {1993).
153 | 100 Area KE Reactor 1SS Initiation of KE Reactor ISS for the protection of workers, the public , and the environment. The project begins the commitment to
disposition the reactors as stated in the EIS/ROD (1993).
154 j 100 FR Source Remedial . Remediation in 19 waste sites and 500K cubic yards of waste.
Action
. Completion of remedial design for liquid waste sites in 100-FR, 100-KR, and 100-HR reactor areas.
155 | 100 NR Source Remedial Remedial design and subsequent remediation of waste sites and 500 yd’ of waste.
Action
156 | 100 KR Source Remedial Remediation in 12 waste sites and 200K cubic yards of waste
Action
157 | GW MGT Modeling and
Composite Analysis
158 | 200 BP Source Remedial Complete Prototype Barrier Testing, perform limited characterization activities in-200-BP-11.
Action
159 | 200 NPL Common Development of a 200 Area Strategy for streamlining assessment and remediation activilies, initiate ficld characterization at
Assessment/Remedial additional waste sites, coordinate closure activities with other waste siles outside of ER.
Action
160 § Columbia River
Comprehensive Lmpact
Assessment
161 | 200 PO Remedial Action - Initiate work plan for 200 Area assessment, develop closure/post closure plans for 4 RCRA Temporary Storage and Disposal.
i Assessment
\ 162 | 200 UP Remedial Action - | Finalize drafls of assessment documentation which recommend no further action in this OU. Remediation decision thus deferred to
Assessment fiscal year 2003.
. 163 | 200 RO Remedial Action- | Initiate work plan for 200 Area Assessment, develop closure/post closure plans for 2 RCRA temporary storage and disposal
Assessment
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164 | PNNL WMOC:
Compliance Oversight &
Support (Funded Portion}

Funding this UOA provides compliance with environmental and waste management regulations.

165 | RMW Trbatment/Disposal

Thermal treatment would include the preparation for treatment and disposal of 717 cubic meters per year of LLMW beginning in
FY 2001. Direct disposal would include characterization and disposal of 581 cubic meters of 183-H Basin Waste in FY 1998,
Macroencapsulation would treat and dispose of 764 cubic meters of LLMW (debris and lead). Smallunique waste would include
characterization and shipment of LLMW to INEL for treatment/incineration. Macroencapsulation at Envirocare includes
characterization and shipment of 10,000 containers of lead for treatment.

167 Miscellaneous Streams

Miscellaneous Streams include liquid effluents generated from hydrotest, maintenance, and construction activities; cooling water
and condensate discharges; and storm water runoff. These discharges are considered non-hazardous and non-radioactive,
Miscellaneous Streams may or may not discharge to an engineered disposal structure. Waste streams not inciuded are those that
already have discharge permits in place, streams for which permit applications have been submitted, or streams which are covered
under a NPDES permit. The Washington State Department of Ecology Consent Order No, DE-91NM-177 identifies several
requirements and milestones for Miscellaneous Streams. A plan for managing the Miscellaneous Streams and ensuring they will be
in compliance with applicable state regulations is described in Plan and Schedule for Disposition and Regulatory Compliance for
Miscellaneous Streams, DOE/MRL-93-94, Commitments established in the plan and schedule inclhide registration of injection wells,
submitting applications for categoricat discharge permits, annual update of the Miscellancous Streams inventory until FY 1999, and
implementation of best management practices.

168 | 222-8 Operations

222-8 Facility 222-8 Facility surveillance, custodian services and
Operations: housekeeping activities 1o suppott full operations.

CENRTC: Procurcment of new, upgrade, or replacement analytical equipment and instrumentation to keep abreast of new
technologies, improve productivity, and facility life extensions.

Quality Provide Quality systems for the Analytical Services which
Systems: encompasses Iaboratory assessments, laboratory performance evaluations, and Hanford Analynca] Services
Quality Assurance Requirements Document (HASQARD) implementation and assessments.

Technology Analytical method improvements to improve safety, quality,
Development: precision, and reliability of sample analysis, and provide significant savings.
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169 | WRAP I Operations Provides the operational activities to perform the NDE/NDE, LLW, and TRU process line operations, Single shift operations are
capable of viewing and assaying the contents of 6825 waste drums/yr and 70 standard boxes/yr using x-ray Non-Destructive
Examination (NDE) and Non-Destructive Assay (NDA). NDE/NDA and visual inspection/ repacking will be gerformed on Low
Level Waste (LLW), Transuranic waste (TRU), and LLW/TRU Mixed Waste in four process gloveboxes. LLW is verified and sent
to Burial Grounds for disposal, LLW/TRU Mixed Waste is scgregated and send to storage or treatment. TRU waste is verified/
certified for shipment to the Waste Isolation Pilot Project (WIPP) for disposal.
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{WIT) Phase 1

FY99 “Unit of Analysis” What Are We Buying?
Priority
172 | TWRS Privatization The Waste Disposal Integration Team provides direct and continuous support to the Waste Disposal Division in the
Program Management accomplishment of the Division mission, The Waste Disposal Integration Team provides direct and continuous support to the
Waste Disposal Division in the areas of program administration, funds management, communications and external relations,

technical integration, strategic planning, development and maintenance of the technical and programmatic baselines, decision and
risk management, program assessment regulatory compllance, contract negouatwns ‘and quality assurance. ‘Tt! also includes
technology management and technical and financial analyses.

Specific objectives include:

* integration of WDD privatized and non-privatized activities

+ assist the WDD in the execution of the privatization contracts

+ manage interfaces with the PHMC and privatized contractors

« assist the WDD in the management of interfaces with stakeholders and regulators
» assist the WDD in the Part B authorization to proceed decision

During FY98, the WIT will lead in the development of the recommendation for the authorization to proceed to Part B of TWRS
privatization. This will inciude: 1) evaluating the numerous contractor deliverables due during the first four months of FY98 to
determine the contractors ability to meet the technical, financial, and regulatory requirements of the contracts; 2) completing
determining the reasonableness of the contractors’ pricing estimates (including the financial, "Should Cost,” economic, and risk
allocation models); evaluating the waste processing alternatives to determine best value to the government; and preparing the
documentation needed to support the authorization to proceed recommendation. The WIT will also assist the DOE in negotiating
any modifications 1o the privatization contracts needed to implement the final decision during fourth quarter, FY938.

During FY99, the WIT will provide increased support to the DOE in implementing the Part B contracts. This will include
participation on integrated product/process teams, resolving interface issues among the Department, Project Hanford Management
Contractor, and the private contractors, and interfacing with regulators. The WIT will assist the WDD with the definition of work
and review of products from the PHMC for those activities associated with the Phase I and Phase 11 of privatization and will start
establishing the technical and programmatic strategies and preparing the technical specifications for the Phase I contracts. The
WIT will also maintain the interface with the PHMC for feed specifications and the planning and delivery of sample materials for
the private vendor.
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FY99
Priority

*Unit of Analysis™

What Are We Buying?

174

NE Legacy Deactivation

FY 1997: Moved the 1720-DR sodium tank from 100-DR Area to the 300 Area and restored the former building location.
Completed removal of the test loops and disassembly of building 335A. Contracted for sale of the bulk sodium from 3718-M and
1720-DR storage tanks. This 46,000 gallons of sodium will be transferred to the purchaser’s rail cars by the end of the fiscal year.
FY 1998: Disassemble the sodium piping system of the Containment Systems Test Facility from the 221-T Building; dispose of the
piping system. Assuming no radiological contamination, ship the two sodium tanks with 215 gallons of sodium to the 300 Area.
Begin disassembly of the High Temperature Sodium Facility (HTSF) controls and piping in the 337 Highbay. (This is a three-year
process.) Drain the sodium-potassivm (Nak) alloy liquid metal (110 gallons) from the HTSF cold trap cooling jacket and package
it in U.S. Department of Transportation (DOT) approved shipping containers for transfer off-site. Inspect and evaluate the
Composite Reactor Components Test Activity (CRCTA) vessel, which is a full scale, sodivm containing, mockup of one third of
the FFTF reactor vessel. Based on this evaluation, the disposition process for the CRCTA will be developed. Initiate contract for
cleaning sodium residuals from the 3718-M and 1720-DR tanks.

FY 1999: Continue disassembly of the HTSF controls and piping in the 337 Highbay. Drain the approximately 215 gallons of
sodium from the two tanks removed from 221-T and package it in DOT approved shipping containers for transfer off-site. (The
contract for sale of this sodium is in place,) Complete cleaning sodium residuals from the 3718-M, 1720-DR, and 221-T tanks,

175

Sodium Storage Facility

FY 1997: This funding provided completion of censtruction and turnover of the 400 Area Sodium Storage Facility. Included in
this funding is reserve funds for outstanding claims.

FY 1998: No Activity.

FY 1999: No Activity.

176

Sodium Reaction Facility

FY 1997: Initial actions were taken towards preparing the FDC document. All work was stopped on October 22, 1996, per RL &
FDH direction, before the document was prepared.

FY 1998; No activity planned.

FY 1999: An FDC document and a CDR will be prepared for the Sodium Reaction Facility (SRF), which will convert the FFTF,
radioactive sodium to a suitable form for final disposition as either waste or feed stock for the TWRS process

180

TWRS Cs/Sr Capsules
Disposition

The TWRS Cs/Sr Capsule Disposition Project wilt recommend to RL the preferred method for processing the capsules for their
disposal as HLW in the geologic repository. Based on RL acceptance of the recommendation, a series of trade studies (and
possibly an EM-50 funded process demonstration) will be performed prior to the issuance of the Phase I1 Request for Proposal.
These studies and demonstrations are designed to provide DOE with sufficient technical definition to write the RFP and to provide

potential vendors with the confidence needed to respond in a timely and cost effective manner.

181

Tank Farm Closure

Tank Farm Closure Project provides the management, planning, and systems definition including a regulatory required closure
waork plan, performance assessment, and required field testing for a tank farm operable unit closure demonstration in 2014,
completion of SST closure in 2024, and completion of DST closure in 2034

WORKING DRAFT - MARCH 11, 1997

39




FY99
Priority

“Unit of Analysis™

What Are We Buying? |

183

TRU Retrieval Phase [
Project; (W-113)

Provides Phase 1 retrieval of TRU waste from one underground trench for continuous processing within WRAP 1; in compliance w
with the Hanford EIS ROD to permit finai closure of the Burial Grounds. Phase I retrieval will be a full scale retrieval project to
retrieve roughly one third of the CH TRU waste containers stored since 1970 that are expected to be intact, approximately 10,000
drums/boxes. This project will provide a complete system to retrieve the suspect TRU containers that are covered with dirt, free’
{rom levels of contamination which would require special features for containment. Equipment will be provided to x-ray and assay
the waste containers through non-destructive techniques for proper identification of the content to the exfent necessary to meet site
requirements at an onsite RCRA permitted facility

184

2706-T Operations

Provides decontamination and waste verification activities. Services include low-dose beta-gamma decontamination and waste
verification in the 2706-T/TA facility. Supported customers inctude the Waste Management Program for waste verification and
Site Services for heavy equipment and rolling stock decontamination. Fraining and certification for operators and those activities
and materials/upgrades directly related to the decontamination/verification operations are also included. Other similar services are
also provided to the entire Hanford site but arc funded through customer accounts as they are requested. Upgrades related to
providing decontamination services are also included, These include instailing a pre-engineered cover over the contaminated
equipment storage pad to be able to perform free-release surveys and erecting a modular facility to relocate the liquid based
chemical decontamination operations out of the 221-T canyon,

185

Laboratory Facility Life
Extenstions

This activity provides for the upgrades needed to give the 222-8 analytical the capability and capacity to respond to programmatic
mission demands for Analytical Services. The upgrades could be required to resolve safety, regulatory, and production issues.

186

TWRS Flam Gas
Additional Monitoring
Upgrades

SHMSs for 10 additional tanks in FY 1999, surface level and pressure gauges on 14 additional tanks in FY 1998, 3 radiation
tolerant mobile color camera systems and flammable gas qualified light trees in FY 1998, in-tank cameras for 2 additional DSTs in
FY 1998 and FY 1999, MITs in 4 additional tanks (3 DSTs and 1 SST) in FY 1998, additional DST flow meters in FY 1998/FY
1999, and NFPA ventilation upgrades (spark resistant fans, intrinsically safe heaters, inlet filters, flow controllers) for AP, AY and
AZ tank farms.

187

Laboratory Consolidation

This transitioning activity includes the cleanouwt and shutdown of the decentralized laboratories. Activities may include 1) Transfer
of Analytical equipment & procedures; 2) Personnel transfer; 3) Records retrieval and transfer; 4) Modifications at the receiving
laboratory necessary to accept the workscope; 5) Disposal of excess stock chemicals and supplies; and 6) Initiation of disposal of
archived samples and laboratory waste materials.

188

300 Area Shutdown

Completion of two RCRA closure activities in accordance with the following RCRA Plans: Waste Acid Treatment System
(WATS) and 303K Facility. All or part of six FSS buildings contain these RCRA TSD units. Workscope includes cleanup and
removal of all hazardous materials and equipment resulting from the previous fuel fabrication mission.

*

189

CWC/LLBG Operations

This activity provides for the stabilization of numerous trench arcas within the 200 West Low Leve! Burial Grounds.
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What Are We Buying?

FY 1997: The underground diesel fuel oil tank has been removed. The process and sanitary sewer connections have been capped.
The Rupture Loop Annex will be cleaned out and stabilized. The following areas will be sampled and characterized: the fuel
storage basin, the fuel examination cell, (he reactor calandria and process tubes, Preparation of the turnover package will continue.
FY 1998: The following areas will be cleaned out and stabilized: the fuel storage basin, the fuel examination cell, (he reactor
calandria and process tubes. The fuel transfer pit will be sampled and characterized, Preparation of the turnover package will
continue.

FY 1999: The following areas will be cleaned out and stabilized: the fuel transfer pit, the balance of the domed reactor building, the
ventilation system exhaust stack and filter banks. Work will begin on the Transfer Waste tanks farm located north of the building.
Preparation of the turnover package will continue.

Activities will be identified and formalized in the deactivation plan or PMP. Affected parties are currently working to determine a
realistic shutdown timetable. Some external factors impacting this effort are the modification of 325 and 204-AR in time to
accommodate waste handling needs if 340 Facility closes on 9/98; a determination on the impact of completing programmatic and
clean-out activities at 324 and 327 without the services of 340 Facility; and RL plans with respect to continued railroad services at
Hanford. A final revision will be made to the 340 Facility deactivation plan if deactivation is postponed for many years; otherwise
a project management plan (PMP) will be prepared with a detailed work breakdown structure, budget and schedule.

Satisfactory "end peints" must be negotiated with the receiving carctaker for the condition of arcas, structures, and equipment at the
time of facility transfer. Along with the aforementioned cancellation of facility upgrades, a run-to-fail policy will be implemented
for non essential equipment/systems, and the inspection and clean-out of 340-A as part of the phased deactivation will proceed.
Based upon ongoing negetiations with the regulators regarding the latter clean-out, it may be necessary to upgrade the primary off-
gas filtration system.

Preliminary activities associated with the necessary de-coupling of the Retention Process Sewer system from RLWS system (fo
provide continued process sewer capabilities for the 324, 325, 326, 327, and 329 laboratories) will also be initiated in FY97. A
sepatate study is underway (HNF-SD-LEF-ES-002, "307 Basins Engincering Study and Functional Requirements") which is
assessing details of this activity (e.g., specific pipingfvalving/control modification strategies, and provisions for standby waste
treatment and/or load-out).

These activities will reduce risk associated with site personnel, public and environmental exposure fo contamination. A mortgage
reduction will occur with the closure activity. Additionatly, up-front actions may be taken on any improvements that could
facilitate long-term surveillance and maintenance, such as weatherization, fire safety, lighting, ventilation, monitoring, security and
any residual waste/contamination isolation/containment.

FY99 “Unit of Analysis”
| Priority
190 { 309/PRTR Deactivation
191 340 Waste Handling
Facility Shutdown
193 | 200 U Remedial Action -
Assessment

Initiate work plan for 200 Area assessment, finalize closure/post closure plan for 1 RCRA temporary storage and disposal.
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FY99 “Unit of Analysis” What Are We Buying?
Priority
195 | K Basin Deactivation The purpose of this project is to begin deactivation of K Basin facilities in FY 2001, after the fuel and sludge have been removed.
Deactivation of these facilities reduces risk to the public, environment and on-site workers by removing or stabilizing radiological
and hazardous contamination and placing these facilities in a "caretaker” status until they can be demolished.
196 | TRU Retrieval Phase 1 TRU Retrieval Phase [l (W-221) provides for the retrieval of remote handled (RH) TRU waste from twenty five underground
Project; (W-221) trenches for continuous processing within WRAP 1. This is in compliance with the Hanford Environmental Impact Statement (EIS})
Record Of Decision (ROD) to enable final closure of the respective burial grounds.
197 | Caisson Retrieval Project The Caisson Retrieval Project (W-156) provides for the retrieval of remote handled (Ri) TRU waste from four underground
(W-156) caissons. Thisis in compliance with the Hanford Environmental Impact Statement (EIS) Record Of Decision (ROD) to enable the
final closure of the respective burial grounds. A total of 5,485 one-gallon waste containers are stored in these caissons.
198 | FMEF Deactivation FY 1997: No Activity. '
FY 1998: No Activity.
FY 1999: Develop plans for removal of all hazardous materials and for draining fluid systems. Commence removal of materials.
199 | Remote Handled Waste Provides high-dose and dual survey (beta-gamma and alpha) decontamination services, canyon transition cperations and spent
Treatment nuclear fuel removal at T Plant. Supported customers for decontamination services include the Tank Waste Characterization
Program for decontamination of sampling equipment and other high does or alpha contaminated equipment and other site
customers on an as-necd basis. This includes training and certification for operatdrs and those activities and materials/upgrades
directly related to the decontamination operations. Spent nuclear fue! removal planning and engineering activities are included to
remove the SNF stored in the T-Plant canyon. Canyen transition activities such as radiation area reduction, contaminated
equipment removal, and upgrades are also included. Upgrades include fire system modifications to comply with NFPA
requirements listed in the T-Plant Fire Hazards Analysis, and Heating Ventilation, and Air Conditioning system upgrades in the |
canyon to support futurc mission planning.
203 | LLBG Closure Project This activity provides the strategy development, {inalization of design, and ultimate installation of final closure covers for the burial
(W-329) grounds in the 200 East and West Areas. TRU retrieval activities must be performed prior to burial ground cover installation (TRU

must be removed from the burial grounds for shipment to WIPP).
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| Fv99 “Unit of Analysis” What Are We Buying?
Priority
204 | HSF/300 Area Project activitics include deactivation, conversion and/or decontamination and decommissioning (D&D).
Revitalization
Deactivation activities include: performing facility assessment and characterization activities; consolidating and removing
inventory materials [Special Nuclear Materials, Nuclear Materials, Nuclear Fuel (SNM/NM/NF)}; developing NEFA and other
regulaiory documentation, deactivation plans and other project management documentation , long-term surveillance and \
maintenance (LTS&M) plans, deactivation endpoints and turnover packages; flushing, isolating and blanking of process or
subprocess systems; removing radioactive and hazardous materials and mixed wastes; deactivating non-essential systems and
utilities; removing excess materials and equipment where economical; reconfiguring systems to facilitate LTS&M and eventual
D&D; "mothballing” of systems necessary for LTS&M and D&D; performing surveillance and maintenance (S&M) of the facility
and maintaining safety and security envelops during deactivation; limited decontaminating and stabilizing of radioactive
contamination; closing facility penetrations to prevent bird, animal and weather intrusion; maintaining safety, security and
regulatory compliance; and performing project management. Although deactivation activities can include inventoried material
handling similar to stabilization, the intent is to remove these materials and perform the necessary deactivation activities to achieve
the endpoint criteria required to turn over the facility.
Conversion activities include those deactivation actions necessary to allow a facility to perform a new mission.
D&D activities include: performing LTS&M and environmental monitoring; developing CERCLA, RCRA and other regulatory
documentation, decommissioning plans and other project management documentstion; performing remedial investigation and
characterization activities; performing radioactive and hazardous waste treatment and disposition activities; performing
decontamination of equipment, surfaces and structures; performing dismantling, segmenting and demolition of facilities and
structures; performing final closeout of the project and necessary surveys and other verification activities; and performing project
management.
205 | Program Reserve Program reserve set-aside
218 | RL - Program Management | Management and Oversight
and Support
220 | Min Safe - 100 AreaC Completion of C Reactor IS5
Reactor 1SS
221 { 100 NR Source Remediai Remedial design and subsequent remediation of waste sites and 500 yd® of waste,
Action
223 | Col River Comprehensive )
Impact Assess.
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What Are We Buying?

Demolition of vacant general purpose facilities and 200 Area Water Automation,

Maintenance and repair of core infrastructure systems, which includes utilities, services, and facilities throughout the Hanford Site,
The activity includes the maintenance and replacement of the following systems: highways and roads; supply and distribution of
water for domestic and fire protection purpeses, primarily in the 200 and 100 Areas as other areas will be supplied by other
agencies; sanitary waste water collection, treatment, and disposal (majority of these are septic systems nosth of the Wye Barricade);
telephone and telecommunication networks (includes cmergency and industrial signals, Hanford Local Area Network); the fire
department equipment and facilities, and primary electrical distribution. This activity emphasizes routine maintenance of the
infrastructure systems. Replacement of systems will be done only when cost effective and life cycle savings can be realized, This
activity will include the preparation of system assessments, tasks definition and preliminary engineering, National Environmental
Policy Act documentation, and the design, procurement, and installation of the system being maintained or replaced. The
infrastructure si needed to suppott the overall mission of the Hanford Site which includes waste management, environmental
cleanup, and paved main highways and roads.

Thermal treatment would include the preparation for treatment and disposal of 717 cubic meters per year of LLMW beginning in
FY 2001. Dircet disposal would include characterization and disposal of 581 cubic meters of 183-H Basin Waste in FY 1998,
Magroencapsulation would treat and dispose of 764 cubic meters of LLMW (debris and lead). Small/unique waste would include
characterization and shipment of LLMW to INEL for treatment/incineration. Macroencapsulation at Envirocare includes
characterization and shipment of 10,000 containers of lead for treatment.

Provides the operational activities to perform the NDE/NDE, LLW, and TRU process line aperations. Single shift operations are
capable of viewing and assaying the contents of 6825 waste drums/yr and 70 standard boxes/yr using x-ray Non-Destructive
Examination (NDE) and Non-Destructive Assay (NDA). NDE/NDA and visual inspection/ repacking will be performed on Low
Level Waste (LLW), Transuranic waste (TRU), and LLW/TRU Mixed Waste in four process gloveboxes. LLW is verified and sent
to Burial Grounds for disposal. LLW/TRU Mixed Waste is segregated and send to storage or reatment. TRU waste is verified/
certified for shipment to the Waste Isolation Pilot Project {W1IPP) for disposal.

FY99 “Unit of Analysis”
Priority
227 | Must Do - Disposition of
‘ Vacant General Pumpose
Facilities/Mortgage
\ Reduction
228 | Minimum Safe - Essential
Site Infrastructure
Maintenance
235 | RMW Treaiment/Disposal
236 | WRAP 1 Operations
237 | TRU Retrieva! Phase
Project; (W-113)

Provides Phase I retrieval of TRU waste from one underground trench for continuous processing within WRAP 1; in compliance
with the Hanford EIS ROD to permit final closure of the Burial Grounds. Phase I retrieval will be a full scale retrieval project to
retrieve roughly one third of the CH TRU waste containers stored since 1970 that are expected to be intact, approximately 10,000
drums/hoxes. This project will provide a complete system to retrieve the suspect TRU containers that are covered with dirt, free
from levels of contamination which would require special features for containment. Equipment will be provided to x-ray and assay
the waste containers through non-destructive technigues for proper identification of the content to the extent necessary to meet site
requirements at an onsite RCRA permitted facility.
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FY99 “Unit of Analysis” What Are We Buying?
Priority
238 | TRU Retrieval Phase I TRU Retrieval Phase [T (W-221) provides for the retrieval of remote handled (RH) TRU waste from twenty five underground
Project; (W-221) trenches for continuous processing within WRAP 1. This is in compliance with the Hanford Environmental Impact Statement (EIS)
Record Of Decision {ROD) to enable final closure of the respective burial grounds.
239 | Accelerated Deactivation Project activities include: performing facility assessment and characterization activities; removing inventory materials [Special - |
Projects Nuclear Materials, Nuclear Materials, Nuclear Fuel (SNM/NM/NF)]; developing NEPA and other regulatory documentation,
deactivation plans, long term surveiltance and maintenance (LTS&M) plans, deactivation endpoints and a turnover package;
flushing, isolating and blanking of process or subprocess systems; removing radioactive and hazardous materials and mixed
wastes; deaclivating non-essential systems and utilities; removing excess materials and equipment where economical;
reconfiguring systems to facilitate LTS&M and eventual decontamination and decommissioning (D&D); "mothballing” of systems
necessary for LTS&M and D&D; performing surveillance and maintenance (S&M) of the facility and maintaining safety and
security envelops during deactivation; limited decontaminating and stabilizing of radioactive contamination; closing facility
penetrations to prevent bird, animal and weather intrusion; maintaining safety, security and regulatory compliance; and performing
project management. Although deactivation activities can include inventoried material handling similar to stabilization, the intent
is to remove these materials and perform the necessary deactivation activities to achieve the endpoint criteria required to turn over
the facility.
Facility deactivation reduces risk to the public, environment and on-site workers by removing or stabilizing radiological and
hazardous contamination and placing these facilities in a "caretaker” status until they can be demolished.
242 | HSF/300 Area The purpose of this project is to deactivate all 300 Area contaminated facilities not currently being deactivated or scheduled for
Revitalization deactivation in another ADS/PBS. This project also dispositions (D&D's) clean and contaminated facilities (not covered in another
ADS/PBS) not expected to have future beneficial vse, and modifies select clean and contaminated facilities to perform new
missions. )
244 | Min Safe - GW Mgt Site wide Groundwater and Environmental Monitoring
CERCLA/RCRA
Monitoring & Reporting
247 | 100 NR Source Remedial Remedial design and subsequent remediation of waste sites and 500 yd® of waste.
Action
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FY9%
Priority

“Unit of Analysis”

What Are We Buying?

248

Remote Handled Waste
Treatment

Provides high-dose and dual survey (beta-gamma and alpha) decontamination services, canyon transition operations and spent
nuclear fuel removal at T Plant, Supported customers for decontamination services include the Tank Waste Characlerization
Program for decontamination of sampling equipment and other high does or alpha contaminated equipment and other site
customers on an as-need basis. This includes training and certification {or operators and those activities and materials/upgrades
directly related to the decontamination operations. ‘Spent nuclear fuel removal planning and engineering activities are included to
remove the SNF stored in the T-Plant canyon. Canyon transition activilies such as radiation area reduction, contaminated
equipment removal, and upgrades are also included. Upgrades include {ire system modifications to comply with NFPA
requirements listed in the T-Plant Fire Hazards Analysis, and Heating Ventilation, and Air Conditioning system upgrades in the
canyon to support future mission planning.

249

DST Waste Retrieval

The DST Waste Retrieval Project will provide management, planning, and systems definition for the initial DST retrieval system
and privatization feed staging, and assume minimum safe operations of the DST tank farms beginning in FY 2006.
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FY99
Priority

“Unit of Analysis”

What Are We Buying?

250

TWRS Tank Farm
Restoration & Safe Ops.
(W-314)- Acceleration to

. Support HLW Critical Path

Schedule

Currently, Project W-314 is to complete the following specific activities:

- Upgrade existing tank ventilation systems associated with facilities below:

- DST farms 241-AN, AP, AW, and SY (pnma:y and annulus systems)
- DST farms 241-AY and AZ (annulus systems only) * : :
- SST farm 241.SX
- Double-contained receiver tank (DCRT) 244-A

- Refurbish or reptace outdated/failed DST instrumentation and data acquisition/analysis systems as needed to improve
safety and efficiency of operations. No new SST instrumentation is planned under this project; however, selected existing
$ST instruments may be connected to an automated data collection system.

- Upgrade waste transfer systems to support DST waste storage operations and dispesal activities, Upgrades are expected
to include new pipe-in-pipe transfer lines as well as appropriate leak detection and cathodic protection capabilities.

- Upgrade the tank farms electrical distribution system to support safe and efficient operations and to provide for future
expansion to accommodate additional electrical loads.

A one year acceleration of the W-314 schedule is required to reduce programmatic risk to an accéptable level. Accelerating W-314
to complete transfer system upgrades by May 2000 supports HLW sludge washing of tank 241-AZ-101. The project is on critical
path for Phase 1 HLW feed delivery starting in June 2000. Acceleration of two transfer lines is necessary to mitigate risk of line
failure. Failures have occurred in two lines and several jumpers on this transfer route. The remaining transfer lines being modified
will provide for a 3 inch line transfer capability to prevent line plugging. A continuous 3 inch line will maintain flow velocity and
prevent solids from settling. A flow velocity of approximately 50% occurs if 2 inch lines flow into 3 inch lines.

The estimated costs and FTEs below represent the incremental increase to the values provided in R96N0247. In order to support
the schedule acceleration of Project W-314 necessary to meet the critical path needs of the HLW feed, the sum total from BOTH
Units of Analyses must be available. must be available.

251

Twrs Waste .
Characterization - Recover
Tpa (Characterization)
{(Unfunded)

This work scope supports TWRS Characterization Project TPA schedule recovery. This includes sample planning, collection,
analyses, and reporting in order to better understand waste contents.

WORKING DRAFT - MARCH 11, 1997

47




FY99 “Unit of Analysis” What Are We Buying?

Priority
253 | Twrs Characterization This work scope supports TWRS Characterization Project crew continuity and standard schedule recovery. This includes sample
Crew Continuity and planning, collection, analyses, and reporting in order to better understand waste contents.
Standard Schedule
Recovery (Unfunded)
256 | TWRSILAW The ILAW Storage and Disposal effort will receive ILAW from private suppliers of treatment services under contract to the DOE
Storage/Disposal and provide for interim storage, disposal, closure, and menitoring of accepted waste, This Unit of Analysis includes al} activities to

design, construct, permit, operate and monitor the storage and disposal facilities during this planning period. The TWRS ILAW
Storage and Disposa] Program intends to modify the grout vaults such that they can provide for immobilized LAW interim storage
in a safe, environmentally sound, cost-effective manner, Truck and cask systems will be procured to transport the ILAW from the
private vendor to the storage/disposal, Operations and monitoring of the storagefdisposal facilities is included in this planning base.
Future storape/disposal facilities will be initialed to accommodate the remaining Phase [ immobilized LAW production through
June 2007, or June 2011 if an optional Phase I production extension is invoked by the U.S. Department of Energy. Planning and
engineering for Phase Il TWRS privatization storage/disposal is included in this planning period.

257 | Sitewide Historic Buildings | Funding for this UOA will provide a reduced cost approach to documenting Hanford buildings prior to decontamination and

Mitigation (Unfunded demolition.
portion)
258 | TWRS LAW Support This Unit Provides the following services/products essential to the success of the Phase 2 LLW Privatization effort:
Phase - Testing, analyses and modeling to establish LLW feed specifications, tank space requirements,and feed retrieval and treatment

scenarios for Phase 2 RFP preparation.

- Trade studies to define Phase 2 requirements, identify and resolve potential Vendor/PHMC interface issues and define Interface
Control Documents

- Integrate and maintain the LLW portion of the TWRS technical bascline

259 | TWRS HLW Support This Unit Provides the following services/products essential to the success of the Phase 2 HL.W Privatization effort:

Phase 1! [Unfunded] - Testing, analyses, and modeling to establish HLW feed specifications, tank space requirements, and feed retrieval and treatment
scenarios for Phase 2 RFP preparation,

- Trade studies to define Phase 2 requirements, identify and resolve potential Vendor/PHMC interface issues and define Interface
Control Documents

- Test and evaluate methods of treating HLW sludges to minimize the volume of HLW to be vitrified to establish Phase 2
performance requirements.

- Develop an integrated TWRS flowsheet (FY 99 and on) and feed delivery models

- Integrate and maintain the HL.W portion of the TWRS technical baseline

- Interface with DOE-RW to define and qualify a HLW form that will be acceptable for disposal at the geologic repasitory.
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FY99 “Unit of Analysis” What Are We Buying?
Priority
260 } Tank Farm Closure Tank Fartn Closure Project provides the management, planning, and systems definition including a regulatory required closure
(unfunded) work plan, performance assessment, and required field testing for a tank farm operable unit closure demonstration in 2014,
completion of SST closure in 2024, and completion of DST closure in 2034, This schedule meets the current TPA commitments.
261 | 200 NPL Common Development of a 200 Area Strategy for streamlining assessment and remediation activities, initiate field characterization at
Assessment/ Remedial additionat waste sites, coordinate closure activities with other waste sites outside of ER.
Action :
262 | Caisson Retrieval Project The Caisson Retrieval Project (W-156) provides for the retrieval of remote handled (RH) TRU waste from four underground
(W-156) caissons. Thisis in compliance with the Hanford Environmental Impact Statement (EIS) Record Of Decision (ROD}) to enable the
final closure of the respective burial grounds. A total of 5,485 one-gallon waste containers are stored in these caissons.

263 | TWRS IHLW - Storage The [HLW Interim Storage will design and outfit storage facilities, receive, transport and store the THLW product in a acceptable
manner so it can be eventually shipped to a geologic repository. Waste receipts are currently planned to start in the year 2002 from
the Phase | vendor and be completed in the year 2011. Receipt from Phase 2 vendor will continue through 2024 with additional
facilities to be designed and constructed to receive the IHLW product. The IHLW product shipment to the geological repository is
currently seheduled to start in the year 2034. The project is currently consistent with TPA milestones, provides for appropriate
technical, safety, environmental and administrative controls along with D&D of the facilities.

265 | TWRS High-Level Waste This Unit Provides the following services/products essential to the success of the Phase } HLW Privatization effort:

Support (M-51) Phase 1 . Establish HLW feed specifications and feed staging plans.

. Work with the vendors (through Integrated Product Teams) to study Vendor/PHMC interface issues and define Interface
Control Documents

. Test and evaluate methods of pretreating HLW sludges to minimize the volume of HLW to be vitrified.

. Develop an integrated TWRS flowsheet (FY 99 and on) and feed delivery models

. Integrate and maintain the HLW portion of the TWRS technical baseline

. Define requirements for the Retrieval projects that will provide the capability to mobilize, retrieve, treat and deliver
HLW.

. Interface with DOE-RW to define and qualify a HLW form that will be acceptable for disposal at the geologic repository.

266 | PNNL WMOC: Funding this UOA provides compliance with the new Environmental Radiological Protection law (10 CFR 834) and enhanced

COMPLIANCE compliance with RCRA hazardous waste and Pollution Prevention requirements.
OVERSIGHT &

SUPPORT (Unfinded

Portion)
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FY99 “Unit of Analysis” What Are We Buying?
Priority
268 | HANFORD This UOA will fund the detailed evaluation of contaminant distribution in the Columbia River.
ENVIRONMENTAL
MONITORING
270 | TWRS Cs/Sr Capsules The TWRS Cs/Sr Capsule Disposition Projcc& will recommend to RL the preferred method for processing the capsules for their
disposal as HLW in the gealogic repository. Based on RL acceptance of the recommendation, a series of trade studies (and
possibly an EM-50 funded process demonstration) will be performed prior to the issuance of the Phase 1l Request for Proposal.
These studies and demonstrations are designed to provide DOE with sufficient technicat definition to write the RFP and to provide
potential vendors with the confidence needed to respond in a timely and cost effective manner. ’
270 | TWRS Cs/Sr Capsules The TWRS Cs/Sr Capsule Disposition Project will recommend to RL the preferred method for processing the capsules for their
{Additional Requirements) | disposal as HLW in the geologic repository. Based on RL acceptance of the recommendation, a series of trade studies (and
(Unfunded) possibly an EM-50 funded process demonstration) will be performed prier to the issuance of the Phase 11 Request for Propesal.
The additional studies are designed to reduce technical risk to DOE when it writes the RFP and to provide potential vendors with
the confidence needed to respond in a timely and cost effective manner.
271 | HANFORD ECOSYSTEM ) Funding for this UOA will:
REG COMPLIANCE
(Unfunded Portion) . Provide for NEPA compliance in the 300 and 1100 Areas
. Implement the Biological Résources Management Plan
. Protect endangered species on the Hanford site.
272 | Laboratory Facility Life General facility upgrades are required to ensure laboratory facility compliance with regulations such as NFPA, NEC, OSHA, etc.
Extensions Examples include replacement stacks, water backflow preventors, exhaust duct structure support, ete. In addition, room life
extension upgrades to address safety and production issues in order to maintain the 46 year-old 222-S Laboratory's viability to the
year 2025. Usually two to three room demolitions and reconstruction; and two designs for the foliowing fiscal year rooms are
performed each fiscal year. )
274 | DST Waste Retrieval The DST Waste Retrieval Project will provide management, planning, and systems definition for the initial DST retrieval system
and privatization feed staging, and assume minimum safe operations of the DST tank farms beginning in FY 2006.
275 | NHPA 110 Funding this Unit of Analysis provides for compliance with NHPA Scction 110 and Wanapum Tribe participation at Hanford,
COMPLIANCE/WANAP )
UM TRIBE
PARTICIPATION
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Integration (SP&I)

FY09 “Unit of Analysis” What Are We Buying?
Priority

276 | HAMMER - Programs The funding will ensure that an QA/QC Program and evaluation process continues to function. The Tulane & Xavier developed

transferred to FDH programs that will be transferred to FDH to be integrated into HAMMER operations mc!ude
‘ operations from Tulane . Level 1,2,3 & 4 Evaluation Process
| include; Integration of . Third Party Evaluations of Classroom Presentations .

props into training, Level [- ] » Safety Support for the HAMMER [acility
IV Evaluations, . Reciprocity of Safety and Health Training among DOE and government
Continuows [mprovement . Regulatory review of training being conducted at HAMMER
Process, Quality . Integrate HAMMER training with national Occupational and Health Progtams
Assurance/Quality Control | » Support the integration of props and simulations info training curriculum
Program, Learning . Leamning Resource Center/Distance Learning
Resource Center, and . Education Programs
Reciprocity

278 | TWRS Pump & Dispose Removal systems include spargers, a skimmer, and a system to add chemical to the tank. Also included are support activities such
C-103 Organic Layer as ventilation upgrades, a pump, and above ground transfer line. Completion of this work was initiatly a Secretarial Safety
(Unfunded) Initiative (SI-2u) due March 1995. Sampling of the liquid and an engincering study have been completed and the contractor has

recommended against removal of the layer. The Washington State Department of Ecology continues to support completion of the
work. Budget reductions have resulted in deferral of the work until FY 1998,
280 { Site Planning and The SP&I function ensures site-wide operational integration of technical scope, cost, and schedules; coordinates site-wide

deployment of a uniform prioritization methodology (Integrated Priority List); provides managerial and technical oversight in the
development of Hanford’s PBS (Program Baseline Summary) and related produets.

Funding of this UOA also underwrites activities associated with the development of the Site’s technical scope, cost, and schedule
baseline and its refated change contro! component. Other work scope contained in this UOA includes monthly reporting of
performance (Progress Tracking System Report, Hanford Site Performance Report, PHMC performance report) against the
approved baseline; performance and cost management activities to ensure cost estimating practices comply with DOE orders and
industry standards. Moreover, SP&I is chartered with developing, tracking, analyzing, and reporting Site integrated performance
measures; assisting RL in the preparation and implementation of the strategic planning process and associated decuments (e.g., the
Ten Year Plan, Hanford Strategic Plan, Mission Direction Document.)

Planning Standardization and Support(PSS)functions are also funded via this UOA. PSS coordinates the management information
systems that supports Tunctions such as the Central Milestone module, WBS tables, Integrated Priority List, etc.management
information systems that supports functions such as the Central Milestone module, WBS tables, Integrated Priority List, etc.
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FY9%
Priority

“Unit of Analysis”

What Are We Buying?

281

WASTE OPERATIONS &
MANAGEMENT
(Unfinded Portion)

Funding this UOA:

L] provides management and disposal of PNNL’s legacy waste mortgage

. provides management of PNNL’s liquid effluents

. conducts special projects needed to resolve certain waste management issues,

282

222-8 Operations

222-8 Facility 222-8 Facility surveillance, custodian services and
Operations: housekeeping activities to support full operations.

CENRTC: Procurement of new, upgrade, or replacement analytical squipment and instrumentation to keep abreast of new
technologies, improve productivity, and facility life extensions.

Quality Provide Quality systems for the Analytical Services which
Systems: encompasses laboratory assessments, laboratory performance evaluations, and Hanford Analytical Services
Quality Assurance Requirements Document (HASQARD) implementation and assessments,

Technology Analtytical method improvements to improve safety, quality,
Development: precision, and reliability of sample analysis, and provide significant savings.

285

Laboratory Consolidation

This transitioning activity includes the cleanout and shutdown of the decentralized laboratories. Activities may include 1) Transfer
of Analytical equipment & procedures; 2) Personnel transfer; 3) Records retrieval and transfer; 4) Modifications at the receiving
laboratory necessary to accept the workscope; 5) Disposal of excess stock chcmlcals and supplies; and 6) Initiation of disposal of
archived samples and laboratory waste materials.

287

Unfunded - Essential Site
Infrastructure Maintenance

Maintenance and repair of core infrastructure systems, which includes utilities, services, and facilities throughout the Hanford Site.
The activity includes the maintenance and repiacement of the following systems: highways and roads; supply and distribution of
water for domestic and fire protection purposes, primarily in the 200 and 100 Areas as other areas will be supplied by other
agencies; sanitary waste water collection, treatment, and disposal (majority of these are septic systems north of the Wye Barricade);
telephone and telecommunication networks {includes emergency and industrial signals, Hanford Local Area Network); the fire
department equipment and facilities, and primary electrical distribution. This activity emphasizes routine maintenance of the
infrastructure systems. Replacement of systems will be done only when cost effective and life cycle savings can be realized. This
activity will include the preparation of system assessments, tasks definition and preliminary engineering, National Environmental
Policy Act documentation, and the design, procurement, and installation of the system being maintained or replaced. The
infrastructure si needed to support the overal! mission of the Hanford Site which includes waste management, environmental
cleanup, and paved main highways and roads.
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FY99 “Unit of Analysis” What Are We Buying?
Priority -

288 | Unfunded - Disposition of | Demolition of vacant general purpose facilities and 200 Area Water Automation.
Vacant General Purpose
Facilities/Mortgage
Reduction

292 | TRU Retrieval Phase II Provides Phase I1 retrieval of RH TRU waste from twenty five underground trenches for continuous processing within WRAP 1; in
Project; (W-221) compliance with the Hanford EIS ROD to permit final closure of the Burial Grounds.  Much of the retrieval equipment used in

Phase IT will be provided {rom the Phase I Retrieval project. Phase 11 Retrieval will address the twenty five remaining trenches in
which failed containers are expected to be encountered. The facility for retrieval of the Phase 11 containers, approximately 20,000
drums/boxes, will require RH capability for recovering and repackaging waste from degraded containers and packaging of
contaminated dirt. The facility will also be required to provide contamination confinement during al! of the retrieval operations.
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Deputy Manager
DOE-RL
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“Planininy: Bidyeting=Executi

'A.:?»u W o

-4 tlvnamic kaleidnscnm set ot contintous
and sveriapping processes

« Execution Year (97}, Planning Year (98), and Budget Year
(99) Interact Continuously

v FY 98 Budget Decisions Not Final Until September 1997

v Budget Process and Building Blecks Have Evolved
+ ADS Project Baseline Summary (PBS)
+ RDS Part of each PBS

v Ten Year Plan--Extraction From PBS and Budget
Process

v Integrated Priority List (IPL)

Early and Effective Public, Regulator, Tribal and

Stakeholder Involvement is Essentiall
sH2NT FPE115-C2 [N



Baseline Management and Planaing Activities

+ Blue Sky Thinking
« Project Alternatives
* Non-DOE jnprts

7 Planning Altematives

2z
Development £2 In this period the
/ 72 baseline does not
Bl anning 2 / §'§ reflect
/ y% / ER) predecisional
j lflj:;}; A a8 thinking or
altematives
"""""""""""""""" hurme Biae "“Haseling does not
refiect the decision
and the change
until revised

T

3 L

* includes performance, cost, and schadu!e lnrormﬂnn
*Planning assumptions include those activities, axpectations, schedules, and costs that contribute REV11A 198
to fife cycie sstimates and preliminary enginsering used as bases for dectzion making

Typical Fiscal Year (FY] Calendar

FY Start FY End
1. FY Work Execution to Approved |} o |
Bascline Work Plans(MYWPs Work Execution
and AWPs} Implementing the
Site EM Specilication Planning Duration
2. Annual Planning Process :‘

& Review HSP for Changes
* NolMinor Changes
* Major Changes (seldom)
b. Mission Pianning Guldance for Life-
Cycle, L.ong-Range Budget Planning
c. Planning & Analysis
d, FY+1 President’s Budget Submittal
e, IPL/Budget Preparation
{. FY+2 Budget to HQ
- Project Baseline Summaries
- Integrated Priority List {1PL)
» FY Baseline Updats As Needad (MYWPS)
- 2008 Plan Update

3, Anpnual Basellne Updating Process
2, FY+2 HQ Budget Meeting Results
b, Develop & issus Mission Directlon Document {(MDD)
¢. FY+1 Appropristion Known
d. Revised Baseline Preparation
#, Approved Work Plans with FY+1 Work Authorization

{tajor Changes) — Revised Hanford Strateglc Plan (HSP)

- - e -

Issua MPG

r
2

\
b

FY + 2 Budget to HOQ

s Bassiine Updating Duration
a. X Budget Mtg Resuits

- Baseline Update Approved
- 2008 Plan Update M Primary Tribal and Public involvemant FY +1 Work
' Regulatory Involvemant Ongoing REV 12230t

FOR0158.20 J



Comporate Corporata
Bcnrd Board

. -) ; Fs
s
/ 2\ HQ Releases / @ 1ay 30 J}.pprovalot
Draﬂ Fleld!Nal'l @ lald.'Nat‘l

l Mar 31 Apr. 30 [ Jun, 13 Aug 15 SepSO
P
Guidance HQ
Jia
’ctg-[“?:sfm‘r £5
Mission Feb. 7 Feb. 13 tﬁar 7 Mar, 13 r. 2 r. 10 f
5 9 e .0 GEB ¢ | S, RL
b Udas
Heancs Wg:;': Rewvised FY 1939 Sagr%l'arial -
[ [ I IP{L'!-ISVP 1PLTYP (HQY) Budie! Dacision
H

P N hapdydubes 4 e
th'on-going tribal, regulator, 2nd stakeholder. involvemg_nt at Profect ievel}

FDH + Primes

@ Key External Interactions

1. Fab. 7! IPL Orientation 4. Public Masetings' 3/13 Tri-Cilies, 2118 Spokane; 3/19 Porlland; 472 Seattle
2, Feb, 13; Detalled (PL Discussions B, Apr, 10: Comments due from Tribes, Regulators, Stakehelders for 4/3C Submitial
3. Mar. 7. Conf. Call Update 6. May 30: National Tele-Video Conference

Working Draft Integrated Priority List (lPL) for
FY 99 Released

Public 3/13 Richland, 3/18 Spokane, 3/19 Portland,
Meetings 4/2 Seattle

331 HQ Releases Draft National Ten Year Plan (TYP),
Site Draft TYPs

4110 Comments Due to DOE-RL for 4/30 Draft
Submittal to HQ

4130 DOE-RL Draft TYP and {PL Due to HQ,
Released for Added Comment

5130 National Tele-Video Conference

6/13 DOE-RL FY 99 Budget Submittal Due to HQ

9130 DOCE-HQ Approves Naticnal TYP and Site TYPs
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v Early Working Material is Usually Ugly and Can
Be Contradictory

v Big Picture Values and Priorities May Not Be
Fuily incorporated

v Individuals Have Personal Perspectives and
Priorities )

v NPP: Not For Political Purposes
{fiot Final Decisions)

Making Sausaue is Not Pretty

W97

Aokt o S e G -

v Used by RL Management to Organize Workscope for
Planning Decisions

v Places More Than 300 Individual Work Units (Unit of
Analysis) in Priority Order

¥ Units Provide Detail on Building Blocks for Hanford’s
45 Projects

+ Each Project Has a Baseline Summary

v Shows the “Cut-line” For the “High” and “Low”
Funding Scenarios and Compliance Funding
Requirements

+ Covers FY 97 -FY 99

anT FPC113-C3
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; ﬂther Discussmn Tonlss;;; |
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v What Should You Focus on That Would Be Most
Valuable to Us?

v General Prioritization Approach
+ Program/Project Priority Lists

v IPL Low Funding Scenario
(OMB Planning Assumption)

v ltems That are Near the Margin
(Both Scenarijos)

v Items on the IPL That Can Be Deferred
or Eliminated

T FPC113-Cy P

v What Kinds of Input Wili We Get From HQ?
v National Ten Year Plan
v Additional FY 99 Budget Guidance

v EM-Wide Integration and Opportunities;
“Blue-Sky” Alternatives

+ National Dialogue as it Occurs

iy FPC113-C10
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Workin Fmgress -
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o Time tor Blalague S

v March -- First Draft of FY 89 IPL
v Opportunities To Reduce Baseline Costs

¥ Vulnerahilities For Increased Costs
J Tribal, Regulator, HAB, Stakeholder Input
v June 13 -~ Hanford FY 99 Budget Submittal Due to HQ

v September -- DOE FY 99 Budget to Office of
Management & Budget

v September 30 -- Ten Year Plan Approved

297 FPC113-C11

"’t-.

ulnerahllmes and unpnmmme

v Vuinerabilities: ltems in our proposed budget where assumed
scope and/or cost could be substantially higher than our baseiine
planning assumptions. For example, TWRS vadose zone
characterization, Year 2000 computer conversion, Spent fuel
sludge disposition

« Opportunities: Items in our proposed budget where assumed
scope andlor cost could be substantially less than our baseline 1
planning assumptions, or where work could logically be deferred. p#fuoe,
Would include achievement of stretch goals and breakthroughs. -

v PFP Construction Project (Plutonium Processing and Vaulits)
Deferral or Cancellation

v Overhead/Iindirect/Management Cost Reductions
« Early Deactivation or Completion of “X"
v Canyon Waste Disposal and Entombment

aHany FPG113-C12



Vulnerah|l|t|§§

P Sl

v Areas Where Estimates in IPL may not be Adequate
v Vadose Zone Characterization

v Year 2000 / Legacy Software Computer
Modifications

v PFP Construction Project (Plutonlum Processing
and Vaults)

v K-Basin Sludge Treatment and Disposal :
v TWRS Safety Authorization (FSAR) Implementation ,;..
< TWRS Waste Characterization .
v Achieving Indirect Reduction Targets

M7

"z"“’“u ra ?v".'g(m-,.v e

_ Onporiunities =~

ﬁqu)’v:{!‘}*‘%%’w w~;£§=“‘a-.§,ﬁg A’pr e
Feas urdt e SN i

J Areas Where Estimates in IPL may be Reduced or
Work Deferred

v “Min-Safe” Costs

v Groundwater Management

v Bocument Declassification

v TWRS As-Built Drawings

+ Hanford Resource Protection Regulatory
Compliance

v TWRS 200 West Single-Shell Tanks - Controlled,
Clean, and Stable Deferral

v TWRS Privatization Program Management

v Disposition of Vacant General Purpose Buildings
Deferral

a7 FPC113-C14
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v Canyon Entombment { Waste Dlsposal

+ Estimate Critical Analysis Resuits - TWRS, Waste
Management

v Low Level Mixed Waste Treatment / Disposal

v Laboratory Waste Operations and Management

v Remote Handled Waste Treatment

< 300 Area Deactivation / Shutdown Deferral

v PFP Construction Project (Plutonium Processing,
Vaults) Deferral or Major Scope Reduction

v Project/ Program Management - All Areas
v Reengineering

v Technology Development

v Charges to Off-Site Generators

FPCHI-C1S



Linda Bauer

DOE-RL Assistant Manager for
Environmental Restoration

March, 1997

,m;::;.;iﬁ;;f; ﬁarrfstﬁ»h?a»%
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v ER Mission - Cleanup of the Hantord Site

+ ER Scope

¥ Ramedistion of Ovar 1400 Waste SHea Reducing the
Environmental Risk to Columbla River and Hanford Shte

« Survelliznce & Maintenence and Decontamination &
Decommissioning of Ovar 450 Aging Facilitfes Reducing
Risk to Hartord Workers

¥ Groundwater Remadial Actions to Pravent Spread of
Contaminetion and to Protect the Columbla River

# Dlaposal of Over 4 Miltion Cubie Yards of Remediation
Wests );

¥ Interim Sefe Storage and Final Disposition of 8 Resctors .

&

TR

wran? L

i Prograni Ags

v 100-Area Soi! Cleanup Standard Wil Be
Residantial As Detfined [n the First ROD for the
100 Aroa

v 300 Area Soil Cleanup Standard Will Ba Industria)
Ag Datined [n the First ROD For the 300 Area &

¥ The Estimate For the 200 Area Remediation Is
Based On Placing Caps/Barriers Over the Waste
Sites,
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v Remediation Along the Columbla River is Ot The
Highest Priotity

v Matetizl Rémoved During Remediation will bo
Disposed Of In the ER Disposal Factlity,

 100-Area Reactors Wil ba Placed in Interitn Safe
Storago

v Groundwater Remadiations ara Interim Actions,

« Flnal Groundwater Remadiat Actions will be

ESET .

5 ARG
"¢ Minimum Safe Oparn:[ons

¥ Survelllance and Maintenance

+ GroundwaterEnvironmental Monitoring
« Mltigate Urgent Risks

« D&D 233-8

¥ Groundwater Remadiation
v Compiiance

< 100 Area Remediation

« 800 Area Romediation

¥ 100 Aroa D&D (Includes ISS)

« 200 Aroa Remaediation

& 200 Area DED

[

seijiia Validatle

i 5 ﬁi;uv:g‘}&m
v Rickland ER Project FY 1996 Basalina Valldation, _
May, 1996 ;
¥ “ERC Estimating Methodology alfowed &
evaluation and undarstanding of the cost basis
to a fevel not seen on other DOE projects” -
Toam Assoclates
v DOE Performs Independent Estimates
¥ Incentive Share Projects
« Procurements
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FY 1987 FY 1998 FY 199¢
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{Waste Srrs Conpieis) 1 Rid Fil
300 Area

Remedis] Acsons N P N
(Waele Shes Campinie}
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« Emerging Characterization Tachnology {or Butla!
Ground Waste Sorting and Segregation

< Innovative D&D Technoiogles for Reactor Intarim
Safe Storage and Facliity D&D

« Emorging Technologies for Canyon Facllity
Characterization

« In Site Redox Manipulation for Groundwater
Remediation
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Eigj; gase

v Three year Delay in Start of 200 Area Assessment
Resulling in Missing 3 TPA Milestones £

v Potential Delay In Completion of 300-FF-1
Remoediation Resulting In Missing 1 TPA
Milestone

v One Year Delay in Remedlal Dasign For 100-N
Aroa Resulling in Delay in implementation of an
Expacted Record of Decialon

| £

e

':‘S

2
v Ona Year Delay in F-Reactor Intertm Safe Storage ; ‘,‘;Jﬁ;{
{1s9)

o “w

>

05 Pofentisl Impacts
Z Mfg;ﬁ-ﬂ iﬁ sg! .

« One Year Delay in COmpIetlon ot 300-FF-1
Remadiatlon Resulting in Missing 1 TPA
Mifestone

¥ Six Year Delay in Start ot 200 Area Remedlai
Actions Resulting in Delay in Implementation of
Expected Records of Dacision

¥ Two Yaar Delay in £-Reactor 1SS and Two Year
Duofay in DR Reactor [SS

v Two Year Delay In Remedial Actlons for 100-N
Araa Resulting in Delay in iImplemantation ot the
Expected Racord of Daclslon

v CRCIA Untunded

e

TS IR AT R TR

IR} i'ra etﬂ 20086
I s AR
« 100 Area - 300 Wastes Sltes Complete
v 300 Area - 90 Waste Sites Complete
v 200 Area - 20 Wasta Sites Complote

v 2.6 Mitlion Cublc Yards ot Waste Disposed at
ERDF

+ 4 Reactors in Interim Sate Storage

v 31 Facliities Demolished

« Groundwatar Intetim Actlons Complete

wr
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John D. Wagoner
Manager
DOE-RL

Hanford’s Budget Picture
What We'll Do in FY 99
Financial Credibility

Top Issues for
Stakeholder Consideration
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FY 99 FY 99
$6.0B Case $5.5B Case

st National Programs

w7 *Excludes *Future Construction Funding” of $202M Fht13-43 §
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v Protect the Health and Safety of the Affected
Communities and Workers

v Protect the Columbia River and Environment
v Prepare the Site for Future Productive Uses

- Foster Economic Prosperity Through Scientific
Research and Development of Cleanup
Technologies

v Urgent Risks
v Tanks
v Spent Fuel
v Plutonium

v Costly Mortgages
v Treatment and Disposal of Waste
v Environmental Restoration

Fowi13-A5 B
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97/98 Planned Actions:
v 124 Single Shell Tanks Stabilized (83%)
v 5 of 12 Single Shell Tank Farms Interim
Stabilized (41%)
v 133 of 177 Tanks Characterized (75%)
v New Cross-Site Transfer Line Operational

v Privatization Contractors Authorized to Begin
Construction

v Remove Waste From High-Heat Tank 106-C

e Fhw113-A7
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1999:
v 132 Single Shell Tanks Stabilized (88%)
v 6 of 12 Single Shell Tank Farms Interim
Stabilized (50%)
v 158 of 177 Tanks Characterized (88%)

v Infrastructure Upgrades to Support Privatized
Vitrification Plants

v Low-Activity Waste, High-Level Waste Interim
Storage Facilities in Design

a7 Fowi1z-A0 I
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v All Tank Safety Issues Resolved (2001)

v All Single-Shell Tank Farms Interim Stabilized
(2001)

v Waste Removal Initiated on 10 Single-Shell
Tanks {(20086)

v All Tanks Characterized

v Approximately 8 Miflion Gallons of Tank Waste
Treated by Privatized Contractors (2006)

v Immobilized Low-Activity Waste Disposal
Facilities Operational; Immobilized High-Level
Waste in Interim Sforage

T Fbwi13-A11

v Canister Storage Building Complete

v Spent Fuel and Basin Sludge
Characterization Underway

v Removal of Spent Fuel from
K Basins Begins

v Cold Vacuum Drying of Spent Nuclear
Fuel Starts

v Canister Storage Building Receives
Spent Fuel

wznr Flwi13-A12
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v Continue Removal of Spent Fuel
from K Basins {Complete in FY 00)

v Begin Hot Conditioning of Dry Spent Fuel

207 Fbwi13-Atd




v K Basin Fuel Removed (2000)
v Spent Fuel in Dry Storage {2001)
v K Basin Sludge Removed {2001)
v All Hanford SNF in Interim Dry Storage (2003)

3T Fbw113-A15
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97/98 Planned Actions:

v Vertical Calciner Installed for Piutonium Liquids
Stabilization

v Stabilize all High-Risk Plufonium Solutions
{(Approx. 4,200 Liters)

v Remove 410 £t. of Plutonium-Contaminated
Ductwork

v Complete Cementation of 4,700 kg. of Plutonium
Residues

I2NT Fbw113-A18



v PFP - Complete Cementation
v Start PFP Deactivation

297 Fhw113-M7 M

+ Plutonium Finishing Plant Stabilization and
Deactivation Complete (2006)

4 Stretch Goal: 2005

Breakthrough: Evaluate Possibility of
$30-40M in Plutonium Storage
Cost Savings by 2006

Az Fhwi13-A10 S
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97/98 Planned Actions:

g

v PUREX Done

+ B-Plant Done and Isolated from the Waste
Encapsulation Storage Facility (WESF)

v Contaminated Equipment and 86% of the “High
Activity” Contaminants Removed from 324 B-Cell
(1.2M Curies)

v 34 “German Logs” Removed from 324 Hot Cell

v 300 Legacy Waste Storage Containers Removed
from 327 Hot Cells

v 324/327 Capsules Returned to WESF; Fuel
Pins/Pieces Removed

Fbw113-A20



Fast FiuX Test Faciiity
Budget Ghronology

Responsikle
Hscal Organization
Year tBollarsin Milliens! Budget Action
EM NE

1880 0 80 NE Request to Congress

1991 NE Request/ Congress Moved to EM

1992 79 0 EM Request to Congress
Surveillance and Maintenance (S&M) Transfer:

1997 FY 97 Reprogramming being Proposed
(NE to Fund Analyses for Potential Future Misslons)

1998 FY 98 Budget Amendment being Proposed
{NE to Fund Analyses for Potential Future Missions)

1999 0 55 S&M to be included in NE Request

o

acilit

,.

1999:
v 300 Area Fuel Complex - Phase Ii Complete
v Initiate K-Basin Deactivation Plan
v Initiate 300 Area Revitalization

MINT FPC113-422 §



v Deactivated and Turned Over to ER:
v PUREX (1897)
v B Plant (1998)
v 324 and 327 (2002)
v Breakthrough: 2000
v K Basin (2005)
v 309 Building (2000)
v Accelerated Deactivation of 18 Small Facilities &=

v NE Legacy Sodium Disposition Complete (2000)
v ~ 34 Vacant Land!ord Facilities Demolished

KT Fowi13-A23 [0S
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97/98 Planned Acfions:
v Operate WRAP | Waste Characterlzatlon
Facility

v Dispose of Liquid Waste from N-Basins, Tank
Farms and Groundwater Pump-and-Treat in
200 Area Effluent Treatment Facility

+ Characterize Mixed Waste for Treatment and
Disposal

w7 - Fowi12-A24 NN



v Shut down 340 Liquid Treatment Plant

v Operate WRAP | at Reduced Capacity

v Increase Radioactive Mixed Waste Treatment

v Continue Hanford Laboratory Consolidation
Effort

v Continue 222-S Facility Life Extension

any Fowl13-A25

v 10% of TRU Waste Shipped to WIPP (2006)

v 5% of Mixed Waste Treated and Disposed (2006)
v Breakthrough: 25% Treated and Disposed

J Spent Nuclear Fuel Removed from T Plant
Canyon (2001)

v Operations in T Plant at Hot Standby (1999)

2T Fiwi13:A25 B



97/98 Planned Actions:

27

N7

v N-Area Deactivation Complete

v C-Reactor Safe Interim Storage Project
Complete; F Reactor Project Starts

v Decontaminate and Decommission (D&D)
7 Facilities

v Dispose of 562,000 Cubic Yards of
Contaminated Soil in the Environmental
Restoration Disposal Facility (ERDF)

v Pump and Treat 2 Billion Liters of Groundwater

Fbwi13-A27

v Clean Up 27 100-Area Waste Sites
v Clean Up 2 300-Area Waste Sites

v Dispose of 206,000 Cubic Yards of Soil
in ERDF

v Pump and Treat 1.2 Billion Liters of
Groundwater

v D&D 1 Facility

Fow113-A28
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v 4 of 9 Reactors in Interim Safe Storage
v Breakthrough: 8 of 8 Reactors in Safe Storage

v 31 Facilities Decontaminated and *
Decommissioned

v 2.6 Million Cubic Yards of Soil Disposed of in
ERDF

v Breakthrough: 4.0 Million Cubic Yards

v 410 Waste Sites Complete {(100-200-300 Areas)
v Breakthrough: 560 Waste Sites

w1247 Fowi13-AZ0 Bl

v Environmental Molecular Sciences
Laboratory (1997)

v Advanced Process Engineering Laboratory g3
(1998) "

v The Deployment Center (1997)
v C-Reactor Safe Storage/Large Scale Demo

v 12 Technology Demonstrations in Characterization,
Demolition, Decontamination, Health and Safety (1897)

v 6 Technology Demonstrations in Demolition,
Decontamination and Waste Minimization (1998)

et Frw113-420



v Hanford Tanks Initiative

v Demonstration of Industrial Cold Waste
Retrieval Systems (1997)

v Remotely-Operated Crawler Vehicle Deployed
for Waste Characterization (1998)

v Contracts Awarded for Waste Retrieval
Demonstration (1988}

v Robotic Arm for Waste Sampling and
Measurements (1997)

Wan? Fowi13-A31 &
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Add'l Compliance Requirements

Treatment! Disposal of Waste
Add'l Mortgage Reduction & ER

Remediation
Mortgage Reduction
Privatization Support
Urgent Risks

Must Do's

Minimum Safe

1297

$99

Fow313-A34



v Significant Impacts to Remedial Actions

v Restrict Operation of TRU Processing in WRAP 1
v Defer TRU Retrieval from Trenches One Year

v Defer Mixed Wasted Waste Treatment One Year
v Work to Support TWRS Privatization Delayed

v Lost Opportunities for Mortgage Reduction
Savings

nzm Fow113-435 N

""a

independent
Fully Actlvity Rased Reviews
Beveleped CestEstimates Perfermead
CestEstimates FullyDaveleped or Schiediied

Percent
of Costs 100% 81% 90%

2AT Fw113-A28



“FY¥ 87 Blidgets and FY 98 Targets -

[allars in Milllons]

FY97 FY®8 FY99

PHMC $321  $270  $250
PNNL 34 34 34
BHI 15 14 14

l.ess Crosscharges (36) (386) (36) %
Totai Site Indirects $334 $282 $262 L

Worker actrwty is up,
lost workday rates are down

Workman'’s Compensation costs are down ($1.5M returned
to cleanup in 1995/96 while protecting people)

44 45

CY93 CY9% CYSs5 CY8e CY93 CY94 CYS5 CYS6
Lost Work Day Case Rate Workman's Comp. Costs
{Number of Cases Per 200,000 Hours Worked) {Doilars in Milllons}

T Fow113-A33 B
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We Have To Do More
With Constrained Budgeting

v Relative Priority Ranking

v ER Program Priority

v Spent Fuel Program Priority

v Proceed With Tank Waste Treatment
v Investment in Mortgage Reduction
v Trade Offs

Fbw112-42¢ B
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Charles A. Hansen
DOE-RL Assistant Manager for
Waste Management

v Complete Canister Storage Building,
Fue! Retrleval and Processing Facllities

+ Remove Spent Fuel From K Basins (start 5/31/98)
v Condition Fuel For Dry Storage
J Stora Dry Fue! in Canister Storage Bullding

« Provide Interim Storage For All Other Hanford
Spent Fuels

Priority

Eliminate Urgent Risks Posed By
Unsafe Spent Fuel Storage

Fer L

+ Canister Storage Buildlng Vaults and Deck
Complete
 Superstructure Installation Starts March 1997

+ Spent Fuel and Basin Sludge Characterization
Underway

J Safety Basis For Project Established
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Major Assumptions

« K Basin Siudge and PCBs Can Be Treated and Stored
Within Current Baseline (High Risk)

7 Planned Indirect Cost Reductions Qecur As Planned
Prior To Start of Fiscal Year

175M

151.8M

106M

v

SEANIBRREEY
Tmgroved Cost Estimates ™

v Activity Based Costing {ABC) - Complete
J Critical Analysls - Complete

7 independent Cost Estimates {ICE)
¥ Completed for Construction Projects

 FDH/DESH Savings For FY 97 and Beyond

o oo 0

GIEa Filel Project-- §
Mision2006._ ...

+ K Basin Fuel Removed {2000)
< Spent Fuel In Dry Storage (2001)
v K Basin Sludge Removed {2004)
¥ All Hanford SNF In Interim Dry Storage  (2001)




1. Maintain Safe Operations and Current Safety, Hewlth,
and Environmental Compllance Laveis

2, Reducee Urgent Risks
- Suppont Tank Waste Characterization
- Support Spent Nuclear Fuel Actlvities
3. Reduce Outyear Merigages
- Support Transition Profects Actlvities

- Finalize Transktion Plans for TRUSAF, T Plant,
{Spent Nuclear Fuet and Canyon)

4, SpentTWRS and ER Liguid Processing Programs

v Low-l.eval Waste Disposal Costs Cut by 23

+ 30% Cut In All Operating Costs

+ Total Budget Reduced 50% (FY 94-98) Whille
Increasing Productivity

J Mixed Waste Privatization Contracting

4 ATG Compaction and Metal Recycling

& 242-A Evaporator and 200 LEF Operations
Combined

+ WRAP 1 Startup - March 1997
¥ 340 Liquid Treatment Facillty Shutdown

T PRODES

iE .. Wasts Wanagement
gt Fundsnn Profile -

209 4

150

100

EY94 FYe95 FY96 FY® Frss




v Waste Programs
< Activity Based Cost (ABC) Estimating 80%
¥ Crifical Analysls Complete

+ ABC of 242.A Evaporator and Mixed Waste
Treatmentto be Performed in FY 97

T g i w

woie oo WasteManapement T F
Fiscal Year Work Scope ¢ somnarlsnn -

Deseription Yay FYss FYss

Mnlphin curmint compliance favels s v '

Support PNNL waste management neads v v v

Support Hanford liquid sifiuent v < v

traztment, storags, and disposat

Support Hanford analytical neads,

particularly TWRS and

SNF characterization s v Y

Support solid waste treatment,

slorage, and dispossl Partial Partial  Paptial

Oparata WRAP | for low-level only Partial L4 L4

Operate WRAP 1 for RMW and TRU Ne Partial  Partial

GCoordinete hazerdous waste

treniznent, sterage, and diwposal v v s

bl mon v B
i Waste Wangyement :

Dascription FYS7T Frss FY 35

Prepare for TRU retrieval No Partial v

Procaad with doubla-containment v v L4

for 2195 and T Plant

Initizde praparations for T Plant No L4 v

spent fus] ramoval

initiate preparations for TRUSAE No L4 v

shutdown

Oparate 340 Facility v v v

Provide Waste verification and v Partlal  Partlai

dacontamination services

Goordinate sie-wide waste s v <

minlmization activitfes

Continue Phass i strezm v  Complsa

upprades

st ODE ]




- Wasts HEnagement
5,,Flseal Year Work Scope Comparison|

s T

Dascription

Continus 216 permitiing for
miscellanaous streams

Prepare for 340 Facllity shutdown
In FY 1959

Support 2225 Facility life extension
upgrades

Support TPA M-31 setlvities

Support burlal ground clogure

Support burlsl ground sabitizztan
Support mixed waste trench opefations

ot

P FEeR AL el o Ul
Fr

Pt T PREUS

Generation

+ Planned Indirect Reductions Qccur Prior To The

Start of Each Fiscal Year

FY 87

v

Heo

Partisl

No
Ne
No
Ne

Buﬂgemssumnnans "
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4 No Additional Waste Storage Facilities To Be
Built -- Treatment and Disposal Will Keep Up With

Waste Proorams Di\usiun
_Tecnnomml Needs -

FYss FYse
Ne v
Ne v
Partial Partiaf
Partlal Partial
Ne No
v v
v v
on-f1y

Aot B

¥ b e i

Wasts | Problem | Propassd Solutlon | Applicabie IComement
v etk Folysihy
wf Dabris {contiinart losded ‘will Fasukt s FY Y
wlth tormpacied [trastment of 140
dabrin drums of O
MLLW gurantly
1n sioteee
MLLW [High Castis | Devalop Rkt X4y fucrescante;  |Funding options
wnil fourler are cuvriently being'
with rapld intrared g pact romiry) pvakizied by t
| quanttative Raman apectroscopy, [ progran offca
charatjariystion and clhars
rasuits
TRUL | Trastment of| Adapt contect Thenmtl treatmant, | Yechnology nevds
MLLW | Rwmots handied tachnology | mtablizetion. slte hi e beay
Handisd 18 remote lacHilles o etk (L]
secontamination. and |the Mized Wists
] Focus Arvd
et o JES




v Remote Handled (RH) TRU Waste Treatmant
(M-91) Deferred Cne Yoar

« Retrieval of RH Waste From Calsson Deferred
One Year

W Lo L]

r‘w Tewcase]

v Deferral of Mixed Waste Treatment One Year
(Parttal) (M-19}

+ Restrict Operation of TRU Processing In WRAP 1

o Defer CH-TRU Retrievat From Trenches One Year
+ Defer RH TRU Retrigval From Tranches One Year
+ Defer Treatment of Scdium In Storage Cne Year

v 10% TRU Waste Shipped to WIPP (2008)
< 5% Mixed Waste Treated and Disposal (2006)
v SNF Removed from T Plant Canyon (2001}

+ Operations in T Plant at Min Safe {1599)

iaw mcid 1 SR G
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Facllrtu Transman

Peter M. Knolimeyer

Assistant Manager for
Facility Transition (Acting)

Transition Program Divis[on (TPD) .

v Deactivate surplus and aging facliities to a
minimum surveillance and maintenance mode
and transition to the Environmental Restoration
program.

Site Infrastructure Division (51D}

¥ Provide effective Iinfrastructura supportto
Hanford's current and future missions.

Project Management Division (PMD)

v Provide project management, systems
engineering, and construction safaty services {o
the Site.

nmwr weris: Sk

v In FY 1889 and beyond, the Fast Fiux Test Facility
and the FMEF are funded entirely by Nuclear
Energy

v Defense Nuclear Facllity Safety Board (DNFSB)
94-1 stabllization activities will continue at
Plutonium Finishing Plant (PFP) with completion
planned in FY 2002. All high risk Pu
vulnerabilities will be mitigated by September,
1998,

wimr acinags S
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ME

v PFP Special Nuclear Material (SNM) Vaults and
Safequards & Security activities will continue
indefinitely

¥ Energy Savings Performance Contract will
replace the three steam plants which will then
be demolished

¥ Rail cars will be decontaminated

sAtT o

s
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Urgent Risks (Requirs Sitowlde Systems Englnearing)

v Plutenium Finishing Plant Plutonium
Vulnerabiiities

" 324 Hot Celi Cleanout

+ 327 Damaged Cesium Capsules, Fuel, and
Transuranic Waste Backleg

v Maintain Safe Storage of Plutonium and
Cesfum/Strontlum Capsules at PFP and WESF

v woinas i

Mortgage Reduction

v Complete deactivation of and transition to low
cost surveillance and maintenance condition
PUREX, B Plant, Plutonium Finishing Plant, 324,
327, and 309, Plan K Basins Deactivation.

+ Deactivate and Transition 300 Area Fuel Supply
and Nuclear Energy Legacy Facllitles,
313 Buliding, and other miscellaneous 300 and
200 Area Facllities.

Maintain Essential Site Infrastructure

e POInas

03/06/97
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TPD FYe7 FYS8 Fyag

PUREX 222N HNIA NiA
PFP{ IAEA 555 M [ X832 ] TAEM -‘
Project W40 1.0M aeM 226M
B Plant | WESF I55M B3IM 1334 §
224 1327 218 M 0.z H 325M §

FFTFIFREF {26 M I6EM 281 M
NE Legacy /308 Bldg. Lom M 38M §
00 Area Fuals 29M 29M 258 E9
300 Area Shutdown (313 Bldg.} aTM M 3.TM &
Transition Project Management 103 M 838 102M ¥
Accelerkted Daastivetion NIA NiA 39N

K Basin Deactivation Planning MA A M g
300 Arex Revitzlization Na 454

Teamciiea Progeam Budpsl (Tolaiz) sm.su SN $26EIN

T angt

o n e I
s o ?m..; "

Butgel

Cn i e
m,mm Ak auzt ez B e el e

S1D Budget FYS7 FEY98 FYs9

Sile Infrastruciure Malntenance 8.2 M 119 M 92 M

S&M { Demolishing Vacand Fac, LTM LM 4T H
She Infrastructurs Budget (Totals) $4Z0M  $450MW  $339W i

FY97 FYS8 Fveg [BAd

Sitewide System Enginesring HEM  $AM  $aN

Total AMF Budget $220.1M $205.1M $240.9M k
{Lexx AMF Allocation of kndirscts Reduction) S44M $6.4 M ¥

$2007 ¥ $234.5 MB

EStL s i

v Actlv[ty Based Cost (ABC} Estimates & Critical
Analyses Have Been Used to Develop the
Budgets for PFP, B Plant, WESF, FFTF, PUREX, & §
300 Area/Special Nuclear Materlal Projects g

v AMF Will Develop ABC Estimates for New
Projects Received by TPD {Including 324/327
Bulldings, K Basins Deactivation, and the
Accelerated Deactivation Projects}

i oo B
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Description
PUREX

Gomplete Deactivation and Transfer
to Environmantsl Restorztion {(ER) +

B Plant

Remove Organic to interim Storage™
Deactivation and Transfer to ER
Decouphs from Wasts

Encapsulation Storage Fazility

Ceslgn znd Install Capsule Leak
Detaction System at WESFT®

LSRR N

T

‘Accomplishments:

Kecomplishments

o

Plutontum Finlshing Plant
Calcine Plutonlum Nitrate™
Remove Contsmintted Puetwork™
Safely Stors SNM in Vauls
Stabllize Polycubes

Stabilize MetaliOxides™®

324 Faclilty

B Call Cleanout™

High Level Vault

Deactivata

Remova Cs Laden (German) Logs
Ceslum Powder and Peliets . «

LN R
NS

<

SAANA

et

Description

327 Facllity

R Damsaged Cs Capsules to WESF

Remove Fuel Placas to Dry Storage l's
v
s

Claan out Legrey Transuranic Wasts
Deactivate Facllity

LN NI

FFIF
Complated Sodlum Storags Facility
Wash Nea-Reussbie Fuel

‘Wssh and Disposs of Long,
Non-Fueled Acsemblias '

Fully Nuclsar Enargy Funded

LNEN

vt

03/06/97
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Description
300 Area Fuels

313 5 Buliding Chanup | Stabitizatian ' '
303 RCRA Clean Closure L4 4 )
Waste Acid Treatment System Glosure & F'd
NE Legacy

Dsxctivats and Transterto

Environmental Rextoration for

Long Term SEW 's 4

Site Infrastructure

Rallroad Car Cleanout T4 ' <
Vaexnt Facillty Demelitfon s + r
Energy Savings Performance Contract ' ' s
Steam Plant Remeval f Recycle 's
Project 2000 v 7
Lendfiti Closure Prn}uzt Study

{Linve ltem for FY 2001) +

amar g

High Funding Scenario

< AMF is complant with all }aws, regulations, and
the Tri-Party Agreement

v Mortgage Reduction savings are limited by funds
available to invest in 300 Area Revltalizatlon and %
Accelerated Deactivation programs

Low Funding Scenario

J In addition to fost opportunities for Mortgage
300 Area Revitalization Profects will be delayed
about 2 years

e o i

03/06/27




ol S et it L n .:
v Substantial Mortgage Reducﬁon Effort Completed.
All of the Following Facliities Deactlvated and
‘Transferred to Environmental Restoration (ER) for
f.eng Term Survellznce and Monltoring:
¥ PUREX (1997)
v B Plant (1998)
V327 (2002)
v K Basins {2006)
v 309 (2000}
« 300 Fuels Facllities (2000}
v NE Legacy Deactivated and Transferred to ER
v Accelerated Deactivation Buildings Deactlvated and
Transferred to ER
##PFP DNFSB 94-1 Completes (2002} g B

PR R

/ 300 Area Revitalizatlon Largely Complete

v ~ 34 Vacant Landlord Facilities Demolished

v Energy Savings Performance Contract
in Operation

PEP_Vault Management
Evaluate ways 1o recuce the

coat for Plutonium storage NIA Nia |=40-

324 | 327 Deactlvation
valuzis ways to acculerats
deactivation of 3241 327 project| 2002 2000 |~ 30-40M
by 2 years through the use of
Innovative technslogies
* Ten Year s2vings arv targeted to achleve ~40 - 60 M kb sevings over
curment beseling plan, Through FY 2025, sotal 1fecycle savings of
= $4050 » $500 milkion are proj scted,

et
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The Tank Waste Remediation System provides for:

< Safa, continued storage of waste in single- and
double-shell tanks

 Mitigation of safety issues
J/ Characterization of tank wastes

« Retrieval, treatment, and tmmeobilization of tank
wastes

J Onsite disposal of immobllized Jow-activity
wastes

/ Offsite disposal of immobilized high-level waste

o

e S

Pragram Assamptio .

o Moo b RNk e G Bt T

i

< No new safety issues will emerge; fesolutionof  §
existing safety issues will not tmpede treatment
and disposat of tank wastes

< No new tanks will be needed with continued
operation of the evaporator

# Privatization contracting methedology will be
used for tank retrieval, treatment and
immobilization

v Funding levels remain at levels in Ten Year Plan

yoar

p i W&ggﬁ;sgww*g“
U i,
+ Maintain minimum safe operations
« Tank farm operations; safety issue rasolution; min. safe Foii¥
characterization; single-shall tank (35T) stabllization; BEa
Final Safety Analysis Rapart/Basis for Intarim Operation $7E¥
v “Must Do" g
# Tank farm capttat upgrades; Tank 108-C slulcing:
yadots zons driiiing/mapping; tank facm Interim
stabllization; characterization to meet Defanss Nusiear
Facllities Safsty Board 93-5
v Tank Waste Disposal

 Retrleval, Hanford Tank Initiative, privatized waste
Immabiiation plants, dispoesal

e
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350,600
300,000
250,000
200,000

X
130,55
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J Activity Based Cost estimates developed - firmly
establishes Program cost

+ Ongoing Reviews {Project Time & Cost,
Ecology/Richiand Operatlons Office)

nomt
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97/98 Planned Actions:

< 124 Single-Shell Tanks Stabllized (83%)
/5 of 12 Single-Shell Tank Farms Interim

Stabllized (41%)
/133 of 177 Tanks Characterized {75%)"

 New Cross-Site Transfer Line Operational
4 Place Phase |B Contracts

/Remove Waste From High-Heat Tank 106-C

*Rassiine changs in negotiation with Ecaiogy; S44M (FY 98], SASM

(EY 99) unfunded fof eurremt Trl-Party Agreemaent compliance

et

_ Accomnlis
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< Continued Safe Storage of Tank Wastes

v Removal of liquids from B single-shell tanks
{132 of 143 complete)

< Removal of contaminatlon and contaminated
equipment from 1 tank farm
(6 of 12 complete)

o

J(ﬁyaraderization of Tank Waste

< Issue 25 Tank Characterization Reports”
{158 of 177 tanks characterized)

J Samples and information provided to support
private disposal efforts

*Bassiine changs In nepotiation with Ecology] $44M [FY 93}, $45M
{FY 99) unfunded for cument Tri-Party Agraement compitancs

et
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« Disposal of Tank Waste

J/ Private vendor feed staging equipment
upgrades underway

v Single-shell tank retrieval methods
demonstration {slurry, hard heels, others)

< Initiate private vendor vitrification plant
construction

< Initlate infrastructure upgrades construction

v Low-activity waste, high-level waste interim
starage facilities in design

fwf%ﬁ’vﬁﬁgﬁggg{a@z s

el
b 7

’ acls ;f”'/
U
i
</ FY 58-89 Patentiatly Favorable Baseline
Adjustments:
< Independent Experts - Critical Analysis being
performed on all projects

« Ecology/Richiand Operations Office -
Reviewing project workscope/estimates

-

:

R R AR
« EY 98-89 Potentially Unfavorable Base
Adjustments;

< Vadose Zone $ To be determined {TBD)

J/ Project W-211 (Double-Shell Tank Retrieval)
acceleration® - Total estimated cost {TEC)
unchanged, $4M FY 58, $16M FY 89

« Project W-314 (Tank Farm Upgrades)
acceleration” TEC unchanged, $5M FY 88,
$14M FY 89

# ESAR implementation $TED

+ K Basin Sludge $TBD

* potentlally required to suppast privatization

e
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« Excluding potential baseline adjustments,
EY 9899 funds/scope difference s manageable if
Characterization Project can be'résolved without
additional funding requirements

,.

nw

S
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v Waste tank safety lssues have beaen
resolvedimitigated (FY 01)

< Tank characterization of all tanks completed (FY 00)

v Ali single-shell tank (5ST) farms interim stabifized
{FY 01) '

+ Waste ratrisval has been initiated from 10 55Ts; all
remaining SST$ have bean preparad for retrieval
(FY 06}

v Phasa | low-activity waste/high-level wasts z
{LAWHLW) privatized facilities are opsrational {FY 03} 2

< immobilized LAW disposal faclilties operational o
(FY 05); Immobllized HLW being interim stored (FY 03) -_

et -
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+ Low- and highdevel waste glass accepiance
inspection and test methods

 Low-activity waste (LAW) and high-level waste
{HLW) glass formuiation and troublesome
components (e.g., chromium}

7 LAW and HLW waste minimization

¥ Cesium and strontium capsule disposition

v Performance assessment to support LAW
disposat at Hanford

« Hanford Tanks [nitiative: Criterla for waste
removal and improved methods for retrieval

et
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A!ice Q. Murphy

Chief Financial Officer
DOE-RL

v To Communicate Information on
RL’s Draft DOE Budget for FY 99
and its Development

v Work in Progress

v To Continue the Process for
Getting Feedback from Regulators,

Tribal Nations, the Hanford Advisory Board
and Other Stakeholders

nzmr Fowi1s-02 [



v An Open Process

v A Regional Perspective

v The Best FY 99 Budget Possible

v Consensus Where Possible

v ldentification of Diversity Where it Exists

3207 Fbwi113-83

v Diversity of Opinion and Backgrounds
is Valuable in Improving the Product

v Comimon Support for Hanford Priorities
is Important

v The Future Budget Outlook
v Balanced Budget Proposal - FY 02

2T Fowl13-B4 SR P
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Tl BOEFY 93_ g:nngressmnal Request

Total EM
$1.2

Fbwi13.87
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Total RL*
$1138
24%

' *Includes $202M for “Future Construction
ananT Funding” and $427M for Privatization Fiwi13-83




v Each Session will be Facilitated

v 20-Minute Presentation by DOE-RL Program
Managers

v 30 Minutes for Comments and Questions

v Each Session will have Someone Noting
Comments and Questions on a Flip Chart

w2y Fow113-88 o

' "’f'ﬁﬂ..a!jur Bi-*éﬁ”ii:'

JFY 99 Program Budget
v Assumptions
v/ Priorities
v Key Accomplishments
v/ Vision 2006
v Impacts
Breakout Session Information and This Merning's

Presentations will be Available on the Hanford Home Page

http://www.hanford.gov/

yizer Fwizeo §
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v Copies of the Integrated Priority List
v Copies of the Hanford Strategic Plan
+ Copies of Today's Agenda

v Copies of this Morning’s Presentations
v Sign-up Sheets for the 4:00-:PM Comment Period
v Comment Cards

v Information about the Spokane, Portland and
Seattle Meetings

v Copies of Past Hanford Advisory Board Advice
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v Comments will be Given to Programs
for Consideration as They Refine
Their Budgets

v Written Comments will be Responded
to in Writing

v Comments on Flip Charts will also get
Responses

« Comments will be Summarized and
Forwarded to DOE-HQ
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Send Comments Concerning
DOE-RL’s Draft FY 99 Budget to:

Alice Q. Murphy
Chief Financial Officer
Department of Energy

Mail Stop A7-29

P.O. Box §50
Richland, WA 99352

By April 10, 1997
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Project Hanford Management Contract
Comparison to WHC Data

~ Alice Q. Murphy |
" RL Office of Business Mgmt and CFO

Roger C. Corless, CFO
Fluor Daniel Hanford, Inc.



Point of View

» There are many benefits associated with the
Project Hanford Management Contract
(PHMC) structure.

« PHMC’s FY97 indirecis are $26M higher
than WHC’s FY96 actuals.

e RL and FDH are taking actions to reduce
PHMC indirect costs. |



Agenda

« Background
— PHMC Indirects - What are They?
—~ WHC Indirect Reductions were Significant
— PHMC Concept - Why did we choose 1t?
— RL Addressed PHMC Cost Risks
« PHMC Impacts and Benefits
— Crosswalk of Indirect Costs - $26M Increase
— Benefits
— Enterprise Company Management
— FDH Indirect Targets - Two Funding Scenarios



PHMC Indirects
[rdirects = Overhead

» Company Level Overhead

— FDH G&A, Security, Fire, Road Mitc.
— Allocated to all programs.

« Fee
— Fee for indirect performance agreements.
— Allocated to all programs.

* Project Management Accounts

Service Canters — Major project specific; managerial.
1% — Allocated to benefiting projects.

* Service Centers
— Heavy Equipment, Waste Burial, Analytical
Labs, HAMMER, Crane & Rigging, Utilities,
-Shows indirects as a percent of total FY97 budget. Medical Svc, Computing, Dosimetry.

— Allocated to benefiting projects on
representative bases; sized by projects.




“Westinghouse Indirect
Reductions were Significant

500

432
400 . 366

;3” - . 319
300 - ' ‘
200 -
100 - - f

FY94 FY95 FY96

Actuals - Actuals Actuals
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PHMC Concept - Why did RL choose it?

 Divides work into discrete pieces.

« Best in Class subcontractors focused on
Workscope Projectization.

e Access to Worldwide Resources.

» Increased Competition.

 Ability to Recompete earlier (2 years).
~» 100% Performance Based Fee.

 Local Economy less dependent on Hanford.



RI. Addressed PHMC Cost Risks

e Negotiated “best deélﬁ” with all companies
before final selection for both technical and
cost proposals.

» To mitigate indirect increases, RL:

— partnered with Rocky Flats to determine
“lessons learned”.

— asked offerors to describe how they would
mitigate layering of indirect costs.



Crosswalk of Indirect Costs

« RL asked FDH to provide an apples to apples
comparison of PHMC indirect costs to WHC’s
$319 M actuals.

Difficult comparison to make due to complexity
and different structure. |

— One time comparison.
e This comparison identified a $26M increase.

e Increase results from:

- %54 Enterprise Company Work
— $13 Increased Scope (Net of Reductions)
-$9 New Structure

$26



- Benefits

* Integrated Financial System
— project management -
— invoicing, additional cost information
» Contractual Structure and Performance
- Measures o

— entire fee at risk |
» Competition pressured lowest fee proposal.

» Companies focused on results with specific
expertise.



Enterprise Company Management

* Enterprise structure has increased indirect costs by
approximately $4M.

« RL is working with FDH to approve the Enterprise
Company subcontracts.

— Reviewing the costs and benefits.

— If savings are not indicated, RL will work with
FDH to take appropriate contractual actions.



PHMC Indirect Targets

assuming $5.5B Funding Level

- 400
314 '
300 - 270 B
250 245
: 5 oo
o . i i
200 : . Lo
A fio o R FY01-06:
; S Reduce $5M
A per year.
100 -

FY97 FY98 FY99 FY0O

Note: This represents the PHMC indirect structure and is not comparable to WHC. data.
Final rates to be established in June 97. ‘



PHMC Indirect Targets

assuming $6.0B Funding Level

400
314
300 — 270265 260
: i —-
: i e G
“ : " : FY01-06:
Reduce $5M
per year.
100 -

FY97 FY98 FY99 FY0O0

Note: This represents the PHMC indirect structure and is not comparable to WHC data.
Final rates to be estzblished in June 97.



Key Points to Remember

« RL supports the PHMC concept because of
the many advantages it offers.

. RL i1s challenging PHMC to continue
reducing indirects.

 Indirect targets are aggressive.

e Performance will be measured against the
Integrated Site Baseline and specific
performance measures.



HANFORD FY 1999 INTEGRATED PRIORITY LIST (IPL)
- COLUMN HEADING LEGEND -
(for IPL Working Draft dated March 11, 1997)

» EM Office: The DOE, Environmental Management Program Office with overall responmb:hty for the work.

« PB

EM-30 - Waste Management

EM-40 - Environmental Restoration

EM-60 - Nuclear Materials and Facility Stabilization
EM-70 - Site Operation

RL Program: The abbreviated title of the major program.

TWRS - Tank Waste Remediation Systems

FT - Facility Transition Project

ER - Environmental Restoration

The other program acronyms in this column are self explanatory.

DOE-RL and Contractor Program Manager; The last name of the RL program manager or Contractor Project

Director with primary responsibility for the Unit of Analysis workscope.

S Number: The identification number of the Ten Year Plan, Project Baseline Summary (PBS).

® IJAS Npmber: The Unit of Analysis unigue identification number.

Priority: The order of priority of each Unit of Analysis on the Integrated Priority List. The numbers in the "9§
priority” column are the FY 1998 priority numbers of the Units of Analysis that were included in the FY 1999 Mission
Planning Guidance. The "99 priority” numbers identify the current priority order.

Unit of Analvsis; This is the activity name for each Unit of Analysis.

FY 1997-1999: These columns reflect the fiscal year funding requirements for each Unit of Analysis.

FY99 Risk Evaluation: This is the summary of the evaluation of each risk category listed, *U" = Urgent, "H" =

High, "M" = Medium, and "L" = Low.

PS - Public Safety and Health
SP - Site Personnel Safety and Health
EN - Environmenta] Protection

Compliance Drivers; This summarizes the compliance drivers by puiting them into three main categories, ("Y" =_yes)

E.O.12088 - This includes drivers related to both the Federal Facjlities Compliance Agrecmem {(e.g. Tri-Party
Agreement) and the requirements of Executive Order 12088, such as compliance with:

Toxic Substances Control Act

Federal Water Pollution Control Act

Solid Waste Act

CERCLA

RCRA -
DNFSB - Defense Nuclear Facility Safety Board recommendations -
Other - This column notes if the Unit of Analysis is driven by any other compliance driver

® What are we Buving? The summary of what is to be accomplished by the workscope in each Unit of Analysis,

® Funding Subtotal Lines: Several funding subtotal lines are shown on the pnonty lists to designate the following

information:

Min Safe Subtotal: This subtotals the funding requiremen!s for minimum safe operations.

Low Scenario Subtotal:  This reflects a funding target ahgm.ug with DOE-Headquarters’ FY 1999 §5.5 billion

funding case for EM activities,

High Scenario Subtotal:  This reflects a funding tarpet aligning with DOE-Headquarters’ FY 1999 $6.0 billion
funding case for EM activities.

Compliance Levels: This groups activities prioritized below the "high scenario® level that, if not funded,
will result in non compliance within the time frame indicated in cach subtotal line.



Hanford FY 1999 Integrated Priority List - "What are we Buying?"

WHAT ARE WE BUYING?

Cross Reference |dentification Prority FY "97-'28 FY28 RISK Compliance
Evaluation
DOE-RL CORTRACTOR FY 19397 FY1 FY 1953

EM PROGRAM  PROJECT 3 I Ext Est. Est 1,3 EOQ.
OFF RLPROG MANAGER  DIRECTOR PES# Uas# |] PRI PRI "UNIT OF ANALYSIS" | Cost Cont Costl § FY 1999 PS &P EN 12083 DNFSB  Other
8¢ FT Kretimeysr  Oiguin TPOY 1 1 1 ||PFP Min Safe F25ue 3077 3B062 38052 u u [} Y
B SNF Hangon Witiams WGt 2 2 2 | [Maintsit Fusl in K-Besin 25237 25922 27255 65307 u ;] U Y Y

TWHS Kinzer LUmk TW3 3 3 2 F|TWRS 200 EAST DST MINMUM SAFE OPERATIONS 25224 0813 39013 $6120 H H H Y
30 TWRS Kinzer Umek. TYWO3 4 4 4 YITWRS (GPP)200 EAST DST MINIMUM SAFE CPERATIONS £e0d #5120
30 TWRS Kinzer Umek T™Wo3 5 5 5 ||TWRS 200 EAST §ST MINIMUM SAFE OPERATIONS 13000 13015 12980 108100 H H H Y

TWRS Kinzer Utink ™ol 8 -] 8 [{TWRS 200 WEST DST MINIKUM SAFE OPERATIONS 11222 11355 10285 118395 H H H Y
3 TWRS Kanzer Umek ™3 7 8 TWRS WLO58 START 1035 149385
30 TWRS Kinzer Uk ™3 ] 7 8 {ITWRS 200 WEST SST MINIMUM SAFE OPERATIONS 13079 13151 o983 124378 H H H Y

TWRS Knzer Umink ™1 ¢l] 7 8 blTwrS WASTE CHARACTERIZN (Suppt to M Safs) Char-050 5873 5900 eorT | 1355 ff M M m Y
30 TWRS Kizer Uniek ™R3 10 a 10 §ITWAS 200 EAST SST STABILIZATIONASOLATION MIN BAFE 1574 3100 1004 135458 H H H Y
30 TWRS Knzer Umek THWEA 11 9 11 |JTWRS 200 WEST SST STABILIZATIONNSOLATION MIN SAF 13213 14100 7973 144432 H H H Y
30 TWR3 Kinzar Umek WO 12 1} 12 | [TWRS STABILIZATION SAFETY SYSTEMS (EXHAUSTERS) 08T 678 2500 148832 H H H Y
30 TWRS Gozer Umek Ty 13 9 13 || TWRS WASTE CHARACTERIZN (Support to SST Stadiizetion 873 1300 1338 148271 M M M Y
30 TWRS Kinzer Uk TWo2 14 10 14 | [TWRS FLAMMABLE GAS MINIMUM SAFE OPERATIONS 21 19581 8365 157168 H H H Y
30 TwRS Kirzer Uhmiek ™ 15 10 15 | [TWRS WASTE CHARACTERIZ’N (Support t §5T Flammale 14261 18700 17201 174387 ] L ] Y
30 TWRS Kinzer Umnek T™WO2 13 10 16 | {TWRS LIGHTNING PROTECTION 1227 500 174367
30 TWRS Kirzer Umek Te 17 10 17 }|TWRS SAFETY, USQ, AUTHORIZATION BASIS 10340 5000 3000 177387 H ] H Y
30 TWRS Kinzer Urmek WG i " 18 | JTWRS MINIMUM SAFETY MARAGEMENT CONTROL 1331 12611 Hoss 187223 H H H . ¥
30 TWRS Kinzer Umek ™R 183 141 19 | |TWRS FSAR IMPLEMENTATION 5000 2381 189604 H H H Y
30 TWRS Kizer ‘ Umpk T™Wi0 20 1 20 ] JTWRS MANAGEMENT SYSTEMS - DOE-RL, PNHL , OTHERS . Ba3r 237 5237 154841
30 TWRS Kinzsr Limk TWi0 29 11 21 [§TWRS MANAGEMENT SYSTEMS - FEE B2o4 331 2} 204172
30  TWRS Kinzer Umek ™3 i8 10 22 |JTWRS A FARM COMPLEX OPSMAINT. MIN SAFE (EAST) 5215 5200 £200 205372 H H H Y
30  SC1ZTECH Rossell Fulton STOM 2 13 23 ] IPNNLWMDC: MIN SAFE SURV & MAINT 4375 4952 3580 212652 v u U Y
3 FT Knolimeyse  Olguin TPOR <] 1“4 24 ] |324 Suikding Min Safs 8650 «Te 10385 22347 H y H H Y
30 FT Knoiimeyse  Oliguin -~ TROS 24 14 25 }327 Building Min Sefe ) 5087 5332 zen lFH H R Y
60 FT Knolmeyse  Ciguin TPO2 25 15 26 | IMESF Min Sefs 9654 $110 4 230623 H H H Y

WORKING DRAFT - MARCH 11, 1997 Page 1

Tha PEP vaul comphex wilt ba coeraled and mainiained to snsune the sele and secure
storage of Spacisl Nuckesr Matecial (SHI) unt final dispasition of SHM, Nuclew
Matarialy (NM) and Nuciear Fuets {HF) s implemented,

Provides For minimum safe coerstion of the K Basing for stiorsge of 2100 metric lons of
spent nuciear fuel Lotk fuel, sludpe, and debris rknaval opecations ars completed n FY
2001; Inchudes sucvsiiance, maktisnance, sefeguards, snd redistogical control

Opecate ol 200 Emst DST tank Farm Faciities within the appraved safsly envelops ad
n compliance with evionmentat cegiations

Cpecale all 200 East SST Tank Farm FacHities within the spproved safety snvelops and
in complisnce with soviroomectal regrafations sk the Tri-Party Agrsement

Cpecaie 200 Wesl tank fam facdities by performing surveiance moniloring and routiod
oparations and maintenance.

Oporale il 200 W SST Tank Fam Facilities within the spproved sslaty envelops
and In compliance wih saviconmental ragrdations and the Tri-Party Agreement,

Provido planning, techinical basis, saginesring, samph coflection and semple analysis
for pratb sampig to suppr saltwe® puTping operations.

Mk minknum safe siormps of waste within the taoks. This Inctudes planning,
{echnical basis, enginesing, sampie collection and sample analysis for grab sampling
10 suppor saltwel pumping operstions,

Taok Facm interim Slablization and Tank Farm Intnuzion Pravention

Procureciont of 4 portabis sxhaustens in FY99.

Provide planaing, lechnkal basis, soginesring, sinpls collection and sample analysis
{or prab sampling to suppor S5T Stablitzation.

Close ot the high haat safsty isaue (foliowing retrisval of waale from tank C-106),
Tammable gas safely issus, snd flammeble ges sefety quastion.

Provide suppont to SST Flammable Gas Program; nchudes planning, lechoical basls,
BNQINeEng. Sampie colisction snd sampie snatysis for cors sampling.

BIQ implemertation, TWRS FSAR Development, Safsty & Licensing/Sefaty
Mansgemert Sysisn -

Prowvides overall program management for sl TWRS projects iciuding Syslems
[Engineering. ESHADA, maltanance of lechnical, scheduis, and cost baseting

Establish the Final Safety Analysis Report (FSAR) and impiement is requicements
Provides technical, programmaic, and administrative support to the RL TWRS Program

Project Hanford Managem ant Cortractor Pedformance Fes Awacd,

Opersle af 200 Ezst DST Tank Fam Faciities within the approved safety savalops and
in compliance with snvironmantsl reguiations,

Maintains PNNL 300 Arsa facifites In minknum safs conditlon

Provides mininum safe opecations for 324 faciity,

Provides minimoum sefe operations for 227 faciity.
imw—mmpmumdmmmm capsules.

Ipiv24 What are we Buying  kdg




Hanford FY 1999 Integrated Priority List - "What are we Buying?"

Cross Refarence Identification Priority *97.'89 FY99 RISK Comptiance WHAT ARE WE BUYING?
Evaluation
DOERL  CONTRAGTOR TFY 17 FT1998  FY 1999
EM PROGRAM  PROJECT - - Est. Est Est. CUM. £0.
OFF RLPRQG MANAGER  DIRECTOR _PBS UASE [{ PRI PRI "UNET OF ANALYSIS" [ Cost  Cost  Cot| FYioo9 [[ P8 _SP EN | 12088 DNFSB Other
30 | Waste Momt Hansen Mattszon YWCS 54 54 27 1200 LEF Minimum Sefe i 18392 18555 18207 257830 M M H Y Provides for safe, cost-sffsctive and enviconmentally sound operation, mainisnance,
' . and seginesing suppart for the 200 Arsa TEDF and LERF and minimum operaticns
! and martenance activites to mainiain the ETF and 242.A Evaporator in & stsad-by
mods. Su

& FT Knolimeyse  Qiguin TP 27 17 28 1 1ART Min Sale (FFTF, FMEF, NE Lagaciss, 209 Building) a2 a3 30474 288304 M H H Y le‘nu.h the FFTF in & "het” sianchy condition. Maintain FMEF, 309 & NE Legecy
facifiias in 1 sl and complisnt condition.

30 Waste Mgmi Haassn Maitsson YOS a2 25 28 11300 LEF Minkrum Safe 7538 TS w8 3 2pe2m) L L L Y Y Frovides stle, cost.affective snd srvronmenisly sound operation, meidansncs and

: anginaering sLppCet for the 300 Anes TEDF and the 340 Waate Handfing Facityr307
Relsclion Basing. Supports RCRA other state and Feceral ReguistionsLaws.

40 ER Baver M.C. Hughes ERDS L2 48 30 [ {MIN SAFE - 100 AREA D3D - SEM 3525 4432 408 300599 L H H Y §4M of 8 Reaclors and over 100 Anciflary Fac.

40 ER Bauw M.C. Hughas ERGS 45 L] 31 | JMIN SAFE - 100 AREA D2D - Fac Trans S3M 300589 L H H Y S&M of N Reacter and 100 Ancillary Fac.

80 FT Knclimayer  Oiguin TPOI H 24 32 {|a-Plant Min Safe 13528 G268 1250 01878 M L) H Y {Provide mirimum tafe operslicns of B Plant.

30 Wasls Mgmt Hansen Mattssen Y0S N 7 33 [ {Uquid EMuents Mia Sals Prog Mamt 1730 1533 1899 03578 M M H Y Proviies overst cocedinalion, dicsction, s customer intecfaca for the aclivities in 1he
Liquid Waste Program. Administrative support Is provided for program Socumentation,
funds management, scheduling and reporting. Supperts DOE Requirements.

30 Wasle Mgt Hasse Haltzson Yhios 28 |} 20 34 [1222-8 Minknum Safe 17831 17857 18378 | 321654 L M L Y {Provides base funds to assury the 222-5 Lab is available 1o padonn sampla analyses

{fadcmwowamm. Does not nciude for tha analylical sample saslysas. Comph
[with fedecal and sizts negulstions snd DOE onders.

30 Waate Mgmt Hanten Matisson Whiod 4D 0 35 JWSCF Mirknum Safe 4542 410 a7 327041 L L W Y Provide geners! aaalytics! chemisiry services for samples less than 1 mRA Lo suppod
clsanup opsrations. Complies with federal and siate requlations and DOE ccdars.

30 TWRS Kinzer Umai Twaz2 35 29 28 |ITWRS ORGANIC MINIMUM SAFE OPERATIONS 8314 8566 3764 330005 M M M Y Updiste the crganic nitrats and organic sctvent Safaly Aralyais Reports in FYS9

40 ER Baver M.C. Hughes ERO7 48 5 37 [iMIN SAFE - LONG TERM S2M 19 153 192 330987 L M L] Y Post Remedistion Mondoong of 1100 Ares

70 Mis. Support Rasmuszen  Bryce o™ 7 34 a8 §|MIN SAFE HANFORD ENVIRONMENTAL SURVEILLANCE 3380 3950 4112 el L u H Y Measuras imacrated sfecls of Hanford derived contaminants

8 FT ¥rofmayss  Oiguin TPO3 38 36 39 | IPUREX Daaciivation 218 335106 Y Complats PUREX desciivation and transition fo minimal SAM mode.

& FT Knclimeyer  Olguin TPO4 29 |1 3 40 {300 ArsaFSS M Sehe 2808 2941 2029) =amoms fl L b L Y I Maictain the 300 Arsa Fus! Supply System in & safe complisnt stats.

30 Wasla Mgmt Hangon Mattssen WMOS M 28 41 | janaiytical Servicas Prog. Momt Minimum Ssfe 1552 1519 1953 23993 L L L Focus of raaponsibility snd suthority for mensgement Analytical Secvicas to snswe
credicte and maty date snd resuits are achisved.

30 Waste Mpm? Hangsn Mattsson VWL 127 42 12708-T Minkmium Safe 4535 4742 484 244922 M Y Pravides minimum asfe suppert capabilities at the 27C6-T Facility. Operaional ad‘mtiesﬁ
iciude decontantingtion, wasts treatment and verfication and liguid wasts tank car
cporalions.

30 Waste Mgmt Harsen Mattason W04 41 42 43 ||T Piat Canyon Mirimum Sals 10013 83485 5567 3650839 M Y tProvides minimum safe support cepabilties ot tha T-Plant Yfaste and Dscontamination

1Smica Canyon Facility. Support operations inciude 221-T canyon daconlamination,
renote handid wasle trestmant wnd vedfication snd spent sl storage operatiens.

30 Wasle Mgmt  Haesen Mattascn WHOL 28 1| 18 44 | ]WRAP MIN SAFE 10048 280714 2082 1 358971 H H H Y Providas for Facilty martsnanca, surveillanca, adeministration/managemant sod iraining
B9 requined by seplicable procedurssireguiations, excluding thoss sctivities associated
with NDE/NDA, LLW and TRU proceas line oparations,

4 ER Baver M.C. Hughes EROS <] 32 45 {IMIN SAFE - GWMGT CERCLARCRA MONITCRING & REFO, 581 10485 11074 AT00AS L L H Y Sits wide Groundwat s and Envircenmandal Mormitoring

& ER Baver M.C. Hughes ERCS 29 2 45 L{MIN SAFE - RARA 3000 3500 3800 373545 M M H Y Mairenance of 250 watls sias

4 ER Gauer M.C. Hughas ER0S ATA 13 48 47 ||MIN SAFE - ASBESTOS ABATEMENT 4 armasile H M Y Asbasics Abatement Project Mansgement

40 ER Bauer W.C. Hughee ERDS 43 A7 48 [ {MIN SAFE - 200 AREA DD - S3M 2500 2400 2400 375345 L H M Y IS&MUISO inaclive fac. ( Inckading REDOX & U Plant)

40 ER Bauet MC. Huighes  ERDS 49 [{ 47 49 |[MIN SAFE - 200 AREA DAD - FACILITY TRANSITION SaM 1200 1200f srHas L H M Y SEM of 100 nsctive fac. {inciuding PUREX )

40 ER Baver M.C. Hughes ERDS 51 50 0 [N SAFE - 300 AREA DAD - FACILITY TRANSITION S4M 200 AC0 ITT545 M H M Y S4M of 21 insclive fac.

30 Mis Suppot  Ragmussen  Adebr 070t s3}] 52 51 |lemuent & Envircemantal Monlloring (EEM) Program 438 3528 exoo | mmis e Mo ¥ :r:mmm ::;I m 12 help maintzin on-site work safety and hagtth and off-ste

V/ORK’NG DRAFT - MARCH 11, 1997 Page 2 - IpivZ4 What are we Buylng  kdg



Hanford FY 1999 Infegrated Priority List - "What are we Buying?"

Cross Referance identification Priority FY '97-'93 FYS3 RiSK Compliance WHAT ARE WE BUYING?
Evaluation
DOE-RL COMTRACTOR FY 1687 FY 1998  FY 1699

EM PROGRAM  PROJECT o8 -] Est. Est Est. CUiL. EQ

QOFF RLPROG MANAGER  DIRECTOR PES # UAS# [] PRI PRI "UNIT OF ANALYSIS* Cosl Cost Cost § FY 1929 PS SP EN 12082 DNFEB  Other

30 Wasls Mgmt Hanson Mattsson T YWMO3 42 L1 52 Y[CWG [ LLBGMIN SAFE 17302 15327 16505 293350 M M M Y Y ivaidufarwmpM&dﬁtycomﬁmlo recetve wasle from on-site and off-sile
penecators; for operations and mahienance of tha CWC, TRUSAF, LLBG, Mixed Wasls
renciws, axd 816 TRUSAF tranetions prapacations and Solki Yaste EIS davelopment

30 Waste Mgmt  Hsasea Hattsson W3 43 11 &3 63 [ [5W PROGRAM MANAGEMENT MIN SAFE feve K70 445 408795 Y Y Provides for sysiems engraacing, program dirsciion, data management, safsty/hoeshh,
socurity and safeguards; and administration with the sssocialed Lraining for the
ax3igned parsonne] for compliant profact moandar, control and operations.

70 lendiord Knolimeysr  McGinley 1:P13 55 1] &4 54 ] IMinitum Gade - Essential Site Infrastndiune Malnisnance "5 11879 fratl £17698 H H M Ovavieyichip ssal of roads, lnpliclyﬂmrnphe;tnmu for non-complisnt systems,
tslecommunications and waler replacement squipment.

70 Landiord Knolimeyer  WMcGinkey TP13 5T -] 55 }1Miniraen Safe - Surveliance, Maint., sd Deactivation, of Vecs 2210 I.74] 6745 £24741 H H H S&M, desctivation, and demofition of squipment and GPFs

& FT Knotimeysr  QOlguin TP12 53 |1 123 &8 §|Transtion Prolect Management 10333 22 177 434918 " L] ™ Provide centraized program/project management to plan, exscule snd coatrol the
Faciity Stabfization basetine.

80 WasteMgmt  Hantan Mattason wWMa2 55 | 54 57 §|CAMISTER STORAGE BLDG, MIN SAFE sl w W Y Provicas for the opsrslions and mailensnce beginning in FY 2002 of the Canister
Storepe Buikling {CSE) after the design, constnuction and placement of fuel inthe CSB
by SNF acd the hol conditioning process of the peat nuciesr fuel.

Hin-Safs Sublotat 476755 484502 £34318
WORKING DRAFT - MARCH 11, 1997 Page 3 Iplv24 What ere we Buying  kdg




Hanford FY 1999 Integrated Priority List - "What are we Buying?”

— pom
Cross Refarence ldentification Priority FY "97-'9% FY99 RISK Compliance WHAT ARE WE BUYING?
. Evaluation
DOERL  CONTRACTOA E FY 1997 FYigoe  FY 1508
EM PROGRAM  PROJECT 88 o8 Est. Est. Ed, Cum. E.0.
QFF RLPROG MANAGER DIRECTOR PBaS# UASH __Pf-l_. PRI “UNIT OF ANALYSIS" - N Coat Cost Cost | FY 1999 _P_S_ __S_f_ ___E_N_ 12088 DNFSB  Other
70 AL Dwected  Morphy WA ~ oI 81 {1758 5B | [Emapency Praparecness Gaanl 730 700 700 | 435618 orant 1o Siele of Wash
70 |RLDirscted  Murply.: WA oD 624] 59 59 ||state of Oregon Hantorg Gversite . 543 543 543 | 438184 {aract to Oregen
70 RL Direciad Murphy NA OoTo4 53A 63 60 | [RCRA Mixed Wasts Fes 3800 . 3800 3900 440081 ) Y Y payment of faas o Washinglon Dapartment of Ecology
70 RL Direcled Murphy NA o704 &4 &4 61 [100H Ovenstalsurveillance 411 411 411 440472 Y Y " | {washington Depariment of Health survaliiance grant
70 RL Directed Murphy MNiA oTo4d 85A 85 82 [ {Downwinder Lititatlon 5614 6000 8000 44EAT2 Y payrnant of costs associalied whh class sclion down winder iligation
70 RLDwectad  Muphy WA oTo4 68 ] es 83 {jAir Emissions Montoring Prymentelc 1688 1890 1850 | Admus2 Y Y payment of feas to State of Washington
70 RL Dreciad Murphy WA OTO4 .14 67 &4 |{Payment in Lieu of Taxes 2548 5200 5000 453362 Y Payment I fisu of Lates to Benlone, Franklin and Grant counties
70 RL Directed Murphy Alchelle 0"1'04 &3 68 65 |{Declassification of Hanford Documents 1975 2000 2000 456362 Y Y deciassification of documents
70 RLDiscled  Muply NIA oTo4 851 11 wa &8 }Hantord Thyroid StudyMABAmsc practs 2637 2470 2600 | 457782 Y Y Thyroid Study, sddiionsl grant 1o HAB & grants undes negatiation
70 RL Dicscled Murphy NA QT4 267 &7 87 {|Hantord Heaith informstion Nebwork 2000 457762 Y foperations of Hanford Health information Network (undar negotiation)
70 RL Diectad Murpty NA o104 268 67 £3 {15%e Wide Assessmects (EM-TO} 2851 ASTT82 raquiced paym ents for miscallaneous activitles
30 RL Direcled Murphy N/A OTO4 269 a7 89 | ]Site Wide Assessmants (EM-30) 4443 457782 requiced payments for miscelanaous acilvities
70 RL Direcled Murphy NA OT04 70 NA 70 | IWHC contract ciossout 3658 4000 2000 459782 Wastinghouss Hanford Company contract clasaoit costs
53 71 indirect Reduction Targel 38000 54400 405382 Thass ndirsct pecuction targels sre cuently ncd planned. I Lheta targels cannot be
. met and are passed onto tha Projects, the schedule will be impacted and the Total
Project Cost {TPC) wil ncrassa.
40 ER Bauver M.C. Hughet ER{S 50 43 72 1|25 D20 2570 4000 3808 409168 L H M Y DD of 233-S Facility
40 ER Baver M.C. Hughes ER0S 52 43 73 |]100 AREA C REACTOR 153 4683 5950 403163 M H M Y Completion of C Reaclor S5
60 FT Knolmayer  Qiguin P 84 24 74 |18-Plrd Deactivation 9082 10850 W75 412843 L M M Y Complsia B Plant desctivation and transition to minimal S8M mode.
60 FT Knofimeyst  Oluin TPOT 82 ]l 36 75 HHIAEA Suppont a7 o2 Tal 4iasm Provide IAEA supptrt
80 FT Knoimeyst  Olguin TPO2 73 {] 15 78 | {WESF Stand-aione Mods 2479 4211 ] seezf{H H H Y Provide raquirsd upgradet 10 maintain WESE.
30 FT Knolimeysr  Oiguin P08 120 {] 101 77 |ja-CarnCiemout 4054 12178 13428 ] 420080 fEH H H Y Provides rsmoval of 3 milion curies in support of TPA milestons M-89-02,
0 FT Knclimeysr  Qiguin TROS T4 14 78 ICsClLagacy Safsty Program 1058 Fee] 1375 431735 H H H Y Provides remaval of CsC1lagacy matacial from the 300 Aras.
30 FT Knolimaysr  Olguin TPOS 15 14 79 | 1327 Lagacy Fue! Romaoval . 11568 1268 200 431935 H H H Y {Provides consolidation and disposal of fusl materia! from the 300 Area,
v FT Knolimeyer  Chiguin TPO8 768 14 80 | 13242327 Deaclivation 263 1784 433719 H H H Y Provides planciing in support of 324327, facility characterization and final S&M plans.
60 FT Knoimaysr  Oiguin ™e 7% 15 81 {C3Cl Legacy Retum 1262 433719 L M L Y Complate the CaCl legacy retum program.
80 FT Knchkmeyse  O'guin TPO? " 1 82 | [PFP lnfrastruciurs 12800 14208 RT | 451848 {{ M H M Y Provides correciive maintsnance, powsr & radlation surveilances, procedures and
iprcjsct management, neceasary for support of plant projects and occypancy,
FT Knomeyst  Olguin TP 17 83 ]IFFIF Deactivation 11850 4840 sl o moM Y Place fsst In dry sicrage; drain 260,000 galions of sedium into tha SSE; place plant
sysisms in layup for transiss o tha ERC.
Wasls Mgmt Hansen Mattssen YOS a2 20 B4 Lﬂ? Rad Waste Traosler ACS 451648 L H o Y Expadis supoont (profect macagadient, QA, ele ) o Radiasctive waste fraaster line
project.
Waste Mgmt  Hanssn Mattszon WO 188 |l 125 85 }lwi78 219-S Containment 15 20c8 soaf 4s254 1L H M Y Analytical Sarvices portion of TPA Milestons M-32 connecting tha tarks in 219-5 to the
transfer pipsiine n Project W087, Radicactive Wasts Transfar Line. Complias with
TPA, [aderal end siate reguiations, and DOE ordecs,
Wasts Mpmt Hanasn Matisson VWO 185 124 83 | {SECONDARY CONTAINMENT W-259 (T-Plact) 4591 53238 817 452771 L Y Provides for the coasbction of # doubi contained wasts collsction system for the 2706
T Decontamination Faclity operations.
60 FT Knolmeyer  Oiguin TFOS 72 1 87 ] {PFP Stisbdizalion 18169 15235 13531 458702 M H L Y Y [implement DNFSB 94~1 stabilization activities to support DOE-HQ milestone.
30 Waste Mgmt Hangsn Matisson WS 182 147 88 1 IW.252 Phase || Streams 1915 455702 Y Supoorts tha 10v87 implemaimiation of BAT/AKART for the 200 Arsa Phase 1t Stragms.
|TWH This workscope B requicsd by TPA Milestone M-17.00B.
30 TWRS Kintee Umek TWE3 -] 29 B3 $ AS-BUILT DRAWINGS §100 8000 €000 472702 H H H Y Raviss dewings snd Jabeling progoam, fiwid verify AYY Faem essential P4IDs, produce
single system OAM drawings, a33icn unique squipment ID numbers, deveiop and
- {mpiement Masiec Ecuipmant List and labsl equipment/componants,
30 TWRS Krzar Umek ’ T™WO3 a7 29 90 ] ITWRS TARK FARM VENTILATION URGRADES (W-033) 4718 AT27102
8 ET Knolneys  Okuin TPOS T3A 1 91 ]|PFP Dsacivation 1414 445 ] Aremr I H M 4 Proneci i Caarp Iranation aciivilies and tumaves of PEP facililies, excapt for the
e by Tl &Q
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Hanford FY 1999 Integrafed Priority List - "What are we Buying?"

Cross Reference ldentification Priority FY '27-'99 FYS9 RISK Compliance WHAT ARE WE BUYING?
L Evaluation
OOE-RL CONTRACTOR FY168T FY1998 FY 189
M PROGRAM  PROJECT 95 -] Est £t Est. cuM. EO.
OFF RLPROG MANAGER  DIRECTOR PBS#  UAS¥ [] PRl PRI “UNIT OF ANALYSIS® Cost Cost Cost | FY199% [fPS SP EN 12088 DNFSB  Other
30 Wasle Mpmt Haosen Hattason Y08 85 28 92 {{Laboreiory Bampie Managament Activilles 2455 1872 1321 478163 L L L Provics genecal analytical chemisty sacvices for samphes kiss than 1 mRAY 10 suppart
cHANLE Oparsting,
40 ER Baver M.C. Hughes EROS 51 33 J[FACILITY TRANSITION SUPPORT 750 50 TEO§  Avevis ] H M Y ER support for facily ransition sclivities
40 ER Baver W.C. Hughes ER10 9 &0 94 | IRL PROGRAM MANAGEMENT AND SUPPORT 1020 5000 5345 | 484283 Y [Management mad ovacsightt, also CERCLA grants - WOOE
70 HAMMER Onero Pien HWO1 2 3] 95 [{HAMMER 13466 5053 £334 455187 L H H Y Operate/meiniain pacmanent HAMMER facity to bckuce; hosting/Tacilitating hands-on
training I four procuct 1988, cperation/meinisnance of faciiies/props; scheduling,
QAQC, sdmindsirstion and program managemaent
70 Mis. Support Rasmutsen  Ader ato1 73 95 | | Haokord Environmantsl Maersgemen? Program - HEMP 8560 8500 7000 495157 L L L Y Davelop anxd implemant strrtegias thal support compiiance with spaciic anvironmenisl
requrements and agresmants that crosscud mirsions/programe.
70  Mis. Support Rasmussen  Bryce oTo 73 97 | [HANFORD RESOURCE PROTECTION REG COMPLIANCE 1480 1453 1538 § 497735 L M U Y [Protects endangered species, srchasoiogicsl rasouces/historic properlies; 1007200
Arsa NEPA complance
60 SNF Hansen Wiliams W01 5 14 58 | [Move the Fusl Awsy from the River Te502 14 17142 ST4877 U H u Y Y Provides for fusl, siudge, and Sebris removs! from the K Basing on tha Columbia River
10 try siocage ki the 200 Ares; acquices muitl-canisler overpacks and crskirenspod
Isystom for SNF transport srxd siorage and K Basi upgrades supporting fusl removal
60 SNF Hansen Wiy Y01 -] 7% 99 | |Canister Storage Buiding 85§30 14218 8323 § 583200 H M M Y Y Provides for design and construction of tha CSB in the 200 Area, Exchuding the MCO
Handling machine, and hot conditioning annsx building; pravides for cperation of the
CSE through FY 2001 when all K Baskn fuel will be in dry Interim siorage
60 SNF Hansen Wiliams W1 L1 76 100 [{Fuel Conditoning Faciities 15288 10559 7283 520483 H L} M Y Y Acquires mrd opersies Cokd Vecuum Deying facility In the 100 Aren to ensble safe
transport of K Basing SNF to the CSB for staging; acguires squipment and operales the
Hot Conditioning Sysiwn within the CSB to enable 3ale interim storege for
60 SNF Hsnsen Witiamns WOt 9 77 101 | [Dispesition Other Hanford Fuel [.v=] 389 028 | 553509 L H M Y Y Provides for managem snt, bxckuding opecations of non-K Baaing SNF &1 200 & 400
I1SA; scquices 200 Area [SA and T Plant casky; transfers olher SHE 10 200 Aea
ISACSE for slorape & Ha-bonded fus! 1o INEL for trealment; integrales with complex-
. wide actions
30 TWRS Kinzer Umek ™ 101 80 102 } ITWRS WASTE CHARACTERIZN (§3-5 commiment suppord) 1200 1250 1287 } S447183 I M M MW Y Provids suppord to Tank Farm Oparationsl Requirements; includes planning, lechnical
basis, snginasring, samph collection and sample analysic fof grab sampling.
30 TWRS Kizer Umek W03 120 80 103 [}TWRS CROSS STE TRANSFER SYSTEM (W-058) w) 25914 549 504798
30 TWRS Kinzer Umek ™ol 405 1] 135 104 ] JTWRS WASTE CHARACTERIZN (ORGANICS SUPPORT) 27489 29510 28544 623540 M M Y] Y- [Provide suppon to the Organics Program; includes planning, lechnical basis,
enginesring, stmple collection and sampie anslysis for core sampling.
TWRS Kinzet Umsk TWO2 178 }} 135 105 | TWRS ORGANIC MOISTURE MONITORING 5908 3012 826652 M M M [Provide & SMMS to be operated in 8 tanks kn FY98 and 11 lanks in FY99. Addiions!
deployment equipmert compheted in FYB8 and & decon syslem completed in FY99,
Molsturs sddition/control svaluated in FYB3 end implemented in FY$9.
30 TWRS Kinzer Umek TWG3 121A 0 108 [ {TWRS VADOSE DRILLING ZONE / MAPPING 4000 4000 4000 630652
30 TWRS Kinzet Uimak TWO1 17t }] 132 107 | [Chacactecization (Sudport to 83-5 Commitmants} T 3000 3080 | 633742 M M M Y Proviie support to the 93-5 commitment 5.6.3.X resokution; inchudes planning, tachnicae!
basis, enginescng, saMpe collection and sample analysis for coce sampling
N TWRS Kinzed Ustiok T3 -] 79 108 |JTWRS 200 EAST SST CONTROL, CLEAN, & STABLE 1000 300 ] sas042 L M M Y Tark Farm Configuration Upgrades; opacating enveiops Sefiand and implamented,
wrface cordamingtion cleanp, #nd sbandoned squpment removal
40 ER Baust M.C. Hughes ER10 143 || 111 109 | [PROGRAM MANAGEMENT & SUPPORT krigt] 27889 26449 | 631499 Y Safety, QA.Reg Compi, Dala Momt,Engr. Plan. for Min Sefe
0 ER Bausr M.C, Hughes EROS 133 [} 105 110 }]200 2P GW REMEDIAL ACTION 3051 2659 e ] ety L L H Y Tregtment of 1.38 s of grounchwater
70 Landiond Knolmeysr  McGhley, . P13 108 5 111 | [bisposition of Vecant GPFs 2000 | ees227 H H H Y Damoiition of eqipTient and General Purposs Faciklies




Hanford FY 1999 Integrated Pfiority List - "What are we Buying?”

Cross Reference Identification Priority FY'97-'99 FY99 RISK Compliance
Evaluation
DOE-RL CONTRACTOR FY1997  FY 1998 FY 1959
EM PROGRAM  PROJECT o8 -] Est. Eet. Est, cuM, EQ.
QFF RLPROG MANAGER  DIRECTOR PBS # UAS# 1} PRI PRI "UNIT OF ANALYSIS® Cost Cost Cot | FY 1899 PS SP EN 12088 [NFSB  Other
30  Wasle Mpmt Harten Maitsson WMOS 163 121 12 f200 LEF Opacations 7044 8524 8008 873133 M L] H Y
30 TWRS Kinzer Urmiak TWR 100 b 143 fFTWRS 200 WEST 85T CONTROL, CLEAN, & STABLE 1018 4299 6248 879379 L M " Y
30 TWRS Kinzer Unmek ™o 179 131 114 L{TWRS TANKFARM INTEGRITY ASSESSMENT (EAST) 1700 1700 1700 681079 M L H Y
30 TWRS Kinzer Umak TWOL 102 80 115 1] TWRS WASTE CHARACTERIZATION-TWAPS/TCR DEV'T (M- 3981 2350 2420 683459 M L] M Y
30 TWRS Kinzw Umsk 113 118 1 ITWRS DST WASTE RETRIEVAL 3189 5131 7472 850977 M ] ] Y
30 TWRS nzer timek Tl $12 83 117 | [TWRS INTTIAL TX RETRIEVAL SYS (ITRS) DST (W-211} 16222 17271 16288 707245 2] M M Y
30 TWRS Kinzse Uik Twos 118 83 118 [ {TWRS PRIVATIZATION INFRASTRUCTURE (PHASE I} 2085 2600 15599 723244 L L L Y
30 Reg Unk Shetidan Umek RGO 13 8 115 § TYWRS RADIOLOGICAL MUCLEAR SAFETY GVERSIGHT 4500 4590 4458 721700 M M M Y
N TWRS Kinzer Umsk WS 104 82 120 | JTWRS PRIVATIZATION PROGRAM MAMAGEMENT (WIT) PH 5272 5000 T400 735100 Y
30 TWRS Wonzer Limek. TWO3 114 az 121 | ITWRS LAW SUPPORT PHASE 1 a2 2058 524 738621 Y
30 TWRS Kinzer Urnek ™R 115 8 122 | |TWRS LAW STORAGEDISPOSAL L] 4508 43 146684 H M M Y
30 TWRS Kinzet Umek TWO4 177 23 123 | |TWRS SST WASTE RETRIEVAL (IRCL. PUMPING 108-CINF 15525 frycv) 12044 758708 M M W Y
0 TWRS Knzer Umsk TWO3 158A 129 124 [{TWRS TF RES & SAFE OPS (W-314) 11300 15187 $20C0 770708 Y
80 FT Knolimeysr  Olguin TPOS 122A 2] 125 §{Project W-320, Piutonium Sisbization & HanaTling (PuSH) 1000 2878 22628 7893338 M H M Y Y
70 Landiord Kroaayer  MeGiniey TP13 123 95 128 | {Disposition of Vacat GPFs 1538 1250 4054 707350 H H H Y
30 TWRS Kinzee Urnek TWCS 168 v 127 J3TWRS HIGHLEVEL WASTE SUPPORT (M-51) PHASE 1 1249 2150 38 801024 Y
70 Mis, Supped Rasmussen  Bryce o 128 a7 128 | {SITEWIDE HISTORIC BUILDINGS MITIGATION 350 350 BO1374 Y
70 Mis, Support Higgins Breonar/Slale o 128A 94 120 JSI! Planning & integration Project 5687 £000 ECCO BOTITA Y
70 Mis, Support Krofimeyse  Eremat oTot 12TA 130 §15ie Systam Enginesring 1750 750 750 208124 ] M M
30 SCtATECH Roassil Fullen STOH 128 100 131 { {PNNL WASTE OPER. & MGMT - CURRENT GENERATION 5742 wr2 T044 815168 ™ H H Y
30 FT Knomeyst  Qlguin TPCS 7 15 $32 1324027 Risk Heduchion fvat) 00 815168 Y
40 ER Bauet M.C. Hughes EROS = 103 433 | ]100 HR GW REMEDIAL ACTION 3422 a0e0 3425 818554 L L H Y
40 ER Bauec M.C. Hughes ERDS 12 104 134 {100 KR GW REMEDIAL ACTION 2442 069 o2 821596 L L H Y
40 ER Bauer M.C. Hughes ERDY 130 11102 135 {100 HR GW REMEDIAL ACTICH 2199 1000 1508 823502 L L H Y
40 ER Baver M.C. Hughes EROS 124 108 138 | |200 UP GW REMEDIAL ACTION 1815 &0 510 824012 L L H Y
0 ER Baver M.C. Hughes ERCA 135 ] 106 127 {1200 PO GW REMEDIAL ACTION sz0t2 4L L H Y
WORKING DRAFT - MARCH 11, 1987 Page§ .

WHAT ARE WE BUYING?

Provides for safe, cost effeciive and saviconmentally comphiant operations of the 200
Arsa ETF for trestment of 242-A Evaporstor and non-Eveporator fesds and of the 242-
A Evaporsior for reduction of waste volume in DSTs. Supports RCRA, CERCLA, other
Stat

Tark Facm Configuration Upgrades, Operating Envelops defined and mplementad,
Surface conlaminetion ciesn up and abandoned squiptient cemoval.

Provice for TWARTCR devslopmentinciides planning, tachnical baats, enginesring,
|sample cotiaction and sampie snalyals for supeort to B technicsl basls program,

iMmaqomld. placning, and sysiems definillon for the Infiat DST ratcieval system and
Instedl 2 mixer pumps sod relsted systama in 10 D5Te.

{Pravices the site infrastructung requined by twe peivatization contracions,

dependect safety regulation (radiclogicat, Nuciear, sd procass safety) of thea TWRS
Privatization Cortracior.

Provide program managamect support 10 e Yiaste Disposal Divisien
Establish LLW feed spacifications sid fesd staging plana, work with the vendros to
study Vendor/PNMG intarface lssues and define Interface Control Documants, provide
Hfaod sermple 304 analysi for vendor product devalopment and disposs of rasulting
wasles,

Recsive ILAY from private suppliers of reatmen servicas 1ndar coniract lo the DOE
ad provids for Dtedm slorage, dispossl, dostes and monitoring of soceptsd wasts,

Remove 20d fransfer wists from 36 55Ta to rasove aalsty [ssuss, provide feed for
dispcsal oparations, and to sliow tank clasurs.

Uipgrades to tank veatilation systems on DST farms 241-AN, AP, AW, SY, 241-AY, AZ,,
5ST farms 241-3X and Double-contained receiver tenk 244-A. Refurbish of raplace
outdatedfaited OST Instrumsniation and data acquistion/analysis systems as needaed to
impro

Implemand DNFSB §4-1 stabllizalicn activiies 1o support DOE-HG milastons.
Demoltion of equipmant and Ganecal Furposs Facililles

Provides the TWRS PHMC sucport 1o the Phase t HLW Privalization sffort that is over
s gbove that woek nesced 10 support Phass 1 LLW Privatization
Reduced cost approach to documentiog bidgs prior to decontsmination snd demalition

Ditwction & coordination of Site Basaling preparslion, annual site budgat submdtal,
monthly performance reporing.

Provide $is-wids Systems Enginesring sLpport necassary for developmant snd
mairtermncs of the intsgrated Sile Technical Bassline.

Provides momt aod digposs! ¢of PNNL wakles; provide sifiiet mavagement
Provides SAR upgrades, 324 vubhensbility sssensment and Firs Hazards Analysis.

Troatment of B30M ers of groundwsler
Troaiment of S00M Hers of groundwater
Trestnent of 300M Hers of prouncdwater
Treatmont of 50 Mters of groundwalasr
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Hanford FY 1999 Integrated Priority List - "What are we Buying?”

WHAT ARE WE BUYING?

{Provids NE Lagacy todum sysism GHpoaition and com plele NE RCRA closure.

Commence FDCICDR n FY 1999; construct (aciiity and operate to disposs of FFTF

Clean ool and deactivate SSF & SRF sftac mission is complete.

Recommend 1o RL prefemed method for procasting capauies foc thaic disposal as HUW
in the geclogic racository. Trade shudies snd postibly sn EM-50 funded process
demontinstion will ba prfoniad price to lssusncs of the Phase [l RFP.

{Managament, planning, and systems cafiniion inchading a ragulatory required closurs
work plan, pardormence sssessment, kod required Delkd testing for & taok fann opecabia
unit closixe demontirabion, complstion of S3T closurs, completion of DST closurs,

Privides Phase | retrieval of TRU waste from one underground tranch for conlinuous
procassing within WRAP 1; ln compliance with the Hanford EIS ROD Lo pamit final
clogurs of the Burial Grounds. Remove hal of the plutonium invenlory of post 1970

Provides dacontamination and wasls verification aciivities, Servicas include low-dose
JM!—gm:ml decontsminetion snd wasle veciication in the 2706-T/TA facility.

222.8 Laboratory upgrades requirad for capsbiiity and capacity to respond to
lorogeammatic sample analysis requests, Compliss with fadsral and slate regulalions,

SHMS for 10 tanks 1 FYE9, in-tank camecns foc 2 DSTs In FY58 and FY99, additional
DST flow maters in FYS/FYS9, and NFPA ventilalion upgradas.
Transiticning of snatytical epsrations from deceniralized Iabs Lo either od-sile or

Provides for 300 Arsa Fusi Supply shutdewn and 3138 Building [solation,

Provides radioactive surface sesd reduction snd desp tranch davelopment end
excavalion. Tha stebifization of numercus Lrench acens with the 200 West Arss Low

Supports sctiviies requined for the safs end efficient clossout of the 340 Waste
Handling Faciity. Supports TPA, RCRA CAA snd other stateTadsral requicomants,

Providaes for planning snd deaciivation of mise. contaminated facililies, primary in ke

TRU Retrievsl Phase il (W-221) provides for the retrieval of ramcte harled (RH) TRU
waste twerdy fies uniderpround trenches for continuous procassing within WRAP 1.

The Caisson Retrieval Project (W-156) provides for the ralrisval of ramote handled (RH)
TRU wasta from four underpround caissons in the 200 Wast Area,

Cross Reference Identification Priority FY '97.'99 FY99 RISK Compliancs
Evaluation
DOE-RL CONTRACTOR FY197 FY10e8 FY 1995
&M PROGRAM  PROJECT 68 - Est Ent Est cuM EO.
OFF RLPROG MAMAGER  DIRECTOR P8BS # UASS PR} PRI "UNIT OF ANALYSIS” Cost Cost Cost 1 FY 1599 PS SP EN 12088 DNFSB  COther
60 FT Knofimeysr  Qlguin i 172 133 174 | INE Lagacy Daactivation 1188 1185 1312 914318 H H M Y
& FY Knofimeyse  Olguin ™ 173 133 175§ { Sadium Storage Faciity (FY 1997 coly) 117 914818 L Y Complats consiruction and kamover (FY 1597},
60 FT Krolmsyst  Olouin TP 174A 1] 123 178 | | Sodiun Reaclion Faciity k=] 914818 ' b1
sodiurm.
&0 FT Krcfimeyse  Oiguin TP11 1754 133 177 ([ 5SF and SRF Deaclivation 914418 Y
30 TWRS Kinzor Usmek TWos 140 82 178 FITWRS HLW SUPPORT PHASE §f S14018
30  TWRS Knzer Urnek TWo! 158 82 179 | [TWRS PRIVATIZATION VENDOR OPERATIONS (PHASE li) 814818
30 TWRS Kinze Uik T 20 217 180 | |7wRS CESHIUM & STRONTHM CAPSULE DISPOSITION 128 128 128 814048 M M L A
30 TWRS Hinze Unek T™Wod 182 173 131 LITWRS TANK FARM CLOSURE rir3 438 412 915358 L L '] Y
30 TWRS Kinzer Umek TGS 110 a2 182 H{TWRS DHSPOSAL RISK REDUCTION {ALT PATH) 287 1200 915353
30 Waste Mgmt Hansen Mattsson Vo4 1834 164 183 }ITRU RETRIEVAL PH. L wW-113 eoe 915358 H H H Y
] TRU.
30 Waste Mgmit Hamen Matisson Yo 167 127 184 | [2708-T DECONTAMINATION OPERATIONS 528 1009 1870 T2 M Y
30 Wasle Mgmt Hensm Matisyon Yce 83 20 185 ] {Laborstory Faciity Life Exisngion 1359 2872 £20100 L [ L Y
and DOE orcecs.
30 TWRS Kinzer Umex ™2 204 217 188 | {TWRS FLAMMABLE GAS ADDIT'L MONW ORING UPGRADES 5000 2000 g22100 M M L] Y
a0 Wasls Mpmi Haansen Mattszon YWHOS 200 §1 212 137 | {Lsborstory Consolidstion 504 1000 $23100 L L L Y
commarcial lsboratories.
60 FT Knolimeysc  Olguin TPO4 180 |1 169 188 § 200 Area Shotcown (313 Busking) 878 a7 ] szax1 L M H Y
30 Wasle Mgmt Hansan Mstizson WG o] 212 189 | JCWC /1LLBG OPERATIONS 1041 &37 £26878 L Y
Level Burisl GrourxTs 1 slsc provided,
&0 FT Krolmeayst  Qiguin TP 1288 187 180 ] {302/PRTR Daaclivelion 1278 1282 1200 8228078 H H H Y Complata cleancut snd stabilization; tumover 1o ERC.
30  WastaMgmt  Hansen Mattazon WMOS 197 [ 207 181 } {340 Deaciivation/Shutdaown 200 B42 {1 928720 3 M L Y
s FT Knolmeyse  Okun 10 186A || 170 192 | JAcosierated Deactivalion Projects seero liL ML Y
200 Areas.
40 ER Bauwer M.C. Hughes ERG2 180 120 193 1120010 REMEDIAL ACTION - ASSESSMENT 528720 L M H Y Initiale 200 Ared assatsmant
30 TWRS Knzet Umek ™2 179 135 194 | |TWRS FUMP & DISPOSE C-103 ORGANIC LAYER 928720
&0 FT Knofimeyer  Olguin TPO9 202 11 215 155 | {K Basin Deaciivation 500 924220 ] M M Y Provides for infisl planning for i Basin deactivalion.
30 WastaMgmt  Hansen Mattssen waid  185A F 163 158 [{Phase il TRU Ratrieval w211 weo ffH H M Y
30 Waste Mgmt Haoten Mattason WMO4 189A ] 163 187 {{Causson Retrevst W-155 $29220 H H H Y
80 FT Knolimeyer  Digun ™Ni 186A 167 158 | {FMEF Dsaclivation 0920220 L Y Provides for FMEF deactivation,
WINRKING DRAFT - MARCH 11, 1997 Page B )
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WHAT ARE WE BUYING?

Provides high-dose and dusl survey {bela-gamma snd alpha) decontsmination
socvices, canyon transition opecations end spent nuciest fud removal al T-Plamt.

Base fnds s0me cuslomors reques! Gecontamination acthity
Provide addiions! maipuiator repal tistions capablity, cleening, equipment decon,

Engirmering studhes, functional deskx critedia, and general plant projects required for
capability and capacity 1o respond 10 programmatic sampis aaalysis requirements.

Provides the stratagy deveiopment, finalization of design, and ulimats hslaTation of
fina] closurs coveds for the burisl grounds in the 200 East and Wesl Aress. TRU
ralriwval ncihities musst be partormed prior to burlal ground cover nstatistion (TRU

Provides for inttial placoing for Hanford Surpkes Faciities/300 Arsa Revitalization.

For budgeting puposes, this activity refiects planning for shudge treatment andor
slorags, sladting In Fiscal Year 2001, Actual teaiment and/or slorage not inchuded.

Increased buikding demotition activity for mortgege reduction

1 }Rosd ovaday®/chip seals, records mpent. equipment, 3719 roof replacement, snd
miobile lactical commend unlt (funding reductions In FY 1997).

Provides mpmt and disposal of PHHL legacy wasles
Mods fo Hanford compuler sysisms, squipment and instrumants

-——vT
Cross Referance [dentification Priority FY '97-'39 FY99 RISK Compliance
Evaluation
DOE-RL CONTRACTOR FY183T FY1998 FY 198
€M FROGRMAM  PROJECT - ] Est. Est Est CUM. EOQ.
QFF RLPROG MANAGER  DIRECTOR PES # UASE §] PRI PRI "UNIT OF ANALYEIS® Cost Cost Cost | FY 1869 S &P EN 12085 ODNFEE Othwe
30 Wasls Mgmt Hansen Mattsson YWMOL 187A 127 1w WRM-&W Yiasla Trazimark (W-91) 1130 928220 M Y
30 Wasls Mgmt Hanse Maitsson WMO4 294 42 200 [T Pl Carryon Opacations an 4000 e29220 M Y
30 Wasle Hpmt Hansen Hatteson YOS 198 1] 207 201 § [W2ST 222.8 Arciiary Upgrades 87 26307 t
and [suncky space for 222-8
Wasie bpmt Hansen Matieson WO 199 || 207 202 | | Outysar Project Suppxt 829307
30 Wasta Mgmt Hansen Matissen Y03 1654 185 203 §ELLOG Closure S29307 M W M Y
B0 FT Knokmeys  Oiguin TPi4 1834 185 204 | [HSFr300 Arsa Reviskzation 28307 L M L Y
30 TWRS Kinzer Umek W3 184A §) 158 205 [ [TWRS PROGRAM RESERVE 147 29307 Program reservs sel-Rikie
30 TWRS Kinzer Umek T TWOS 11 83 205 {1 ITVWRS PRIVATIZATION PROGRAM MANAGEMENT [WIT) PH Q207
60 Wasls Mgmt Hanzen VWitisns WO 251 207 | |K Basin Skxigs Treatment 2307
70 Landiord Knokmeys  McGinley ™3 2483 168 208 § 30sposkion of Vacant GPFaMotgepe Reduction $28307 H H H
70 Lendiexd Knoimeyse  McGinley T3 2488 185 208 [ [Estential Ste kafrastruchue Meinfenance 829307 H H M Y
30 TWRS Kinzer Umek TVO4 2448 158 210 | [TWRS SST RETRIEVAL gagqy
30 SCI&TECH Rossel Fuon 5T 2218 100 211 JJPNRL WASTE OPER & MGHT - LEGACY WASTE §28207 M H H Y
62 212 § [Year 2000 Convarsion Project [ Legacy Softwars ~ indirect 20000 20000 07
30 TWRS Kinzes Umek TWos 284 213 1{TWRS Privats Vendor Utitet Phase | 42307
70 Mis, Support Higgine Brecnan oTo1 . 228 29 214 [[Site Syslem Flegrriion 1000 1000 | 850307 She wide Sysisms Integeation
B0 FT Knotimeysr Qi TP10 285 215 JJFACILITY S&M EXTENSION (Accelecated Deactivation) 830307
Mucphy one oTo 268 216  [ROF 392 50307
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Hanford FY 1999 Integrated Priority List - "What are we Buying?"

Cross Referance Identification Priority FY'97-.'99 FY39 RISK Compliance WHAT ARE WE BUYING?
Evaluation
DOE-RL CONTRACTOR FY 1997 FY 1908 _'ﬁms
EM PROGRAM  PROUECT 98 ] Esl. Est Est . CUM, EO.
OFF RLPROG MANAGER  DIRECTOR PBS#  UASH PRI PRI "UNIT OF ANALYSIS" Cost Cost Cot § FY 1999 P &SP EM 12085 DNFSB  Other ;
%~ ER Baver WG Hghes ~ EROE 38 || 32 217 |{GWMGT CERCLAMCRA MONITURING & REFORTING wesor 'Lt A f ¥ Sie wide Groundwaier aod Emvronmentsl Morkorng

40 ER Baue M.C. Hughas ER1C o1 [ 80 218 f[RL PROGRAM MANAGEMENT AND SUPPORT §50307 Y Iansgecnent and Overtight

4 ER Bauer M.C. Hughes ERGI 148 114 219 ] 300 FF SOURCE REMEDIAL ACTION 84177 951148 M M H Y Requirgd to msat TPA missions for complation of remedialion

40 ER Bauer M.C. Hughes ERCS 108A 107 220 | {100 AREA REACTOR ISS 1700 2823 855971 M H ] Y Raquirsd 1o maintain commitmants for TPA

40 ER Bauer M.C. Hughes ERD1 152 118 221 } {100 NR SOURCE REMEDIAL ACTION 338 8537 M M H Y Required ta initiate remadiation n sccordancs with the ROD

40 ER Baver M.C. Hughes ERD2 191A 119 222 11200 NPL COMMON ASSESSMENT / REMEDIAL ACTION 83307 L M H Y initiste 200 Area assassment

4 ER B M.C. Hughes ERCS 181A 120 223 11cOL RIVER COMPREHENSIVE IMPACT ASSESS 1000 1000 964307 L M H Y ernphtmnt CRCLA recommandations

70 M Suwpat  Muphy none oTol 287 224 | IROF I Mission Stpport Adutiment 210 864307

30 Wasle Mgmt Hansan Mattsson Vo4 8¢ 42 225 1T Planl Catryen Opacations DE43GT M Y Canyon operation sce paid for by cusiomer organizations.

B0 Wasis Mpmt Hansen Viitisma Wit 88 220 § 1K Bazin Skxige Traatmant BE4307 For budgeting purposes, this activity reflects planning for akidgs treatment andior
storaga, continuing into Flscel Year 3002, Actusl reatment snd/of storags 1S not
inciuded.

70 Lendiord Knclimaysr  McGinley P13 2480 1886 227 ] jbisposition of Vacart GPFsMoripepe Reduciion 2000 287307 ] H H Intrezsad buiiding dedolition acthily for morigage reduction.

70 Lanclord Knolmeysr  MeGinday Teia 243G || 185 228 | {Easentisl Site Infrastrociurs Maintsnsnce pess | sl H M Y Wnoaa overleys/chip saais, racords MpmL squipment, 3713 roof raplecsment, and
mobde lactical command unit {funding meductions In FY 1897).

SCI& TECH Rossalil Fulten 8TCY 2218 100 220 | |PNNL WASTE OPER & MGMT - LEGACY WASTE 2000 -re a2 M H H Y Provides momt and disposal of PNNL logacy waastes

289 230 §{indirect Reduction Tacpet 11400 989592 Thess ndirsct racuction Lsgets sce cueanlly not planned. | thess targets cannot be
mst and e pasted onlo the Projacts, the schedute witf be impacied and the Total
Proisct Cost (TPC) wik ncrease.
Mis. Support  Higgins none oTH 126A {] 88 231 | |Sie Planning & Totegration Project 89502 Y Diraction & ecorgination of Sits Basafios praparation, sniusl site budget submiltal,
Tlmerttty pactonmance raparting.

TARS Kinzer Urek TWR 1898 |] 128 232 | JTWRS TF RES & SAFE OPS (W-314) o8eS52 Lpgrades to tark ventilation systems on DST farnms 241-AN, AP, AW, SY, 241-AY, AZ,
SST fams 241-5X and Double-contained raceiver tank 244.A, Refurbish o replace
outdatedalled DST instrumaniation and dala scquistion/enalysis syatems as pesded lo

- impro
30 WasteMgmt  Hansen Matisson W4 270 233 | {Sodiunt Treatment 8000} ees5e2 M Provides for the commerclaf restmisnt of the radiosctive sodium mate! which wil enatlef
Llhc saly decommizsioning of two storsge building.

70 Lsndiord Knokiayer  MoGinkey 3 N 234 [[FACILITY S&M EXTENSION P850

20 wasteMgmt  Hansea Matisson wuaot 1008 1] 122 235 | {aaw TREATMENT 1 DISPOSAL 1000 { 1008862 [ L L L Y. Provides for & two yasy celsy in averal mixed wasle trastment and disposs! activities
13 cdafined under TPA mitasione M-91, Siorsge capacity wilhin the Ceatral Waste
Compiex will not be recuced and activitias to enatie direct disposal will ba curtailed.

A Wasts Mgml Hacaat Mattzzon YAIO4 1840 187 238 | WWRAP OPERATIONS 1B00 ) 1007352 H H H Y [Provides 8 two year delay in TRU cperations within WRAP-1 facildy. This cetays
kfkmect of TPA milestona M-81 requirsments and shipping of 50% of packagad TRU
watte to WIPP wil ot be possible,

30 WasteMgmt  Hansen Mattsson valod 1838 |] 184 237 {{TRU RETRIEVAL PH. | W-113 17902 § to25284 | H M H Y Providas for & to yase delay in the nitisl ratrieval of buried TRE waste containers from
ona underground reach. Detays fufiiment of TRPA M.91 milestons requirements.
Buried TRU contaners will continue 10 dapraca which makas future sfforls mora cos

30 Wastehigmt  Hasen Masitaton w4 1258 |] 183 238 | |Phase It TRU Retrieval We211 6] 121201l H H H Y Provides or 2 Iwo yaar delsy in the intial retrieval of buried TRU wasts conlainers
within 25 teech. Delays fuffiiment of TPA M-51 milesione requirements.

|Buried TRU conininars wit contionse to degrade which makas futurs altorts moce cos

FT Knofmayss  O'guin TPl 1868 1] 170 239 | IAcceierstad Deaciivation Projects 3240 ) 1030980 [ I S Y Provides for plinning snd Geactivation of misc. contaminsled facilities, pomarly in the
200 Aress.

Waste Mgt Hacsen Mattssoor. Whicd 167C 1§ 127 240 ] {Ramote-Handed Wagle Treatmers (M-81) 1030560 M Y Pravides foe o high-doss and dusk aurvey (bata-gamma snd alpha) dacontamination
secvices a0d T Plant canyon tantition acivilles. Impacts waste tank charsctarizalion
activities and Nerseses dipotal costs to cther projscts.
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Hanford FY 1999 Integrated Priority List - “What are we Buying?"

40 ER

4 ER Bauer W.C. Hughes
40 ER Bauer M.C. Hughas
4 ER Beuer M.C. Hughes
30 Wasle Mpmt Hanssn Mattssor:

W0 TWRS Kinzer Limek

30 TWRS Kinzer umek

3 TWRS Kinzed Umek

30 FT Knolinayer  Olguin

3 TWRS Kinzer Umek

30 TWRS Kinzer Umek

3} TWRS Kinzer Umek

30 TWRS Kinzer Limik

T0 M Suppord Rasmussen  Brycs

3  TWRS Kinzer Uk

30 TWRS Hinzer ek

30 TWRS Kinzer Umek

40 ER Bauves M.C. Hughes

148
1084
182
1878

T4 245
107 248
18 247
127 248
B3 249
28 280
132 258
101 252
135 253
131 254
B% 255
88 258
87 o7
83 258
83 259
173 240
118 261

GWMGT CERCLA/RCRA MONTTORING & REPORTING
300 FF SOURCE REMEDIAL AGTION

100 AREA REACTOR IS5

100 HR SOURCE REMEDIAL ACTION

Ramcts-Handied Wasie Traatment (M-34}

TWRS INTTIAL DST RETRIEVAL W-211

TWRS TR RES & SAFE OPS (W-314)

TANK WASTE CHARACTERIZATION - RECOVER TPA (CHAR
B-CoX Cleariout

TWRE CHARZN CREW CONTINUITY & STO SCHED. RECOV
MARKING/MAPPING UNDERGROUND LINES Z00EAY

TWRS PRIVATIZATION FROGRAM MANAGEMENT (WIT) PH
TWRS ILAW STORAGEMDISPOSAL

SITEWIDE HISTORIC BUILDINGS MITIGATION

TWRS LAW SUPPORT PHASE Il

TYWRS HLW SUPPORT PHASE It

[TWRS TANK FARM CLOSURE

200 NPL COMMON ASSESSMENT | REMEDIAL ACTION

Compliance Lavel | (FY1998-FY1895)

WORKING DRAFT - MARCH 11,1997

1091628 1035480

581 2000

8518 1357
554
a2 410 2454
10450
928 15640
5000 14000
44000 45000
1247 3103
1415
1500
2800
364 540
297 451 &5
850
1518
387 242
769 500 4260

1101548

1133501

Page 11

1037450
1037480
1037450
1032924
1050074

1065714

1079714

1124714
1124714
1128120
1126129
1126128
1126669
1128714

1127583
126009
1120341
1133601

L L H

M M H

M H L]

M M H
M

M M M

M M ]

WHAT ARE WE BUYING?

Cross Reference ldentification Priority FY '97-'99 FY9s RISK Compliance
Evaluation
DOE-AL CONTRACTOR EY 1557 FY 1808 FY 1899
EM PROGRAM  PROJECT =] ¥ £l Est. Est. CUM. EQ.
OFF RLPROG MANAGER DIRECTOR FBS # UASE PRI PRI "UNIT OF ANALYSIS™ Cost Cost Cosl §} FY 1599 PS SP EN 12088 DONFSB  Other
30 Wasle Mpmt Hansen Hstisson Y04 185C 163 241 {3Caisson Retneval W-158 1030880 H H H Y
FT Krofimeyst  Olguin TP14 1¥3C 155 242 JiHSF30D Area Revilafization 4500 | 1035450 1 M L Y
Wals Mpmt Hansen Mattzson W03 195C 185 243 {ILLBG Clowure 1035450 M M M Y

< =< =< <N

e T S S 4

R

0 S L E Y P KT

Dulays retieval of TRU wasiss stored in four underpround caissons, project W-156.
This will Increase the risk of soll or ultimate ground water conlsmination,

Provides foc knitial plarning for Hanford Surplug Faciities/200 Area Revitelization.

Delays the planninyg for cosure of tha Low Level Burial grounds in accordance wih
Washingion Administration Code 173-300 for eight years. Potentialincreass intisk of
pround waler contemingtion.

Site wide Groundwaler and Enviconmentat Monitoring
Required to mewt TPA miestons for completion of remedistion
TRoquted lo mEkkan commiments for TPA

Required o inftiste remadiation in accordance with tha ROD

Provides high-dose and dual survey (bels-gamma and atpha) decontamination
sarvices, canyon transiton operations and spent nuclsar fusl removal at T-Plant.

To insiall two mixer pumips and relsied systems intea DSTs on & path Lo support

privaiizetion,

Upgrades to tenk veatilation sysiems on DST farms 245-AN, AP, AW, SY, 241-AY  AZ,

SST farms 241-5X and Double-confained recaiver tank 244-A. Refurbish or replace
Adatecfailed DST instrumentation and crla scquislioranalysis sysieme as neadsd to

impro

Provides removsl of 3 mithon curkes in support of TPA miestone M-85-02.

Reduced cost approsch (0 documenting bidgs prics to decontamination and demoiition
(Nationad Historic Presanvation Acl).

Initiate 200 Ares assasement

plv24 What are we Buylng  kdg



Hanford FY 1999 Integrated Priority List - "What are we Buying?"

Cross Reference ldentification Priority FY '97-'99 FY99 RISK Compliance WHAT ARE WE BUYING?
Evaluation
DOERL  CONTRACTOR FYie97 FY1308  FY 1009
EM PROGRAM  PROJECT 9 -] Est Est. Est, cus. EO.
OFF RLPRQG MANAGER  DIRECTOR PB2#  UASF I1 PRI PRI "UNIT OF ANALYSIS® Cost Cost Cost § FY1909 JJPS 6P EN 2088 OCNFSB  Other
0 Wasls Mgtrﬁ Hanzan Mattsson WMO4 1208 |1 163 282 | {Catsson Retrieval 481 § 1134062 H H H Y The Caisson Retrieval Project (W-154) provides for the ﬂtrien!dmahmdbd(RH}!
| TRU waste from four undacground caissons in the 200 West Ares.
30  TWRS Kinzer Umek TWeS 237 §1 134 263 §ITWRS IHLW - STORAGE 1134082 Y
30 TWRS Kinzae Umek TWO4 2448 1] 158 284 [{TWRS S8T RETRIEVAL 1134082 Y
30 TWRS Kinzer Umnek TWoS 252 13177 265 | ITWRS HLW PHASE) 1434062 Y
30 SCI&TECH Rassasi Fultor 5T 228 311 100 268 [ [PNNL WMOC: COMPLIAMCE OVERSIGHT & SUPPORT 962 62 351 § 1134413 Y Provides compiance with 10 CFR 834; RCRA f P2 snhsnced complsncs
W FT Knolmeyst  Qlguin TPo8 05 14 267 13245327 Deacivation 1900 1134413 Y Pravidas planning n support of 3247327, faciity characterization and finsl S&M plans,
70 Mis. Support Raanussen  Adair o1 232 {{ 128 263 { {HANFORD ENVIRONMENTAL MONITORING 417 324 100 § 1124513 Y Maagures/sasesses Hanford Resch contaminanis snd sffects
W0 TWRS Kinzer Umek TWDS 215 83 265 | |TWRS PRIVATIZATION PROGRAM MANAGEMENT (WIT) PH 1134513 Y
30 TWRS Kinzer Umek ™S 219 &8 270 |{TWRS CESIUM & STRONTTUM CAPSULE DISPOSITION 330 | 1134843 Y
70  Mis. Support Rasmusssn  Bryce ot 242 149 271 | |HANFORD ECOSYSTEM REG COMPLIANCE 210 215 4 1135084 M u Y 30041100 Area NEPA compliance; bio rescurces mgmt data
30 Waste Mgmt Hrasen _ Mattsson WMCS 207 20 272 ]iLsborstory Faciity Life Extension 2063 1435084 Y 222.3 Laboratory upgraches requined for capability snd capacity to respond 1o
lproorsmmatic sampie acalysls, Gompiias with faderal and state reguiations, and DOE
jocders.
680 FT Kneolimaysr  Qiguin TPOG prrd 93 273 | |Projsct W-450, Piutonium Stabilization & Handting (PuSH) 2000 1135084 Y imptemant DNFSB t4-1 stabilzation sclivites o support DOE-HQ milestone
Complisnce Level 1| (FY2000-FY2006) 1103137 1070931 1135084

e . C o T S R PR e res oot I P S LIPS
TWRS DST WASTE RETRIEVAL
NHPA 110 COMPLIANCE / WANAPUM TRIBE PARTICIPATIO 1 a2

1135064
1135148 Y Proactive sssassment of cuitural paoparties; Wanapum involvemant

S A TR Mgt

TWRS
70  Mis Suppet Rasmussen  Bryes o101 243 150 275

Compitancs Lavel Il {FY2008-Bsyond) 1103137 1079112 1135148

pas

s30urce Canter

71 276 | [snpt Eval, Coni: ¥mprovement, Ed. and Traiing

70 208 Opsrate Laaming B
30 WosteMgmt  Hanten Mattsson waos 20 H 122 277 | [Rew TREATMENT / DISPOSAL 5000 Contirnes activities related 1o ronthemat remment
TWRS Kz Uk TWO2 2% 135 278 | | TWRS PUMP & DISPOSE C-103 ORGANIC LAYER 2485 1128 .

80 FT Knotmeysc  Oigin TPC4 250 {1 163 279 11300 Area Stutdown 2685 Providas for 300 Arse Fuet Supply shutrown and 3138 Buiiding lsolation.

70  Mis. Support  Higging Brennsn _OToY 224 || sa 280 | |$ite Planning & kntegration Project 839

30 SCI&TECH RosseX Fulten 5TO1 22TA 100 281 [{PNNL WASTE OPER & MGMT - LEGACY WASTE 1137 3847 526 M H H Prowides moml and dispoesl of PNML legacy wastes

30 Wasts Mpmt Hanzen Matiszon whaios 205 20 282 ]1222-3 Opacations 1905

30 Wasle Mpmt Hansen Matiasen VA0S 254 187 283 I DARAP OPERATIONS 2483

30 wWaste Mgt Hansen Matiszon WMO3 233 |] 127 284 |7 PLANT CANYON OPERATIONS 037 M Canyen opscations ars paid for by customer organizations.

30 VWagle Mgml Hansen Msttszon e 255 |{ 212 285 | lLaboratory Consoiidation 2000

30  Wasta Mgmi Hansen Matisson Vi3 258 212 286 | |CWC / LLBG OPERATIONS B50

70 Landicd Krohmeyse  McGinley P13 2487 185 287 J {Uniunded - Essantial Site Infrasinuchurs Mainienancs 20483 18718 H H M Road ovarisys/chip te4ls, records moml. squipment, 3718 roof replacement, and
mobike lactics! command unit (funding reductions in FY 1597).

70 Landiord Kncimmayss  MeGinley P13 2484 168 288 ] |Unkunded - Disposition of Vacant GPFs/Morigace Reduction 4960 H H H Incraased buikding demolition sctivity for morigage reduction

0 FT KooMmayse  Oiguin ) Pe3 260 |§ 215 289 | K Basin Deactivation 25 Provides for nitisl planning for K Basin deactivation.

€ FT Knotmeysr  Oiguin o 251 |1 170 250 | [Acceierated Deactivation Projects REal Provides for planning and deactivation of misc. contaminated facilities, primarily in the
200 Arees.
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Hanford FY 1999 Integrated Priority List - "What are we Buying?"

Cross Referance ldentification Priority Fy'97-'33 FY99 RISK Compliance WHAT ARE WE BUYING?
Evaluation
DOERL  CONTRACTOR - FYiee7  FYiee8 FY 1699
EM PROGRAM  PROJECT | w Ex Est £, CUM, EO.
OFF  RLPROG MANAGER  DIRECTOR pese uaseijPri PRI} “UNIT OF ANALYSIE" Cont Cost Cot§ FYteos [1Ps s EN [ 12080 Dwrss  Other
30 Wasle Mgmt Hansen Mattseon ) WO ot $22 291 | [RWMW TREATMENT / DISPOSAL 4058 {Provides addibonal noathermal treztment
30  Waste Mpmt Hansen Hatisson WG4 243 1§ 183 252 1iPhese | TRU Retrieval bat)
30  Wasta Mpmt Hansen Hatieson W4 247 183 283 { [Caizacn Reirieval 199
20 Waste Mpml  Haensen Mattsson WOS 258 || 207 254 a7 222-8 Anciliary Upgrades 8
30 Wasls Mpmt Hanten Maitzson VW03 28 185 285 |ILLBG Clowure 504
fioquirecnents Sublotai: 1104274 134842 115508
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EM-30 Hanford FY 1999 Integrated Priorify List- "What are we Buying?"

Cross Reference Identification Priority FY '97-'99 FY99 RISK Compliance WHAT ARE WE BUYING?
Evaluation
DOE-RL CONTRACTOR Fy 1997  FY {998  Fy 1959
EM PROGRAM  PROJECT 98 99 Est. Est. Est. CUM. EQ.
QFF RLFROG MANAGER  DIRECTOR PBS # UASH PRI PRI "UNIT OF ANALYSIS” Cost Cost Cost § FY1999 IR PSSP EN | 12083 DHFSB  Othar
TWRS
30 TWRS Kinzer Umek TWo3 3 3 3 J]TWRS 200 EAST DST MINIMUM SAFE OPERATIONS 29224 30813 30813 30813 H H H Y Operata &1 200 East DST lank Fam Facililies within the approved safaty snvelope snd
fin compliance wilh environmental regulalions
30 TWRS Kinzer Umek TWo3 4 4 FITWRS (GPP)200 EAST DST MIKIMUK SAFE OPERATIONS 1600 30813
30 TWRS Kinzer Umek TWO3 5 5 ]|TWRS 200 EAST SST MINIMUM SAFE OPERATIONS 13000 1315 12980 43793 H H H Y Operale alt 200 East SST Tank Fanm Fatilties within the approved safety envelop anc
in complianca wilh envirenmental regulations and the Tri-Party Agresment.
30 TWRS Kinzer Umek TWa3 6 <] 6 ] JTWRS 200 WEST DST MINIMUM SAFE OPERATIONS 11222 11385 10295 54088 H H H Y Qperats 200 Wesl lank fam facilities by performing surveillance montiozing ard rouline
oparations and mainlenance.
30 TWRS Kinzer Umek TWa3 7 [ 7 [{TWRS W-058 START 1035 54088
30 TWRS Kinzer Umek TWO3 8 7 B [ITWRS 200 WEST 55T MINIMUM SAFE OPERATIONS 13079 13159 9963 64074 H H H ki Oparata all 200 Wes! 55T Tank Farm Facililies within the approved safaty envelops
and in comgpliance with environmental regulations and tha Tri-Party Agreement.

TWRS Kinzer Umek WO 9 7 9 [ {TWRS WASTE CHARACTERIZN {Suppt to Min Safe) Char-D50) 5873 5900 &077 70148 M M 4] Y Provide planning, technical basis, engineering, sampls coflaclion and sampls analysis
for grab sampling 1o support sattwsll pumping opsralions.

TWRS Kinzer Umek T3 10 -] 10 J|TWRS 200 EAST SST STABILIZATION/ISOLATION MIN SAFE 1674 3100 1004 Ti152 H H H Y 1Maimain minimum safe starage of wasta within tha tanks. This includes planning ,
{achnics] basis, enginsering, sampla tollection end sample analysis for grab sampling
to support saltwall pumping operalicns.

3  TWRS Kirzer Umek TWo3 i1 9 14 J[TWRS 200 WEST SST STABILIZATIONISOLATION MIN SAF 13213 14100 7973 76125 H H H Y Tenk Farm |nlerim Stabilization and Tank Farm Intrusion Prevention

% TWRS Kinzer Umek TWG2 12 9 12 | [TWRS STABILIZATION SAFETY SYSTEMS (EXHAUSTERS) 3067 1678 2500 B4625 H H H Y Procuremenl of 4 porabla exhausiers in FY93,

30  TWRS Kinzer Umek TWO1{ 13 ] 13 | ITWRS WASTE CHARACTERIZN (Support to SST Stabilization a73 1300 1332 82964 M ] 2] Y Provide planning, lechnical basis, engineering, sample collsction and sampls analysis
for grab sampling 10 supporl SST Stabllization.

TWRS Kinzer Umek TWo2 14 10 14 JITWARS FLAMMABLE GAS MINIMUM SAFE OPERATIONS 22199 19581 BBAS 91859 H H H Y Close oul the high heat safaty issus {following relrisval of weste fromm tank £-105),
flammable gas safoly issue, and flammable gas sefety question,

30 TWRS Kinzer Umek TWO 15 10 15 J{TWRS WASTE CHARACTERIZN (Support lo 85T Flammabta 14261 16700 17201 109080 M M M Y Pravide suppor 10 S5T Flammable Gas Pregram; inchudes planning, technical basis,
fengineering, sample collsction and semple analysis for cofa sampling,

30 TWRS Kinzer Umek W02 15 10 16 | [TWRS LIGHTNING PROTECTION 1227 £00 108050

30 TWRS Kinzar Umek TWO3 17 10 17 |[TWRS SAFETY, USQ, AUTHORIZATION BASIS 10340 5000 3000 112080 H H H Y BIO Implamentation, TWRS FSAR Davelopmant, Safety & Licensing/Sataty
[Managemant System

30 TWRS Kinzsr Umak TWi0 18 i 18 | [TWRS MINIMUM SAFETY MANAGEMENT CONTROL 13314 12611 9856 | 121916 H H H Y Provides overall proegram management for af TWRS profacts inciuding Syslems
Engineering, ESHRQA, maintenance of technical, schedule, and cost basaline

0 TWRS Kinzer Umek TVWO3 180 141 19 | [TWRS FSAR IMPLEMENTATION 5000 2381 124287 H H H Y Establish the Final Safely Analysis Reporl (FSAR) and implamenl its requiremenis

30 TWRS Hinzar Umek TWi0 20 1 20 | |"WRS MANAGEMENT SYSTEMS - DOE-RL. PNNL , OTHRERS 5237 8237 5237 120534 Pravides technica), pfegrammalic, and sdministrative support lo the RL TWRS Program

30 TWRS Kinzer Umek Twio b3 11 21 []TWRS MANAGEMEMT SYSTEMS . FEE B2o4 o3 9331 1385965 Project Hanford Maragement Contraclor Perfermance Fee Award.

30  TwRS Kinzat Umek TW33 18 10 22 | ITWRS A FARM COMPLEX OPSMAINT. MIN SAFE (EAST) 5275 5200 £200 144055 H H H Y Operate all 200 East DST Tank Farm Facililies within the spproved safaly snvelops and
in compliznca with environmental reguiations.

a TWRS Kinzer iUmek TWO2 35 29 TWRS ORGANIC MINIMUM SAFE OPERATIONS 6314 6508 are4 147829 [X] M M Y Updala the organic nitrale and organic solvenl Safety Analysis Reporls in FYS9

Min-Safe Subtotal: 177583 182853 147829

30 TURS Kinzer Umnek w3 86 11 20 BS f11WRS AS-BUILT DRAWINGS 5400 6000 €000 | 152829 H H H Y Revisa drawings end labeling program. fisld verity AW Famm essential PAIDs. produce
single system OBM drawings. Bssign unique squipment (D numbers, develop end
implament Master Equipment List and tabel aquipmenticomponents.

30 TWRS Kinzer Umek TWo3 k) 29 90 §3TWRS TANK FARM VENTILATION UPGRADES (W-030) 4718 153828
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EM-30 Hanford FY 1999 Integrated Priority List - "What are we Buying?”

Cross Reference Identification Priority FY '97-'99 FY99 RISK Compliance WHAT ARE WE BUYING?
Evaluation
CHIE-RL CONTRACTOR FY1997 FY 1838 FY 1898

EM PROGRAM  PROJECT 28 53 Eat. Est Est. cum. EO.

QFF RLPROG MANAGER  DIRECTOR PBS#  UAS# [T PRI PRI "UNIT OF AMALYSIS” Cost Cosl Cost | FY {99 PS5 SP EN 12088 DNFSB  Other

30 TwRS Kinzer Umek v 101 80 102 [ {TWRS WASTE CHARACTERIZN (93-% commitmant suppon) 1298 1250 1287 155116 M M M Y Pravida suppert to Tank Farm Oparaticnal Requirements; inchudas plaaning, techaical
basis, snginesring, sampla coliection and sample analysis for grab sampling.

o N

a0 TWRS Kinzar Umsek T3 120 90 103 J3TWRS CROSS SITE TRANSFER SYSTEM (W-058) W] 25914 849 155116 .

3 TWRS Kinzer Umek TWO1 105 135 104 |1TWRS WASTE CHARACTERIZ'N (ORGANICS SUPPORT) 27489 29610 28844 1835980 M M M Y Pravide supporito the Organice Program; includes planning, techinical basis,
srigineering, sample cofestion and sample analysis for core sampling.

TWHS Kinzer Umek TWO2 178 }} 135 105 ] [TWRS ORGANIC MOISTURE MONITORING 5986 3012 186572 ] M M Provide a SMMS 1o be operated in 6 tanks in FY38 and 11 tanka in FY$3, Additional
deplyyment equipment complatad in FY$8 and a dscon system complated in FY98.
|Moisture additiontcontro! svatuated in FYS8 and implamented i FY99

30 TWRS Kinzer Umex TWO3 124A 50 106 | JTWRS VADOSE DRILUING ZONE f MAPFING 4000 4000 4000 190872

3B TWRS Kinzar Umak TWO1 171 132 107 | |Cheractarization {Support to 93-5 Commitments) 077 3000 3020 194062 M M ] Y Prawvide suppor! Lo the 83-5 commitment 5.6.3.X resolution; includes plaming, technical
basis, angineering, sampla coltection and sample analysis for core sampling

3| TWRS Kinzer Umek W3 93 79 108 §|TWRS 200 EAST 85T CONTROL, CLEAN, & STABLE - 1000 1300 195362 L M M Y Tank Farm Configuration Upgradas; oparaling envelope defined and implamanted,
urfaca contamination cleantp, and abandoned equipment removal

30 TWRS Kinzer Umek TWO3 100 79 113 §TYWRS 200 WEST S5T CONTROL, CLEAN, & STABLE 1016 48959 B245 201608 L L] M Y Tank Farm Configuration Upgradss, Qperating Envalope defined and implemantad,
Surfaca contaminglicn clean up and abandened equipment removal.

30 TwRS Kinzer Umek ™3 170 f§ 131 114 | TWRS TANK FARM INTEGRITY ASSESSMENT (EAST) 1700 1700 1700 203308 M L H Y

30 TWRS Kinzer Umek TWot 102 80 115 | }1vRS WASTE CHARACTERIZATION-TWAPS/TCR DEVT IM- 3981 2350 2420 205728 M M [ Y Provida for TWAP/TCR davelopment includas planning, technical basis, enginesring,
sampis collection and samp'e analysis for support to the lechnical basis program.

0 TWRS Kinzsr Umak TWO4 113 116 | 1TWRS DST WASTE RETRIEVAL 3189 513 7478 213206 M M M ¥ Management, planning, and systems dafinition for the inilial DST retsieval system and
privalization fead staging.

n TOWRS Kinzer Umek TWO4 112 147 §]TWRS NITIAL TK RETRIEVAL SYS (ITRS) DST (W-211) 16232 17271 16268 229474 M M M Y Instafl 2 mixer pumps and related systems in 10 DSTs.

0 TWRS Kinzer Umak TWUE 118 a9 118 | fTWRS PRIVATIZATION INFRASTRUGCTURE (PHASE 1) 2095 2600 15989 245473 L L L Y Provides ha site infraslructuse required by two privalizalion contzaciors.

30 TWRS Kinzar Umak TWOS 104 82 120 } ITWRS PRIVATIZATION PROGRAM MAMAGEMENT (WIT) PH §272 5000 7400 252673 Y Pravide program management supporl ta the Waste Disposal Division

a0 TWRS Kinzer Umek TWOE 114 a7 121 {11TWRS LAW SUPPORT PHASE 1 3389 2966 3521 256394 Y Establish LLW feed specifications and faad staging plans, work with the vandros to
study Vendor/PNMC interface issuas and define Intarface Conlrol Documents, provids
feed sample and analysis for vandor product developmant and gdispasa of rasulling
wastes.

3 TWRS Kinzet Umek TWO9 115 88 122 | fTWRS LAW STORAGE/DISPOSAL 3529 4598 8043 284437 H M M Y Receive ILAW lom private suppliers of treatmaent, services under contrac! to the DOE
and provide fer interim storage, disposal, tlosure and monitaring of stoepled waste.

30 TWRS Kinzar Umek THWO4 177 8g 123 | JTWRS 55T WASTE RETRIEVAL (IKCL. PUMPING 108-CINF 15525 2732 12044 276484 M M ] Y Remove and trans{er waste lrom 35 S5T4 to resolve safaly issuas, provide feed for
dispasal eperalions, and (o aftow tank closura,

30 TWRS Kinzer Umek TWos  169A || 129 124 ||TWRS TF RES & SAFE OPS (W-314) 11300 15487 12000 § 288451 Y Upgrades 1o tank venliation systems on D3T farms 241-AN, AP, AW, SY, 241-AY, AZ,
SST farms 241-5X and Doubla-contained receiver 1ank 244-A. Refurtish o¢ raplacs
outdatedfailed DST insinumentalion and data acquistion/analysis sysiems as needad lo
TS

a0 TARS Kinzer Umak TWOS 168 a2 127 | [TWRS HIGH-LEVEL WASTE SUPPORT {M-51) PHASE 1 1249 2150 383 292118 ki Provides tha TWRS PHMC suppost to the Phase 1 HLW Privatization effort that is over
and above that work neaded to support Phase 1 LLW Privatization

an TWRS Kinzer Umek TWOS 176 134 141 | [TWRS HLW - STORAGE 1477 2587 1430 293545 L M M Y Design and outfit storage facility, receive, transport, and store 1LY product

30 TWRS Kinzar Umek TWO4 164 88 143 F{TWRS HANFORD TANKS INITIATIVE: EM-30 (EXCL. ~$10M/ 4331 8000 6000 239545 Y Demoastrate capabilty to relrieve waste from SST; results will provide design entera for

1:!13 initiak 55T retriaval system  Demonstrats quantfication and charactedzation of
residual lank wastas.

30 TWRS Kinzec UmeX TWCS 118 g9 166 §{TWRS PRIVATIZATION INFRASTRUCTURE (PHASE 1) 268545

30 TWHS Kirzer Umak T™™WOY 117 1 195 170 | [TWRS PRIVATIZATION VENDOR UTILITIES (PHASE ) 299545
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EM-30 Hanford FY 1999 Integrated Priority List - "What are we Buying?"

Cross Reference ldentification Priority FY '87-'99 FY399 RISK Compliance WHAT ARE WE BUYING?
Evaluation
DOE-RL CONTRACTOR FY 1907 FY {998 FY 1959
EM PROGRAM  PROJECT a8 99 Est. Est Est. CUM ED.
| OFF  RL PROG MANAGER  DIRECTOR PBS#  UAS¥ [{ PR1 PRI "UNIT OF ANALYSIS" Cost Cost Cost | Fy1993 §J PSSP EN § 12088 DNFSB  Other

3 TWRS Kinzer Umek TWO7 it 195 171 | ITWAS PRIVATIZATION PHASE |l Set Asids 2858545

30 TWRS Kinzer Umek TWO5 124 82 172 ITWRS PRIVATIZATION PROGRAM MANAGEMENT (WIT) PH 200545

30 TWRS Kinzer Umek TWOS 138 82 173 | JTWRS LAW SUPPORT PHASE It 2595845

30 TWRS Kinzer Umek TYWIS 140 82 178 } {TWRS HLW SUPPORT PHASE I 2898545

D TWRS Kinzer Umek TWO? 158 82 178 | [TWRS PRIVATIZATION VENDOR OPERATIONS (PHASE Il) 289545

30 TWRS Kinzer Umek TWOS 203 17 180 [|TWRS CESIUM & STRONTIUM CAPSLLE DISFDSITION 128 128 128 299673 M M L Y Recommend to RL. preferred mathod for processing capsules for their disposal as HLW

in tha geclogic reposilory. Trade siudies end possibly an EM-50 funded process
demonstration will ba perfarmed prior 1o issusincs of the Phase 1| RFP.

3 TWRS Kinzer Umek TWod 182 173 181 [ |TWRS TANK FARM CLOSURE 282 436 412 300085 L L M Y Wanagemert, planning, and syslems definition including a regulatory reguired closure
work plan, performance assessment, and required field tesling for 8 tank famm cperable
unit dosure demonsiration, somplation of ST closure, complation of DST cosure,

a0 TWRS Kinzer - Umek TWES - 110 B2 182 [ITWRS DISPOSAL RISK REDUCTION (ALT PATH) 287 1800 300085

30 TWRS Kinzer Umek T™WO2 204 217 186 | [TWRS FLAMMABLE GAS ADDITL MONITORING UPGRADES 5000 2000 302085 15 M M Y SHMS for 40 lanks in FY89, in-tank cameras for 2 DSTs in FY98 and FY92, additional

i DST flow meters in FYSBFYS3, end NFPA ventilation upgrades.

30 TWRS Kinzer Umek TWO2 179 135 154 | JTWRS PUMP & DISPOSE €-103 ORGANIC LAYER 302085

30 TWRS Kinzer Umek W03 184A §] 186 205 | JTWRS PROGRAM RESERVE 147 202085 Pregram reserve set-asida

0 TAWRS Kinzer Umek TWOS "1 83 206 §{TWRS PRIVATIZATION PROGRAM MANAGEMENT (WIT) PH 302085

30 TWRS Kinzer Umek TWO4 2448 158 210 | [TWRS SST RETRIEVAL 302085

30 TWRS Kinzer Umak TWO8 284 213 } [TYWRS Private Vendor Uliiilies Fhass | 302085

Low Scenarig Indirect Reduclion 4902 297183

High Scanarfs Indirect Reduction

LOW SCENARIO Sublotak: 324151 310066 289047

TWRS TF RES & SAFE OPS (W-314) 280047 Upgrades to tank venldation syslems on DST farms 241.AN, AP, Aw, Y‘ 241-AY, AZ,
SST farmg 241-5X and Double-contained receivar 1ank 244-A, Refurbish or replace
ouldatedfalled DST instrumentation end dala acquistion/analysis systems as nesded 1o
impro

High Scenario indirec! Reduction 4802 293949

HIGH SCENARID Sublolal: 324191 210066 293949

30 TWRS Kinzar Umek TWO4 2041 a3 249 | TTWRS INITIAL DST RETRIEVAL W-211 th 1o support
privatizalion.

30 TwWRS Kinzer Umek TWO3 2042 120 250 §ITWRS TR RES & SAFE OPS (W-314) 5000 14000 323589 M L] M Y Upgrades to tank ventilation syslams on DST farms 241-AN, AP, AW, SY, 241-AY, AZ,
SST farms 241-5X and Doubla-contained raceiver lank 244-A. Refurbish or replace
outdaledifailed DST instrumentation ard data acquistionfanalysis Systems as nesdad 1o
mpro

3 TWRS Kinzer [Umek T 240 |] 132 251 | JTANK WASTE CHARACTERIZATION - RECOVER TPA (CHAR £4000 45000 2659539 Y '

30 TWRS Kirzer Umek ™) 24 135 253 §iTWRS CHAR'ZN CREW CONTINUITY & STD SCHED. RECOV 1415 370004 Y i

30 TWRS Kinzer Umek T3 235 [] 131 254 |JMARKINGAMAPPING UNDERGROUND LINES 200EMW 1500 370004 Y

30 TWRS Kinzer Urnek TS Fa)) 89 255 | [TWRS PRIVATIZATION PROGRAM MANAGEMENT (WAT) PH 2800 370004 Y
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Cross Reference Identification Priority FY '$7-'99 FY99 RISK Compliance WHAT ARE WE BUYING?
Evaiuation
DOE-RL CONTRACTOR FY 1997 FY 1998 FY 1939

EM PROGRAM PROJECT 8 ] Est EsL Est CUM. €0

OFF RL PROG MANAGER  DIRECTOR PBS ¥ LASH PRI PRI "UNIT OF ANALYSES" Cost Cosl Cost § FY 1999 PS &P EN 12088 DMNFSB  Other
30 TWRS Kinzer Umak TWGS 220 ga 256 1 J[TWRS ILAW STORAGE/DISPOSAL 3864 540 370544 Y
30 TWRS Kinzar Umek TWoS 216 83 258 | [TWRS LAW SUPPORT PHASE Ul 863 371413 Y
. TWRS Kinzer Umek TWOS 217 a3 259 {{TwWRS HLW SUPPORT PHASE 1L 1516 372929 Y
TWRS Kinzer Umek TWRS TANK FARM CLOSURE 3737 Y
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EM-30 Hanford FY 1989 Integrated Priority List - "What are we Buying?”

Cross Reference Identification Priority FY '87-'99 FY99 RISK Compliance WHAT ARE WE BUYING?
Evaluation
DOE-RL CONTRACTOR FY 4957 FY1988  FY 1999
EM PROGRAM  PROJECT 98 99 Esl. Est. Est. CUML E.O.
QFF RL PROG MANAGER  DIRECTOR PBS # UASH PRI PRI "UNIT OF ANALYSIS" Cost Cost Cost | FY 1989 PS &P EN 12088 DNFS8 Other
Waste Mgmt
30 Wasite Mgmt Hansen Mabisson WHOS &4 54 27 §[200 LEF Minimum Sale 18383 18855 19207 19207 M ] H Y Provides for safe, cost-effective and environmentally sound operalion, mainlenanca,

and engineoring suppor far the 200 Area TEDF and LERF and minimum oparations
snd maintenance acliviies 1o maintain the ETF and 242-A Evaporator in a sland-by
mods. Su ’

30 Waste Mgm! Hansen Matisson WMOS 32 25 29 | j300 LEF Minimum Safe 7838 7265 7979 27188 L L L Y Y Provides safe, cost-effective and envirenmentally sound operation, maintenance and
engineering support for the 300 Ares TEDF and the 340 Wasle Handiing Facility/307
Ralenticn Basing, Supports RCRA other s1a1e and Federal Regulations/Laws.

30 Wasie Mgmt Hansen Mattsson WMO5 X 27 33 {|Liquid Effsants Min Safe Prog Mgmt 1730 1533 1693 28885 M M H Y Provides overall coordingtion, direction, and cusiomer inlerface for the activiliss inthe
Liquid Wasie Program. Administrative suppor is provided for program documentation,
funds management, scheduling end repording. Supports DOE Requirements

30 Wasle Mpmt Hansen Mattsson WHDS 25 20 34 }|222-5 Minimum Sale 17631 17757 18378 47261 L M L Y Proviges base funds lo essure the 222-S Lebis available 1o perform sampla analysss
for clean up cperations. Doss not inchuda for tha analytical sampla analysss. Complies
with federal and siale regulations and DOE ordars.

30 Woasle Mgmt Hansen Mattsson W05 40 40 35 1|WSCF Minimum Safe 4542 4518 5087 52348 L L M Y Provide genara) analylical chemistry services for samples less than 1 mRMr to support
claanup operalions. Complies with federal and siale regulations and DOE crders.

30 Wasle Mgm! Hansen Matisson WG 34 28 41 | [Anatical Servicas Prog. Mgml Minimum Safe 1552 1579 1853 54301 L L L Focus of responsibility and authority for management Analylical Services 1o ensure
credible and limely date and resulls are achieved.

30 Wasle Mgmt Hansen Mgtisson YWMO4 55 127 42 | 12705-T Minimum Safe 4635 4742 4831 56232 (] Y Provides minimum $afo support capebilities a{ tha 2703-T Facility. Qperaticnal aclivities
inchude decontamination, wasta treatment &and verification and liquid wasls lank car
oparalions.

30 Weaste Mgmt Hansen Hatisson WS 4 42 43 117 Plant Canyon Minimum Safa 10813 6385 5957 85189 M Y Prevides minimum safe support capabilitias al tha T-Plant Waste and Decontamination

Services Canyon Faciity. Support oparslions include 221-T canyon decontamination,
remole handled wasle ireatment and verificalion and spent fuel storage operations.

30 wasle Mgmt Hansen Matisson WHO4 % 16 44 | IWRAP MIN SAFE 10048 8071 8082 73281 H H H Y Provides for faciiily meintanance, surveillance, administration/management and iraining
as requirad by applicable procedurasiiegulalions, excluding those activilies assotiated
wilh NDE/NDA, LLW and TRU process line operations.

30 Wasie Mgmi Hansen Matisson W3 42 P 52 |lowe FLLBG MIN SAFE 17302 16327 15505 88785 M M M Y Y Provides for compliznl facilily conqhions ta raceiva wasle from on-site and off-sils
genarators; for operalions and maintenanca of the CWC, TRUSAF, LLEG, Mixed Wasle
treriches, and 616: TRUSAF transilions preparations and Solid Waste EIS development

30 Vyaste Mgmt Hansen Matisson vWMD3 43 43 53 115w PROGRAM MANAGEMENT MIN SAFE 9328 S070 8445 98231 Y Y Pravides for syslems enginearing, program direction, dala manag t, safelymhealth,
sacurily and saleguards; and sdminisiration with tha associated training for the
{assigned personnel for compliant project monitor, conlrol and eperations.

] . ' sattsson W02 - 24 57 | lcanisTER STORAGE BLDG. MIN SAFE . 8B231 M M M Y Pravides for the olperat'ms end maintenanca begmmng in FY 2002 of the Canislar
a0 WasleMgmt  Hansen aliss ‘ Storage Building {CSB) after the design, consiruction and placement of fust in the CSB
by SNF and the hot conditioning process of the spant nuttaar fusl.

w

Win-Sefe Sublotal: 103912 w5312 98231

s
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EM-30 Hanford FY 1999 Integrated Priority List - "What are we Buying?”

Cross Reference ldentification Priority FY '97-'99 FY99 RISK Compliance WHAT ARE WE BUYING?
Evaluation
DOE-RL CONTRACTOR FY 1897 FY1%98 FY {999
EM PROGRAM  PROJECT 98 o9 Est. Est. Est CUM. E.O.
OFF RLPROG MANAGER  DIRECTOR PBS#  UASH PRI PRI "UNIT OF ANALYSIS” Cost Cast Cost | Fr19s9 | PS SP EN 12088 DNFSB  Other

30 Wasle Mgmt Hansen Mattsson WMos 82 20 84 |1Iwo87 Rad Wasle Transfer 406 98231 L H M Y {Expense support (project managemant, QA, ele.) to Radioactive waste tansfer fne
project.

30 Wasla Mﬁgmi' Hansen Mattsson WMOS 168 125 WA7S 219-5 Conlainmant 115 3004 508 98739 L M M Y Analytical Services portion of TPA Mileslone M-32 cannecting the tanks in 219-5 1a the
transfar pipaline in Project W-087, Radioactive Waste Transfer Lina. CompEas with
TPA, federat and state regulations, end DOE orders.

Waste Mgmt Hanssn Mattsson whiod 165 124 SECONDARY CONTAINMENT W-259 (T-Plant) 45691 5486 617 99355 L Y Provides for Ihe construction of a double contained wasle collection syslam lof the 27
-T Decontamination Facility cperations. :

Wasta Mgmt Hansen Malisson W05 182 147 £W~252 Phasa il Streams 1915 99356 Y Supporis the 1397 implemeantation of BAT/AKART for the 200 Asaa Phase Il Streams,
This workscope is required by TPA Milastone M-17-008.

30 Wasle Mgmt Hansen Matisson WMCs 85 28 Latoratory Sample Managamant Activitias 2455 1672 1321 100677 L L L Provide geneval analylical chemistry sarvices foc samples [ass than 1 mR/Aw to support
claanup oparalions.

33 Wasta Mgmt Hansen Matisson WS 163 1] 121 112 } {200 LEF Cparalions 7044 6524 5905 107583 M M H Y Provides for safs, cost effactive and anviconmentally compliant opecations of the 200
Area ETF for traatment of 242-A Evaporalor and non-Evaperator feads and of the 242-
A Evapotator for raduction of waste yoluma in D5T3. Supporis RCRA, CERCLA, othar
S1at

30 WasteMgmt  Hansen Mallsson W04 109A |} 122 185 JRMWTREATMEHT I DISPOSAL 4443 1000 5000 112583 L L L Y Pravidas for the RCRAITSCA required treaiment and disposal of several calegories of
mixed waste aad backlog oils In support of TPA milsstones M-18-01/02/03 and M-91.
Optlions include macrosncapsulation, characierization beginning In 2001 adlivities.

30 Waste Mgmt Hansen Matisson WM0S 181 147 167 | [Miscallznacus Streams 410 480 362 112845 L t Y Assuras thal ail miscallaneous streams will be In compliance with the applicable
regulations as set forth in the Plan and Scheduls {or Disposition and Regutatory
Compliance for Miscelfansous Streams. Supports State Regulaiions.

30 WasteMgmt  Hsnsen Malisson W08 81 20 168 }]222-8 Operations 2383 200t 4031 116976 L ML Y Frovides base funds to assura the 222-5 Lab Is avetiable to perdorm sample analyses

. for clean up operations, Does not inciuds fof tha analytical ssmpls analysas. Complies
with fedaral and state regulations, and DOE orders.

30 WasteMgmt  Hansen Matisson wMod  184A || 187 189 § {WRAP OPERATIONS 859 1200 3191} 120167 f{ H  H H Y Providas the cparational aclivities 1o perform the NDE/NDE, LLW, and TRU procass finef
operations.

a0 Waste Mgmt Hansan Maitsson W04 183a {1} 164 133 | |TRU RETRIEVAL PH.1, W-113 808 120167 H H H Y Provides Phase | relrieval of TRU) waste from one undarground trench for conlinuous
processing wilkin WRAP 1; in complianca wilh the Hanford ELS ROD te pemil finat
closure af the Burial Grounds. Ramove half of the phulonium invantory of pest 1970
TRU.

30 Waste Mgmt Hansan Mattsson WM 167 127 184 }]2706-T DECONTAMINATION OPERATIONS 2528 1609 1870 122037 M Y Provides decontaminalion and waste verificalion activities. Servicas includa lew-dasa
bela-gamma daconlamination and wasle verification in tha 2706-T/TA facikty.

30 Waste Mgmt Hansan Maltsson WhOE 83 20 185 | |Laboralory Facility Life Extansion 1351 2872 124809 L L L h 222-§ Laboralory upgrades requirad for capability and capacity to raspond to
programmatic sample analysis raquests. Complias with faderal znd stale ragulations,
and DOE orders

Wasle Mgmt Heansen Matgson WMOG 200 212 187 | JLaboralory Cansclidalion 524 1000 125809 L L L Y Transilioning of analylical operations from dacentralized tabs to either on-sile or
{eommercial kaboratories.
Waste Mgmt Hansen Mattsson WMOS 201 212 189 | {CWC / LLBG OPERATIONS 1011 €57 126578 L Y Provides radioactive surfzce area reduction and deep trench development and
{excavation The stabifization of numerous ranch areas wilh the 200 Wast Area Low
Lavel Burial Grounds is also providad.

30  Wasle Mgmt Hansan Mattsson WMO05 197 207 191 ||340 Deactivation/Shutdown 200 642 127218 L M L Y Supports aclivities required for the safe and efficient sloseout of the 340 Waste

Handling Facility. Supports TPA, RCRA CAA and other stalefederal raquirements.
1

30 Waste Mgmt Hansan Matisson VWMO4 185A 163 156 §|Phasa | TRU Ratrieval W-211 127213 H H H Y TRU Relrieval Phase I (W-221) pravides for lhe ralrisval of remete handlad (RH) TRU

wasta twenty five undargraund tranches for continuous precassing within WRAP 1
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EM-30 Hanford FY 1999 Integrated Priority List - "What are we Buying?"

Cross Reference Identification Priority FY '97-'8% FYS89 RISK Compliance WHAT ARE WE BUYING?
Evaluation
DOE-RL CONTRACTOR FY 1997 FY1838  FY 999
EM PROGRAM  PROUECT 96 ] Est. Est. Est CUM. EQ
QFF RLPROG MANAGER  DIRECTOR PBS # UASE PRI PRI "UNITT OF ANALYSIS” Cost Cost Cosl | FY 1599 _i _§__P_ i 12088 DNFSB  Other
730 Waste Mgm! Hansen Mattsson WMO4 189A 163 197 {]Crisson Retrieval W-156 127218 H H H Y The Caisson Relrieval Prejec] (W-155) provides for the retriaval of remote handled (RH)

TRU waste from {our underground caissons in tha 200 West Area.

30 Waste Mgmt Hansen Hattsson W4 187A 127 189 | |Remete-Handled Waste Treatment (M-51) 1130 127218 H Y PBrovides high-dose and dual survey (bela-gamma and alpha) deconlamination
sarvices, canyon transiion operations and spent nuclear fuel remova) at T-Flant,

30 Wasle Mgmt Hansan Matisson WG4 BSA 42 200 §|T Plant Canyon Cparations 3277 £000 127218 M Y Base funds same cuslomers reques! decontamination acivity

30 Wasle Mgmi Hansen Matisson WIS 188 207 201 | [w32s7 222-5 Ancilliary Upgrades 87 147305 L Provide addilional manipulator repair stations eapability, cleaning, equipment decen,
and laundry space for 222-5

30 Wasle Mpmt Hansan Mattsson WHOS i99 207 202 | |Outysar Prejedd Support 427305 Engineering studies, funclional design crilesia, and general plant projects required for
capabildy and capacily to raspond to programmatic sample analysis requicements.

30 Wasle Mgmt Hansen Mattsson WMD3 1954 185 203 }|LLBG Chksure 127305 M M M Y Pravides tha stralegy development, finalization of design, and uitimale installation of

final chosure covers for the bural grounds in lha 200 East and West Areas. TRU
ratrieval =clivities must be performed prior to burial ground cover installation (TRU

Low Scanario Indirect Redudlion ~1043 126262
High Scenario indirect Reduclion 121885

LOW SCENARIO Subiotal 138530 120472 121885

Loz : . . e .

Matisson wWMO4 8scC 42 225 F{T Plam Canyoen Opesslions 121885 M Y Canyon operation are paid far by customer organzations

30 Wasta Mgmt Hansen

30 wasle Mgmt Hangen Maltsson YWMO4 270 233 | {Sedium Trealment B000 127885 1o Provides for the commercial trealmen of the radioactive sodium melal which will gnable}
iha earfy decommissioning of two storage building.

30 Wasie Mgmi Hansan Maitsson WMO4 1058 422 235 HIRMW TREATMENT / DISPOSAL 10000 137885 L L L Y Provides for a two yaar delay in several mixed waste irealmant and disposal activitias
as defined under TPA mileslone M-91. Storags capacily within the Cenlral Waste
Complex will nat be reduced and aclivities lo enable dired disposal will be curtailed.

30 Waste Mgm! Hansen Mattsson WMo 1948 || 167 236 § JWRAP OPERATIONS 1800 135685 H H H Y Provides a two year delay in TRU operalions within WRAP-1 faciidy. This delays

fulfiitment of TPA milestone M-91 requirements and shipping of 50% of packaged TRU
wasla 10 WIPP will no! be possible.

30 Wasle Mgmt Hansen Mallsson YWio4 1838 184 237 | [TRURETRIEVAL PH. | W-113 17802 157587 H H H Y Provides for a twe year delay in the initial retrieval of buried TRU waste containers from
one underground french. Delays fufiimert of TPA #-91 milesions requirements.
Buried TRU containers will continue to degrads which makes fulure efforts more cos

30 Waste Mgmt Hansen Matisson WD 1858 1] 163 238 | |Phase Il TRU Retrievai W-211 1826 155413 H H H Y Provides for a two year delay in the inftial retriavat of buried TRU wasle conlainers
- within 25 underground trench  Delays fulfillment of TPA M-91 milestona requizements,
Buried TRU containers will continue 1o degrade which makes future efforls mote cos

30 Waste Mgmi Hansen Matisson YWMD4 187C 3] 127 240 | |Remote-Handied Waste Traatmen! (M-97} 155413 ] Y Provides for no high-dese and dual survey (bela-gamma and alpha) decontamination
services and T Plart canyon lransition activilies. Impacts waste tank characletization
activitias and increasss disposal costs to other projects.

! \HIJ aste Mgt Mattsson W4 qgac 11 183 241 {{Caisson Retrioval W-156 . 159413 I;I H H Y Delays retrioval of TRU wasles stored in four undarground caissons, project W-156
Hansen [ | This will increase the risk of soll or uttimata ground water contamination.
Wisste Mot Hansen Matisson WMo3 sosc 1] 185 243 HlLiec closues $50413 X M M Y Delays ihe planning for closure of the Low Leve! Burial grounds in accordance with
Washinglon Administration Code 173-203 for sight years. Polential increase in sisk of
ground waler contamination.

WORKING DRAFT - MARCH 1 1: 1997 Page 7 MASTER26.XLS EM-30 What are we Buying kdg



EM-30 Hanford FY 1999 Integrated Priority List - "What are we Buying?"

i
Wasla Mgmt

30 Waste Mgmt

30 Wasta Mgmt
30 Waste Mgmt
Waste Mgmt
Wasle Mgmt
Wagle Mgmt
Wasla Mgt
‘Waste Momt
30 Waste Mgmt
30 Waste Mgmt
30 Waste Mgmt

88888

30 Waste Mgmt

Waste Mgmt .

Hansen

Hansen

Hansen

Malisson

Malisson

Mattesen

Mattsson

Hansen Mattsson
Hansen Maltsson
Hansen Mattszon
Hansan Mattsson
Hansen Mattsson
Hansan Mattsson
Hanzea Mattssen
Hansen Mattsson
Hansen Malsson

Mattsson

Hansan

YWMp4

WMOS

207

233

163

High Scenaric Indirect Raduction

f0 IR Ry

Complianca Lavel | {FY1928-FY 1989}
Caisson Ratrigval

262

20 272 §iLabaratory Facility Life Extension

Compliance Lavel Il {FY2000-FY2006)

RMW TREATMENT / DISPOSAL

20 252 §3222-3 Operalions

187 283 | PAVRAP OPERATIONS

127 284 | {7 PLANT CANYON QPERATIONS
212 285 | {Laboratory Consolidation

212 285 Jlowe f LABG OPERATIONS

122 291 [IRMW TREATMENT / DISPOSAL
163 292 | |Phass [| TRU Ratrisval

163 293 | |Caisson Relriaval

207 284 | |W36T 222.8 Aagilliary Upgrades
185 295 | [LLBG Closure

Addition2] Requiremants Sublotal:

WORKING DRAFT - MARCH 11, 1987

138530

138530 120472

2868

138530 123340

138530 150080

Page 8

170606

171067

171067

171087
171087
171067
171057
171067
171087
171067
171087
174067
179087

Cross Reference ldentification . || Priority FY '97-'98 FY99 RisK Compliance WHAT ARE WE BUYING?
Evaluation
DOE-RL CONTRACTOR FY 1987 FY 1998 FY 1889
EM PROGRAM  PROJECT 98 99 - Est. Est. Est. CUM. E.O.
QFF RL PROG MANAGER DIRECTOR PBS# UAS# ]{ PRI PRI "UNIT OF ANALYSIS" Cost Cost Cost | FY 19939 PS SP EN $2088 DNFSE  Other

5
Prov: decontamination
services, canyon transition operations and spent nuclear fusl ramoval at T-Plant.

The Caisson Retneval Projact (W-154) provides for the ralrisval of remots handled RH)
 TRU waste from four underground caissons in the 200 West Area,

222-§ Laboratory upgrades required for capability and capacity 10 respond to
focogrammaltic sample analyss  Complias wilh fadaral and stale regutalions, and DDE
orders

Conlinuas acivilies related to nonlhan'na traalment
Canyan operalions arg paid {or by cusiomer organizations

Provides additianal nonthermal traaiment

MASTER26.XLS EM-30 What are we Buying kdg



EM-30 Hanford FY 1899 Integrated Priorify List - "What are we Buying?"

30

SCI& TECH Resselli
SCI& TECH Rossalii
SCI&TECH Rosselli

Rosselli

SCIBRTECH  Rosseli 276

a0 SCIATECH  Rosseli  Fulion STO1  Z27A

. LR . . - [ ] .
}

I 1 . 21

PNNL WMOC: MIN SAFE SURV & MAINT

LI AT

Min-5afe Sublotal;

Riofhs et nf

e

LOW SCENARIO Sublatal

PNNL WASTE OPER & MGMT - LEGACY W

e i T

HIGH SCENARID Subtotal:

[

1R ; : ¥
PNNE WWOG: COMPLIANCE OVERSIGHT & SUPPORT

.

-

PHNL WASTE OPR & MGMT - CURRENT GENERATION
PRNL WHMOC- COMPLIANCE OVERSIGHT & SUPPORT
PNNL WASTE OPER 8 MGMT - LEGACY WASTE

25t

[Complience Level Il {FY2000-FY2006)

PHNL WASTE OPER & MGMT - LEGACY WASTE

Additional Requirements Sublotal:

WORKING DRAFT - MARCH 11, 1997

4375

4375

12026

12326

13318

14455

15273

L A B2

] [

15273

15895

1137 3947 525

19842

Page 9

3560 3580 i} u u

3560

12915

14915

15266

15792

WHAT ARE WE BUYING?

Cross Reference ldentification Priority FY '97-'89 FY89 RiSK Compliance
Evaluation
DDE-RL CONTRACTOR FY 1897  FY 1988 FY 15838
EM PROGRAM  PROJECT a8 g% Est. Esl. Est. CUM E.O.
OFF RLPROG MANAGER  DIRECTOR UASE PRI PRI “WUNIT OF ANALYSIS" Cost Cost Cost FY 1989 PS8 SP EN 12088 DNFSB  Other
SCI& TECH
SCI& TECH Rossalli Futtan 2 13 23 4952

Kaintains PNNL 300 Area facilies in minfmum safe condition

Provides mgm) and disposal of PNNL wasles; prowids effluant management
Provides compliance with wasle management ragulations_
Provides mgmt and disposal of PNNL legacy wastes

.

STREE S W]

Provides mgmt and disposal of PNNL legacy wastes

rovides mgm! and disposal of PNNL legacy wastes

MASTER26.XLS EM-30 Whal are we Buying kdg




EM-30 Hanford FY 1999 Integrated Priority List - "What are we Buying?"”

Min-Safe Sublolal:

Low Scenario Indirect Reduction
High Scenario Indirect Reduction

LOW SCEMARIC Sublotal:

4306

3928

5300

public safety and heatth.

Cross Reference Idantification Priority FY '97-'99 FY99 RISK Compliance WHAT ARE WE BUYING?
Evaluation
BOE-RL CONTRACTOR FY 1957 FY 1995 FY 1993
EM PROGRAM  PROJECT %8 99 Esl Est Est. UM BO.
QFF RLPROG MANAGER DIRECTOR PES # UASH PRI PRI UNIT OF ANALYSIS" Cost Cost Cast FY 1989 P SP EN 12088 DNFSB  Other
EEM ‘
30 Mis Suppord Rasmussen  Adair OT01 53 52 51 JJEMuent & Environmental Monitoring (EEM) Program 4306 3926 6300 8300 L M M Y Providas two vila! sanvices 1o halp maintain on-site work safety and health and off-site

WORKING DRAFT - MARCH 11, 1997

Page 10
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EM-30 Hanford FY 1999 Integrated Priority List - "What are we Buying?"

30

30

30

30

FT
FT
ET

FT

Oiguin

Knolimeysr

Knolimeyer  Olguin
Knollmeyer  Olguin
Knolmeyar  Olguin
Knolimeyer  Olguin

Knollmeyer

Qlguin

Knofimeyer  Olguin

TPO8

74
75
75

77

.

14 78
14 79
14 a0
15 132

205

14 287

327 Buiding Min Sale
Min-Safe Sublotal

B-Ceall Cleanoul

CsCl Legacy Safely Program
327 Legecy Fuel Removal
3247327 Deactivation

3241327 Risk Reduction

Low Scenario Indirect Reduction
High Scanario Indirec Reduttion

LOW SCENARIO Subtatal

HIGH SCENARIC Sublotal

; Ty e P

B-Cell Claanmzt
Compliance Level | {FY1983-FY189%)

3241327 Deaclivation

Compliancs Leval IL [FY2000-FY2006)

WORKING DRAFT - MARCH 11, 1997

12846

1058
9%

320

20547

High Scenario Indirect Reduction

21784

21784

14648 157127

933 1375 30530
1288 200 30730
1784 32514

£00 32514
<520 31984

-585 -863

31N

20627 31131

31651

RG]

32730 31651

34630 31651

Page 11

Cross Reference Identification Priority FY '87-'89 FY939 RISK Compliance
Evaluation
O0E-RL CONTRACTCR FY 1897 FY tg88  FY 1998
EM PROGRAM  PROJECT 58 99 Esl EsL Est. CUm. EOQ.
OFF RLFROG MANAGER  DIRECTOR PBS # UAS# |1 PRI PRI "UJNIT OF ANALYSIS” LCosl Cost Cosl | FY 1959 P§ SP EN 12088 DNFSB  Other
324/327
30 FT Knolkmeyar  Qlguin TPO8 23 14 24 | [324 Building Min Safa 8850 9479 10395 10385 H H H Y
aw FT 15727 H H Y

I T I T
= o s - o
T I T X

WHAT ARE WE BUYING?

< < = <K

£

Provides ramoval of 3 milken cunes in suppert of TPA mifestone M-89-02

| I IR

Providas minfmum safe operations for 324 facility.
Provides minimum szfe operalions for 327 faciliy.

Provigas removal of CsCllagacy material from the 200 Area
Provides consolidation and disposal of fual material from the 300 Area,
Provides planning in support of 3241327, facility characterization and fina! S3M plans.

Provides SAR upgrades, 324 vulnerabiity assessment and Fira Hazards Analysis.

Prmndes removal of 3 mulhon curies in support of TPA miles'cne M-ag-uz

Provides planning in wupport of 324327, faciiny eharadlerization and finat SEM plans

MASTER26.XLS EM-30 What are we Buying kdg



EM-30 Hanford FY 1998 Integrated Priority List - "What are we Buying?"

30 RLDirected  Murphy

Reg Unit

30  Reg Unit Sharidan

EM-30 Totals

RGO1

103

&1 119

Site Wide Assassments (EM.30)

LOW SCENARIQ Subtatal:

-
LOW SCENARIO Subtotal.

Min-Safe Subtotal:

LOW SCENARIO Subtotak

HIGH SCENARIO Subtotal:

WORKING DRAFT - MARCH 11, 1997

TWRS RADIOLOGICAL NUCLEAR SAFETY OVERSIGHT

303022

508943

508943

4550

4550

301549
483868

463868

Page 12

4458

4456

271687

465465

511560

4456

WHAT ARE WE BUYING?

Cross Reference [dentification Priority FY '97.'99 FY99 RISK Compliance
Evaluation
DOE-RL FY 1997 FY 1388 FY 1999
EM PROGRAM 88 99 Est Est Est CUM. EO.
OFF RLPROG MANAGER PBS # UAS# PRI PRI "UNIT OF ANALYSIS® Cost Cost Cast | FY 1993 PS SP EN 12088 DNFSB  Other
RL Directed
oTo4 ;o ff &7 69 4443 0

required payments for miscellanaous activities

MASTER26XLS EM-30 What are we Buying  kdg
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EM-40 Hanford FY 1999 Integrated Priority List - "What are we Buying?"

40
40

40
40
40
40
40
40
40
40

40
a0
40
&)
40
40

40

85538588

40

ER. Bausr

ER Bausr
ER Bauer
ER Baver
ER Bausr
ER Bauer
ER Bauar
ER Bauer
ER Bauer
ER Bauver
ER Baver
ER Bauer
ER Bausr
ER Bauer
ER Bsauer
ER Bauar
ER Baver
ER Bauer
ER Bauar
ER Baver
ER Baver
ER Bauar
ER Baver
ER Bauer
ER Bauer
ER Baver
ER Bauer
ER Bauet
ER Bauer
ER Bauet

M C. Hughes
M C. Hughes
M.C. Hughes
M.C. Hughes
M.C. Hughes
W.C. Hughes
M.C. Hughas
M.C. Hughes
M.C. Hughes
M.C Hughas
M.C. Hughes
M.C. Hughes
M.C. Hughas
M.C. Hughes
M.C Hughes
M.C. Hughes
M.C. Hughes
M.C. Hughes
M.C. Hughes
M.C. Hughas
M.C. Hughes
M.C. Hughes
M.C. Hughes
M.C. Hughes
M.C, Hughes
M.C. Hughss
MIC. Hughes
M.C. Hughss
M.C. Hughes
M.C. Hughes

ERDS
EROS
ERQS
ER10
ER10
ERGB
ERD3
EROB
ERQ3
ERD3
EROB
EROS
ERO4
ERO1
ERO1
EROY
ERO3
EROM
ER0E
ERCS
ERCS
EROG
ERDS
EROS
EROG
ERO
ERO1
ERM
ERD3
ERO2

143

132

1067A

142

103

115
112
113
113
114
117
117
107
107
107
107
107
108
113
118
119
119
119

73
83

109
110
133
134
135
136
137
138
139
140
142
144
145
148
147
148
149
150
151
152
153
154
155
158
157
158

MIN SAFE + 300 AREA DAD - FACILITY TRANSITION S&M

Win-Safe Subtotal:

233 8 D&D
100 AREA C REACTOR IS8

FACILITY TRANSITION SUPFORT

RL PROGRAM MANAGEMENT AND SUPPORT
PROGRAM MANAGEMENT & SUPPORT

200 ZP GW REMEDIAL ACTION

100 HR GW REMEDIAL ACTION

100 KR GW REMEDIAL ACTION

100 NR GW REMEDIAL ACTION

200 UP GW REMEDIAL ACTION

200 PO GW REMEDIAL ACTION

N REACTOR DEACTIVATION

£R DISPOSAL FACILITY

100 BC SOURCE REMEDIAL ACTION

100 DR SOURCE REMEDIAL ACTION

183-H WASTE DISPOSAL

300 FF SOURCE REMEDIAL ACTION

100 HR SOURCE REMEDIAL ACTION

GW MGT WELL DECOMMISSIONING

100 AREA DaD REMEDIAL ACTION

100 AREA F REACTOR 1SS

100 AREA D REACTOR 1SS

100 AREA DR REACTOR IS5

100 AREA H REACTOR 155

100 AREA KE REACTOR 1SS

100 FR SOURCE REMEDIAL ACTION

100-NR SOURCE REMEDIAL ACTION

100 KR SOURCE REMEDIAL, ACTION
GWMGT MODELING AND COMPOSITE ANALYSIS
200 BP SOURCE REMEDIAL ACTION

WORKING DRAFT - MARCH 11, 1997

2a55

750
7020
37919

3422
2442
2788
1615

13516
14842

5966

6516
1207

4815

362

22420

166564
8277

7618
1433

2854
131

1100
icag

650
516

Page 1

23082

750
5345
26449
2736
3425

1506
510

23544
6480
5015

5337
8922
2000
1952
7789

4548
845

26888
27638
32083

68595

70502

71012

71012

02

94653
101133
105148
105148
111485
120407
122407
124389
132158
132158
132158
132158
132158
136706
137551
137551
138201
138201

M H M
M H M
t L H
L L H
L. L H
L L H
L L H
. L H
MM

M M H
M M H
M M H
M M H
L t H
M H M
M H M
W O H M
M H M
M H M
M H M
M H M
M u H
M H
L M H

R A A A A A A B A A A A A A A A A I A A NN R

Cross Reference ldentification Priority FY 'g7-'89 FY39 RISK Compliance WHAT ARE WE BUYING?
Evaluation
DOE-RL CONTRACTOR FY1937 FY1598  FY 1899
EM PROGRAM  PROJEGT 8B 99 Est. Est. Esl. cum. EQ.
| OFF_ RLFPROG MANAGER  DIRECTOR PES# UaSx JJ PRI PRI “UNIT OF ANALYSIS" Cost Cont Cost | Fr1sso §[ PSSP EN | 12088 DNFSE _Oher
Environmental Restoration
40 ER Bauer M C. Hughes EROS 24t} 45 20 FIMIN SAFE- 100 AREA DAD - S8M 2525 4432 4316 e lfL H O H Y |s8M of 8 Reactors and over 100 Ancliary Fac.
40 ER Bauar M C. Hughes ER0S 45 18 46 31 ]IMIN SAFE - 100 AREA D&D - Fas Trans SaM s )f L H H Y SEM of N Reaclor and 100 Ancillary Fac.
40 ER Bauer MW C. Hughes ERO7 48 51 37 | IMIN SAFE - LONG TERM S&M 198 193 192 4508 L M M Y Paost Remedialion Montering of 1100 Araa
40 ER Baver M C. Hughes ER08 35§} 32 45 §{MIN SAFE. GWMBT CERCLA/RCRAMONITORING & REPO 501 10485 11074 mse2 L L M Y Site wide Groundwater and Envirenmental Moritoring
43 ER Bauver M C. Hughes ERQGS 28 22 45 | [MIN SAFE - RARA 3000 aso0 3500 10082 M M H Y Maintenance of 390 was!e siles
40 ER Bauer M.C. Hughes ER0S 47A b 48 47 }|MIN SAFE - ASBESTOS ABATEMENT 44 woe2 [ L H M Y Asbestos Abatement Projact Manag
40 ER Baver M.C. Hughes ERO5 48 3b 47 48 }]MIN SAFE-200 AREA D&D - 58M 2500 2400 2400 242 [l L HOM Y $EM of 50 inactive fac. { inchuding REDOX & U Plant)
4 ER Bauer M.C. Hughas EROS a5 || 47 a9 |[MiM SAFE - 200 AREA DED - FACILITY TRANSITION SaM 1200 1200] 2882ffL H M ¥ $&M of 400 inactive fac. (including PUREX )
40 M.C. Hughes EROS st |l 0 50 200 400 2082 [l v B M Y

SaM of 21 inactiva fac.

Da0 of 233-5 Facility
Complation of C Reactor 155
ER suppuri for facility transition activiiies

‘Managemem and aversight, also CERCLA grants fo WDQE
ISafely, QA Reg Compl. Data Mgmt,Engr. Plan, fot Min Sale

Traaiment of 1.38B liters of groundwaler
Trealment of 8B0M Iiers of groundwaler
Traatment of B00M Hers of groundwater
Trestmerd of 300M Iders of groundwaler
Teaalment of 95M Hers of grourdwaler

Deactivation of N Reactor

Disposal of 770K cublc yards of wasle

Remediation of 13 waste sitas in 100 BC Area
Remediation of 20 wasle sites in 100 D Aree
Closure of 8 RCRA TSD in support of the TPA.
Remadiation in © waste sites

Remediztion of B waste sies in 100 H Araa
Decommissioning and mainlenancs of axisting walls
Decommisstoning of the aight 100G Area facikies
Initiale F Reactor 1S5

D Reactor 155

DR Reaclor [5S

H Reactor 1S5

KE Reaclor 1SS

Remediation of 6 waste siles in 100 F Area f
Remedial design

Remediahion of 100 X Araa wasle siles
Developmart of composite analysis

Completa Prototyps Batrier Testing

MASTER26.XLS EM-40 What are we Buying
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EM-40 Hanford FY 1999 Integrated Priority List - "What are we Buying?"

40
40
40
40
40

40

ER
ER
ER
ER
ER
ER
ER

Bauer

Bauer M.C. Hughes
Bauar M.C. Hughas
Baust M.C. Hughaes
Bauer M.C. Hughes
Bauer M C. Hughes

M.C. Hughas

E Bausr M.C. Hughus
ER Bayer M.C. Hughes
ER Bauet M.C_ Hughes
ER Bauer M.C. Hughes

MC Hughes

EM-40 Totals

M.C. Hughas

ERDS
ERG3
ERGC8
ERO1
ERQ2

191A

32 217

&0 218
114 249
107 220
18 221
119 222
120 %23

114 245
107 246
118 247
i1g 261

LOW SCENARIQ Subtolal:

GW MGT CERCLA/RCRA MONITORING & REPORTING
AL PROGRAM MANAGEMENT AND SUPPORT

300 FF SOURCE REMEDIAL ACTION

100 AREA REACTOR 1SS

100 NR SOURCE REMEDIAL ACTION

200 NPL COMMOMN ASSESSMENT / REMEDIAL ACTION
COLRIVER COMPREHENSNE IMPACT ASSESS

300 FF SOURCE REMEDIAL ACTION
100 AREA REACTOR 1S5
100 NR SOURCE REMEDIAL ACTION

Compliance Lavel | (FY1933-FY1$59)

Min-Safe Subtotal:

LOW SCENARIO Subtotal:

JHIGH SCENARIO Subtotal:

WORKING DRAFT - MARCH 11, 1897

GwW MGT CERCLNRCRA MON]TORI-NG !- REFORTING

200 NPL COMMOM ASSESSMENT / REMEDIAL ACTION

134759

134799

134795

130602

1700

142263

22420
130602

133302

Page 2

241
8823
3336

2464
4260

23082

13821

152201

138201
138201
139042
147855
151201
151201
152201

154201
154201

156665
160825

zZrT X
ETTIZT

T T r
T T =T T ox

Cross Reference ldentification Priority FY '97-'99 FY99 RISK Compliance WHAT ARE WE BUYING?
Evaluation
DOERL  CONTRACTOR FY1997 FY1%98 Fv 1999
EM PROGRAM  FROJECT % 9 Est. Est Est. CUM. EO.
OFF  RL PROG MANAGER  DIRECTOR peS* uasé || PRI PR “UNIT OF ANALYSIS Cost Cost Cost | Friss |Ips SP_ EN | 12088 DNFSB _Otner
43¢ ER Bauer M.C. Huyghes ERO2 191A 119 159 } 1200 NPL COMMON ASSESSMENT / REMEDAL ACTION 789 138201 i M H Y 200 Area assessment
40 ER Bauer MC. Hughes  ER08  181A |} 120 160 ||cOL RIVER COMPREHENSIVE IMPACT ASSESS 51 jag201 [fL M Y
40 ER Bauer MC, tughes  ERO2 157 || 119 151 }{200 FO REMEDIAL ACTION - ASSESSMENT 1se2t [l 0w H Y 200 Area assessment
40 ER Bauer M.C. Hughes ERO2 158 120 162 | J200 UP RREMEDIAL ACTION - ASSESSMENT 138201 L M H Y 200 Araa assassmont
40 ER Bauer M.C._Hughes ER02 159 120 183 }|200 RO REMEDIAL ACTION - ASSESSMENT 138201 L M H Y 200 Araa assessmant
ER Bausr M.C. Hughes 200 I REMEDIAL ACTION - ASSESSMENT 138201 L M H ¥ Iniiate 200 Area assessmant

Site wide Groundwater and Environmental Menitoring
Management and Oversight

IRaquired to maet TPA mitastonae for completion of remediation
Required lo maintain commitments for TPA

Raquired to Initiata remediation in accordance with the ROD
[niliate 200 Aren assessmant
Imp'lemanl CRC!A recommendalions

S.m wids Groundwaler and Emmrman!al Monilering
Raguirad lo mes! TPA milestona for completion of rameadiation
Required to mainlain commitments for TPA

Required Lo indiate remeadialion in accordance with the ROD
tinitrate 200 Area assassment

MASTER26 XLS EM-40 What are we Buying  kdg



EM-60 Hanford FY 1999 Integrated Priority List - Ten Year Window

Cross Reference ldentification Priority FY '97-'93 FY99 RISK Compiiance WHAT ARE WE BUYING?
Evaluation
DOE-RL CONTRACTOR FY {997 FY 1898  FY 199%

EM PROGRAM  PROJECT a8 29 Est. Est Est. CUM. EC.

Eff__ RL PROG MANAGER  DIRECTOR PBS # UAS# _Pi PRI "UNIT OF ANALYS15" Cost Cost Cost | FY 1989 _PS_. i _Ef.\l_ 12088 ODNFSB  Other
Transition Projects

80 FT Knolimeyar  Qlguin TPO7 1 1 1 | |PFP Min Safe 32592 077 38052 38052 u v u Y The PFP vault complex will ba operated and maintained 1o ensure the safe and secure
slorape of Special Nudpar Material (SNM) until fing! disposition of SNM, Nuchar
i {Mzterials (NM) and Nuclear Fuels (NF) is implamenled.

& FT Knolmeyer  Qlguin TPO2 25 15 26 | IWESF Min Ssfe 9554 8110 G944 AT995 H H H Y Provide safe and complient storege of cesium and strontium capsules.

80 FT Knofimeyar  Olguin TPOY 3 24 32 [B-Plant Min Safe 13526 5298 1280 49276 M M H Y Provide minimum safe operations of 8 Plant

60 FT Knolimaysr  Clguin TPO3 38 35 29 ||PUREX Deadlivation 22218 49276 Y Complele PUREX deactivation and Iransition to mintmal S&W moda.

80 FV Knolmayer  Oiguin TPD4 39 26 40 }1300 Area F35 Min Sale 2895 2841 2929 52205 L L L Y Mainlain tha 300 Area Fual Supply System In 2 sale compliant state.

80 FT Krolimeysr  Olguin P12 58 [ 123 58 |[Transiion Project Management 10303 8272 10177 62382 W [ Provida contralized programiproject management Lo plan, execute and control the

Knolmeysr

&0
60 FT Krolimeyer  Olguin
60 FT Kmallmeyer  Olguin
60 FT Knoilmeyer  Oiguin
60 FT Knolimeysr  Oiguin
FT Knalimeyer  Olguin
80 FT Knelmeyer  Olguin
80 FT Knolmeyer  Olguin
80 FT Knolimeyer  Olguin
& FT Knofimeyer  Diguin
8 FT Knetimeyer  Ofguin
50 FT Knolimeyer  Olguin
60 FT Knotimeyer  Olguin

& FT Knolimeyar  Oiguin

60 FT

Kratmeyesr  Olguin

TPO7
TRO2
TPO2
TPOT

TEOG

TPOS

P06
TPO4
TP10

TPO9
TF14

TR0

TP10

TP14

15 76

79 15 81

71

1224 93 125
190 168 188
iBsA J1 170 192
202 [] 215 195
193A Ff 55 204
285 215

1868

193¢

170 238

156 242

Min-Sale Sublotal

B-Plant Deattivaton
IAEA Supporl

WESF Stand-atone Mods
CsCl Legecy Relum

PFP Infrastruciure

PFP Siabiization
PFP Deactivation

|Projact W-460, Plulonium Stabilzation & Handling (PuSH)
300 Ares Shuldown (313 Building)
Accalarated Deactivation Projecls

1!( Basin Daactivalion
[HSF/300 Area Revilalization

FACILITY S&M EXTENSION {Acceleraled Peactivation}
Low Scenario Indirect Reduction
High Scanario Indirec! Reduction

LOW SCENARIO Subtotal.

Accaleraled Deaclivation Projecls
HSFr300 Aren Revilalizalion

High Scenaria Indirec Reduction

WORKING DRAFT - MARCH 11, 1997

91189

687
2479
1262

12600

18169
1414

1000
676

139338

63588

682
4271

14206

15235

5875
]

-2585

115893

£2382

718
aan

17927

12931
4145

-1896
-3733

126759

102004
106149

128777
131888
131888

132386
132388

132388
1304492
126759

H H
L M L

H M
L4 H M
M H M

H M
L M H
L ] L
M b M
L M L

Fecility Stabifzation baseline.

Complate B Plan deactivalion and transilicn lo meumal S8M mode
Frovide JAEA supperl.
Pravida required upgrades to mainlain WESF.
Complate \he CsCllegacy return program,

Provides comeciive mainlenance, power & radiation survaillances, procadures and
project management, necessary for support of plant projects and occupancy.

implement DNFSB 94-1 stabilization aclivities to support DOE-HQ milesions.

Provide {or cleanup, bransilion sctivilies and turnovar of PFP facilliies, axcept for tha
vaulls, 1o EMi-40.

Implement DNESB 94-1 slabifization acliviies 1o support DOE-HQ milaslons.
Provides for 300 Ares Fusl Supply shutdown and 3135 Building Isalation.

Provides for planning 8nd deactivalion of mise. conlaminated facililies, primariy in the
200 Areas.

Providas for initial planning for K Basin deaclivation

Provides for initial planning for Hanford Surplus Feclitie 37300 Ares Revitalization.

Providas for planning and deactivation of misc. conlaminated factities, primarily in the
200 Asens.

Provides tor intial planning for Henford Surplus Faciiss200 Ares Revitalization

MASTER26.XLS EM-50 What are we Buying  kdg



EM-60 Hanford FY 1999 Integrated Priority List - Ten Year Window

WHAT ARE WE BUYING?

ey 1S e tAa G R 0t

FSB 94-1 stabilization aclivities to support DOE-HQ mile:

slone.

Providas tor 300 Arsa Fuel Supply shutdown and 3135 Building Isolation.

Providas for initial planning for K Basin deaclivation,
Providas for planning and deaclivalion of misc. eentaminated faciiilies, primatily in the

E— .
Cross Reference Identification Priority FY'97-99 FY99 RISK Compliance
| Evaluation
DOE-RL CONTRACTOR FY1557 FY1598 Fy 1999
EM PROGRAM  PROJECT L Est Est. Est. CUM. EO.
QOFF RLPROG MANAGER  DIRECTOR PES#  uas® J| PRI PRI "UNIT OF ANALYSIS" Cost Cost Cost | Fricso [fps SP  EN | 12088 DNFSE  Other
HIGH SCENARID Subtotal; 139338 115893 136995
.-.‘- ’..aﬁ o e § ks B T o oo *"f g.._::.t_,:{ ", 4£ £ e a e e EEENRIECN PRETIEE I8 ' BN et A T w - : g‘j E LA T _15 - g e B _.--h.. i‘_: et e
60 FT fimaysr  Qlguin TPC6 222 Projact W-460, Plutonium Slabilization & Handling (PuSH) 2800 138995 — Implemant DN
Compliance Laval | {FY2000-FY2006) 139338 118603 136895
. B 3 . . .y R o
B0 FT Knalfmeysr  Olguin TPO4 250 || 168 273 | {300 Area Shuidown 2665 136985
B0 FT Knolimeysr  Okguin TPOS 260 1 215 289 ] J¥ Basin Daactivation 250 138895
& FT Knolmaysr  Qlguin TP1O 251 170 290 | [Accalerated Daactivation Projacts 1311 136995
200 Areas.
!
Additiona) Requirsmants Subtotal: 139338 122919 136995
et ! 3 = i
m _
WORKING DRAFT - MARDH 1 1, 1997 Page 2 MASTER?26.XLS
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EM-60 Hanford FY 1999 Integrated Priority List - Ten Year Window

Hansen Williams

Wiltiams WMO1

60 SNF Hansen

B0 SNF Hansen Wiliiams Wit
60 SNF Hansen Yvilkams WMot
60 SNF Hansen Wilkams wDi

Hansan Williams WwWMmo1

a7

S8

75 99
78 100
I 101

207

K Basin Slugge Trealman!

Min-Sa’s Sublctal

Miove the Fusl Away from the River

Canisler Storages Building

Fusl Gondiioning Faciliies

Dizposition Other Hanford Fusl

{K Basin Studge Treaziment

Low Scenario Indirect Reduclion
High Scansrio Indirect Reduction

LOW SCENARIQ Sublotal.

WORKING DRAFT - MARCH 11, 1997

25337 25922

65930 14216

18289 16659

623 389

186681 148485

Page 3

27258

B323

1282

1965

117783

119765

w ¥

104397
112720
120003
123029

122029

23083

1177589

119765

H M W
H M M
M H M

WHAT ARE WE BUYING?

Cross Reference Identification Priority FY '87-'99 FY39 RISK Compliance
Evaluation
DOE-RL CONTRACTOR FY 1997 FY 1998 FY 1588
EM PROGRAM  PROJECT 98 9% Est, Est. Est CUM. E.Q.
OFf RLPROG MANAGER  DIRECTOR PESH  uase [ PRI PRI "UNIT OF ANALYSIS® Cast Cost Cost | Fyioea J1Ps sP  EN § 12088 ONFSB  Other
SNF
60 SNF Hansen Wiliams Whidd 2 2 2 | Maintain Fuel in K-Basin 25337 25922 27255 27255 U K U Y Y

Y Y
Y Y
Y Y

Providas for minimum safe operation of the K Basins for storage of 2100 metric lons of
spant nuclaer fual unbil fvel, sludge, and debris camoval operations are complated in FY
2001; inciudes surveillance, maintenance, safeguards, snd radiological control

Provides for fuel, sudge, and debris removal from the K Basins on the Celumbia River
Lo dry storags in the 200 Area; acquites mulli-canisier overpacks and cask/lransport
systern for SNF iransport and slotage and K Basin upgrades supporting fuel removal

Provides for design and construction of the CS8 in the 200 Araa, inchuding the MCO
Handting machina, and hol conditioning annex bullding: provides for operation of the
CSB through FY 2001 when &ll K Basin fual will ba in Gry interim storags

Actquiras and operales Cokd Vacuum Drying facility in the 100 Area to enabls szfe
\ransport of K Basins SNF {o the CSB for staging; acquires equipment and operales the
Hol Conditioning System within the C5B lo enable safa interim storage for

Pravides for management, inchading operations of non.K Basing SNF at 200 & 400
13As; acquires 200 Area ISA and T Plant casks; transfers other SNF to 200 Area
ISAJCSB for storage & Na-bondad fuel to INEL for treaiment; integrales with complex-
wide aclions

For budgeting purposes, this activity reflects planning for sludge Yrealment andfor
storage, slarting in Fiscat Yaar 2001. Aclual treatment and/or siorage nol included

Far budgeting purpases, this aclivity reflacls planning for sludge treatment andlor
sloraga, continuing nlo Fiscal Year @002, Acwal teatment andfor storage is not
included, '

S R g
Aot
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EM-60 Hanford FY 1999 Integrated Priority List - Ten Year Window

Cross Reference ldentification Priority FY '97-'99 FY99 RISK Compliance WHAT ARE WE BUYING?
Evaluation
DOE-RL CONTRACTOR FY 1857 FY1{o98 FY 1598
EM PROGRAM  PROJECT % 9 £t Est Est CUM. E0.
OFF RLPROG MANAGER DIRECTOR PBS # UASE PR1 PRI “UNIT OF ANALYSIS” Cosl Cost Cost | FY 1999 PS SP EN 12088 DNFSB  Other
Advanced Reactor

60 FT Knollmayer  Olguin TP 27 17 28 }ART Min Safe (FFTF, FMEF, NE Legecies, 309 éuildinq) a2 33213 30474 30474 M H H Y Maintzin the FFTF In a "nat” standby condition. Mainlain FMEF, 309 & NE Lagacy
{acilties in a safe and campliznt condition.

Min-Safe Sublotal: 32102 33213 30474
80 FT Krotmeysr  Qiguin TP11 80 17 83 ] JFFTF Daactivation 11850 4840 0474 L I M 1] Y Placs fuel in Cry storage; deain 260,000 galions of sodium into the SSF; placa plant
{systems in layup for transfsr to \ha ERC.
60 FT Knolmayer  Olguin i1 172 133 174 JINE Legacy Deaclivalion 1159 1185 1312 31786 H H M Y Pravide NE Legacy sodium syslem disposition and complele NE RCRA closure
|80 FT Knotimeys:  Olguin P14 173 || 133 175 | [Sodium Storage Facility (FY 1997 only) 17 31766 L Y Complale construction and tumaver {FY 1957).
E 80 FT Knollmeyer  Olguin TP 174A |§ 133 176 | |Sodium Reaction Facilty 33 31786 Y Commencs FDCICOR in FY 1999; construct faciity and operate fo disposa of FFTF
] 80 FT Knofmeyet  Diguin TP 176A || 133 177 | |SSF and SRF Deactivation 31788 Y Clean cut and deaclivate SSF & SRF after mission is complale.
‘ 60 FT Knclimeyer  Qlguin TP1t 188 167 190 | [309/PRTR Deactivation 1276 1362 1200 32988 H H H Y Complate claancut and stabilization; turnover o ERC.
80 FT Knollmeysr  Qlguin TP1% 1964 167 198 } |FMEF Deactivation 32986 L Y Pravides for FMEF dsactivation,
Low Scanario Indirect Raeduction 529 32457

High Seanzano Indirect Reduction

LOW SCENARIO Subtotak: 46577 gt 31580

32109

High Scenanio Inhrect Reduction
I e S e gl Pt | | DA e 1S
HIGH SCENARIO Subtotal: 46577 39711 32109

EM-60 Totals
JMin—Szafe Subtotal; 1485286 122833 120111
LOW SCENARIO Subtotal: 372896 304080 275138
HIGH SCENARIO Subiotal: 372556 304056 288869

WORKING DRAFT - MARCH 11, 1987 Page 4 MASTER26.XLS EM-60 What are we Buying  kdg



EM-70 Hanford FY 1999 Integrated Priority List - Ten Year Window

Cross Reference ldentification Priority FY '97-'99 FY99 RISK Compliance WHAT ARE WE BUYING?
Evaluation
DCE-RL CONTRACTOR FY 1987 Fy 1988  Fy 1939
EM PROGRAM  PROJECT 98 92 Est Est Est. CuM. EQ
OFF RLPRQG MAMAGER  DIRECTOR PES # UAS# {] PRI PRI "UNIT OF ANALYSIS" Cosl Cost Cost | Fy 1939 P SP EN 12086 DNFSB  Other
Landlord
70  Landiord Knolimeyer  MceGinley TP13 55 94 54 1 {Minimum Safe - Essential SHe Ivfrastructure Maintenance 9150 11879 g201 o201 H H M hi Overlaylchip sesl of roads, septic syslem replacemants for non-compliant sysiems,
{elacommunicalions and waler teplacarment squipmant.
70 Langlord Knolimeyar  MeGintay TP3 57 g5 55 | IMinimum Safe - Susveillance, Maint , and Deaclivation, of Vaca 2210 1871 6745 15848 H H H Y S&HK, deactivalion, and demolition of equipmerd and GPFs
B CURPR I I R B : - '; PR - Coa e ' IV w R o PR ‘_':; * SoE atea e AT S B ‘..‘i‘_ Lot sl i s ST it b ] LI _m EER e
Min-Sefe Subtelal: 11360 13750 15948
70 Landiord Knolimeyer  MceGinley TP13 108 g5 111 | |Oispostion of Vacant GPFs ] 2000 17846 H . H H Y Demoltion of equipment and Gengrat Purpase Faciliies
70 Landlord Knolimeyer  MeGinley TP13 123 a5 126 | |Disposition of Vacant GPFs 1536 1250 A054 22000 H H H Y Damolition of equipment and General Purpose Fadilities
70  Landiord Knolimeyer  McGinley TP13 2498 166 208 | [Disposition of Vecant GPFsMarigages Reduction 22000 H H H Increased building demeliion activity for morigage reduction
70 Lardiord Knolimeyer  McGinley TP13 2488 165 200 FEssanlial Sile Infrasiruclura Maintenance 22000 H H M Y Road overiaysichip segls, records mgmt equipment, 3719 roof replacement, and
[mobile tactical command unt (funding reductions in FY 1897).
Low Scenario [ndivec! Reduction =33 21967
High Scetiarid Indirect Reduction -328 902 21065
LOVY SCENARIO Sublotal 12895 54672 21065
70  Landiord Knolimeyer cGinlay TP13 248C 166 227 || Dispositon of Vacant GPFs/Marigege Reducton 3000 24065 H H H Increased building dameltion aclivity for morigsge taduction
70 Landivd Krollmeyer  McGinfey TP13 2480 165 228 | |Essentiat Sile Infrastruclura Mainlenanca 8885 32950 H H M Y Road oveslays/chip seals, records mgmt. aquipmend, 3719 roof replacement, and
mobile tecticat command untt (funding reductions in FY 1997).
70  Landiord Knolimeyer  McGinley T3 2n 234 | [FACILITY S&M EXTENSION
Hngh Scsnano Indirect Reduction

i e

™ .
I e
o il 4 5%

Road overlays!ehlp seals, records mgmt equmen'l 3?19 toof replacamant and
mobile tactical command unit (funding reductions in FY 1897}

70  Landiord Hnolimeyer  MoGinley TP13 c4oa || 166 288 | fUnfunded - Disposition of Vacam GPFsMofigags Reduction 4980 51689 H H H Irnereased building demelitien adlivity for moarigage reducgtion

% ,..,}'lr

oS SR

McGinley 287 Unfunded EssanhelSna Infras'irudure Mamlanance 20463 18716 51699

70 Landlord Knolimeyer

- . B (IR

Additional Requirements Sublolsh: 12885 40115 51689

WORKING DRAFT - MARCH 11, 1997 Page 1 MASTER26.XLS EM-70 What are we Buying  kdg



EM-70 Hanford FY 1999 Integrated Priority List - Ten Year Window

Cross Reference Identification Priority FY '97-'99 FY39 RISK Compliance WHAT ARE WE BUYING?
Evaluation
DOE-RL CONTRACTOR FY1997 FY 1998  FY 1359
EM PROGRAM  PROJECT 98 99 Est. Est, Esl, CuM. EO.
OFF RL PROG MANAGER  DIRECTOR PBS#  UAS¥# || PRI PRI "UNIT OF ANALYSIS" Cost Cost Cost | FY1989 || PS SP EN 12088 DNFSB  Qlher
Mission Support .
70 Mis Suppoen Rasmussen  Bryca o101 ar 4 38 {{MIN SAFE HANFORD ENVIRONMENTAL SURVEILLANCE 3820 3950 4112 4112 L U H Y Measures integrated effects of Hanford darived conlaminants
Min-Safe Sublolal: 3890 3950 4112

70 Mis. Support Rasmussen Adaw Q7101 a3 73 96 | JHanford Environmental Managemeaat Program - HEMP BBED 7000 11442 L L L ‘ . Y Daeiop and implemant stzategies that support complianca with specific savionmental
requirements and agreemeanls that crosscut missions/programs.

70 Mis. Suppoct Rasmussen Bryce oToH o 73 97 |{HANFORD RESOURCE PROTECTION REG COMPLIANCE 1420 1450 1538 12650 L M U Y Protects endangared species, archasclogical rasourcasihistoric propertiss; 100/200
Area NEPA complianca

70 Mis. Support Rasmussan  Bryce o101 126 o7 128 { [SITEWIDE HISTORIC BUILDINGS MITIGATION 350 s 13000 Y |Reduced cost approach ta documenting bldgs prior to decontamination and demofition

70 Mis. Support Higgins Brenran/Slale ot 126A 98 129 kisite Planning & [ntegralion Project 5867 6000 6000 15000 Y Direction & coordination of Sile Basaline preparation, annual site budgst submittal,
monthly performanca reporting.

10 Mis. Support Knolimeyer  Brannan o101 127TA o9 130 | 1Sita System Enginaeting 1750 750 750 19750 M M M Provide site-wide Syslams Enginesring support necassary for developmeant and
maintenanca of the Inlegrated Site Tachnical Baseline,

70 Mis Suppord Higgins Brannan orod 228 99 214 | 1site System integration 1000 1000 20750 Site wida Systems Integralion

70 Mis. Support Murphy nong o101 266 216 | |ROF 3692 20750

Low Scanario kndirect Reduction -331 20419

High Scenario Indirsct Reduction

LOW SCENARIO Sublotet: ’ 20007 22912 19869

0 Mg Support ROF / Mission Suppart Adstment
70 Mis Suppot  Higgins nons ool 1264 {] 98 231 {[Sie Plarning & Intagration Project 19869 ¥ [hraclion & coardination of Site Baseline preparation, annual sita budge! submiltal

rmonthly parformanca reporting

20007 20212 20200

70 Mis, Support Rasmussen  Bryce oTo1 223 a7 257 JISITEWIDE HISTORIC BUILDINGS MITIGATION e
(Natonal Historie Presareation Act)
Complianca Level 1 {FY1598-FY1939) 20304 20673 20245
"
76 Mis Suppor Rasmussen  Adair otTo 232 |f 125 268 |{HANFORD ENVIRONMENTAL MONITORING 20345 [Measures/assasses Hanford Reach contaminanis and affects
70 Mis Support Rasmussan  Bryca oT0 242 || 149 271 | |HANFORD ECOSYSTEM REG COMPLIANCE 210 215 221 20566 M u Y 3001100 Area NEPA compliarcs; bio resaurcas mgmt data
R T ST - P i g i R T T T I N T U R S HEEEE AT} ThL e T Tl s s Sowpa g e
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EM-70 Hanford FY 1999 Integrated Priorify List - Ten Year Window

Rasmussen

Brennan

70 Mis Sppo

HAMMER
70 HAMMER

Ollero Pilon

;r e E T &

‘ 0T01

HWOt

an

LR,

92

: PR b o
H!AMMER Oflere

71 a5

HAMMER

Low Scanario Indirect Redudlion
High Scenario Indirect Reduction

LOW SCENARID Subletat

P i

Aciditional Requiraments Subtotal,

WORKING DRAFT - MARCH 11, 1997

|mpl Eval Cunlmuous Improvement, Ed and Training Program

3486

13488

£053 4934

<79

4542 4724

4942 £653

Page 3

20648

4934

4855

WHAT ARE WE BUYING?

Cross Reference [dentification Priority FY '97-'29 FY89 RISK Compliance
Evaluation
DOE-RL CONTRACTOR FY 1997 Fr 1558 FY 1999
EM PROGRAM  PROJECT - Est. Est. Est cum EO
OFF  RLFROG MANAGER  DIRECTOR pES®  UASH |] PRI PRI “UNIT OF ANALYSIS" Cast Cost Cost | Frisos |[ PSSP &N | 12088 DNFSB  Other
Cempliance Level 11 {FY2000-FY2006) 20831 21212 20565

Operatefmaintain parmanant HAMMER faclity to include; hostingfacilitating hands-on

tesining in four product kines, operation/mainlenance of facilities/propa; scheduling,
QAQC, administration end program management.

ORISR L 18 o

Cporale the Learning Resource Center

MASTER26.XLS EM-70 What are we Buying  kdg




EM-70 Hanford FY 1999 integrated Priority List - Ten Year Window

70
7o
70
70
70
70
70
70
70
70
70

RL Directed

RL Dirscled Murphy
AL Drirected Murphy
RL Directed Murphy
RL Diracted Murphy
RL Directed Mumhy
RL Directed Murphy
RL Diracted Murphy
RL, Dirscted Murphy
RL Drected Murphy
RL Directad Murphy
R1 Drected Mucphy

RL Direcled

EM-70 Totals

N/A
NA
NIA
NIA
NIA
MIA
NIA
Aichells
N/A
N/A
N/A

OT04
OT04
o704
o704
oTx4

Qo4
o704

61
62
G3A
E5A

&7

68.1

58 58
59 59
63 &0
&4 &1
85 62
-] 63
67 B4
68 85
NIA B8
67 67
67 ;]

70

Yaar 2000 Converaion Project / Legacy Software - Indirscl

LOW SCENARIO Subtatal:

Emesgancy Praparecness Grant
?Staia of Oregon Hanford Oversite
RCRA Mixed Waste Fea

OOH Ovarsitelsuivaillance
Downwinder Litilation

Alr Emissions Monitoring Paymant, ste
Payment in Lieu of Taxes
Declassification of Hanford Decumants
Hanford Thyreid Study/HAB/misc grants
Hanford Heallh Irformation Network
Sita Wide Asaessmants (EM-T0)

IWHC conlract closeout

LOW SCENARIO Subtotal:

Min-Safe Subtotal:

LOW SCENARIQ Sublotal:

HIGH SCENARIO Subiotal:

WORKING DRAFT - MARCH 11, 1897

700
543

411
5611
1689
2545

1975
2937

28959

15250

75348

75348

100
543
3900
411

1850
5200

2470

27114

85640

86940

Page 4

20000

24844

20058

102830

700
1243
5143
5554

11554

18444
20444
22844
22844
22844

Y
h

Y
Y

Y
hd
Y

Y

Cross Reference identification Priority FY '97.'99 FY99 RISK Compliance WHAT ARE WE BUYING?
Evaluation
DOE-RL CONTRACTOR FY 1597 FY 1598 Fy 1599
EM PROGRAM  PROJECT g8 a9 Est Est. Est CUM. E.O.
OFF RLPROG MANAGER  DIRECTOR PBS # UAS# PRI PRI "UNIT OF ANALYSIS® Cost Cost Cost § FY 1999 PS SP EN 12088 ONFSB  Other
Conversion Project
20000 20000 20000

Mods to Hanford computer systems, equipment and instruments

grant lo State of Wash

geant 1o Gregon

payment of fsas to Washington Dapartment of Ecology

Washiogton Deparimeant of Haath surveillancs grant

paymant of costs associalied with class action down windar litigation
payment of fess to Slate of Washingten

Payment in lisu of {axes 10 Bentens, Franklin and Grant countias
declassification of documants

Thyreid Study, additional grant to HAB & grants under nagoliation
operations of Hanford Heatth Information Natwork (under negoliation)

raquired paymerils for miscellanecus activities
Waeslinghcuse Hanford Company contract elosaout costs

MASTER26.XLS EM-70 What are we Buying kdg




NOTE Data is conststent with the 3/5/97 Infegrated Prionity List, trasnmitted by the letter dated 3/4/97.

Cross Reference ldentification Priority FY 97-99 FY89 RISK Compliance WHAT ARE WE BUYING?
Evaluation
DOERL  CONTRACTOR FY1997 FY1938  Fy 1ge
EM PROGRAM PROJECT %8 99 Est Est Bt | cum. 0
OFF RLFROG __ MANAGER DIRECTOR pas# uass [| PRI PRI “UNIT OF ANALYSIS™ Cost Cost Cost | Fr1ao i ps s EN | 12088 DNFSB _Other
ER

40 ER Bauer M.C. Hughes EROS 44 46 29 ] [MIN SAFE - 100 AREA D3D - SEM 525 4432 4316 4316 L H H Y Y S&M of 8 Reactors and over 100 Ancillary Fac

4 ER Baver MC.Hughes  EROS a5 |} 46 30 |[MIN SAFE - 100 AREA DED - Fac Trans S&M st n ow Y ¥ {|saMef N Reacter end 100 Ancllary Fac.

40 ER Bauer M.C. Hughes ERQ7 45 51 35 [ [MIN SAFE - LONG TERM S8M 158 193 182 4508 L M M Y Y Pos! Remediation Monitering of §100 Area

4@ ER Baver MC.Hughes  EROS 35 |} 32 44 |MINSAFE- GWMGT CERCLARCRA MONITORING & REP 591 10495 1iora | mssez fl v L H Y ¥ {|stte wids Groundwater and Eavironmental Montioring

40 ER Bauer .C. Hughes EROS 29 22 45 {|MIN SAFE - RARA 3000 3500 3500 19082 M M H Y Y IMaintenance of 390 wasle sitas

40 ER Baver MC.Hughes  EROS  47A [| 48 45 [|MiN SAFE- ASBESTOS ABATEMENT 1 - mosz L M oM Y ¥ ||asbestos Abatamant Project Mansgement

40 ER Baer M.C.Hughes  EROS 48 fl a7 a7 [[MIN SAFE - 200 AREA DED - SEM 2500 2400 z00f zmezilL H oM ¥ ¥ |{[5aM of 50 insctive fat. { inchuding REDOX & U Plant)

40 ER Bauer M.C. Hughes EROZ 49 47 48 | MIN SAFE - 200 AREA DED - FACHLITY TRANSITION S8M 1200 1200 22882 L M M Y Y S&M of 100 Insctive fac. (including PUREX }
M OH M Y Y {|samot 21 inactive fac. .

40" ER Bauer W.C. Hughes ERD5 51 50 439 | [MIN SAFE - 300 AREA DAD - FACILITY TRANSITION S&M 200 400 23082

Min-Safe Sublotal 9855 22420 23082

40 ER Baver M,C Hughes EROG 50 || 48 71 |j233 5 DaD . 2570 4000 3806 26888 L H M D&D of 233-5 Facility

Y Y

40 ER Bauer M C. Hughes EROS 52 48 72 | OO AREA C REACTORISS 4563 5950 26888 M H M Y Y Complation of C Reactor 158
40 ER Baver M C. Hughes £R0S 29 51 92 | IFACILITY TRANSITION SURPORT 750 750 750 27638 M H M Y Y ER support for facility lransition aclivities
40 ER Bauer ¥ C. Hughes ER10 91 &0 93 | |RL PROGRAM MANAGEMENT AND SUPPORT 7020 6000 5345 32983 Y Y Hanagement and Qversight
40 ER Baver 4 C. Hughes ER10 143 11 108 | [PROGRAM MANAGEMENT & SUPPORT 37919 27888 26449 58432 Y Y Safely,QA.Reg Compl,Data Mgmi,Engr. Plar, for Min Safe
40 ER Bauer W C Hughes ERO8 133 105 108 | [200 ZP GVY REMEDIAL ACTION 3051 2653 2736 62188 i L H Y Y Treatment of 1.3B liters of groundwaler
40 ER Bauer M C. Hughes EROS 131 103 132 [ 100 KR GW REMEDIAL ACTION 342 3060 3426 65584 L L H Y Y Treaimernt of B30M lters of groundwaler
40 ER Bauer M G Hughes ERDE 132 104 133 1 |100 KR GW REMEDIAL ACTION 2442 3069 3402 6895 i L H Y Y Troaimeant of 00M IKers of groundwater
40 ER Bauer K €. Hughes EROB 120 102 134 | |100 NR GW REMEDIAL ACTION 2799 1000 506 70502 L L H Y Y Treatment of 300M Iters of groundwaler
40 ER Bauer M C. Hughes ERO8 134 105 135 | 200 UP GW REMEDHAL ACTION 1615 6039 510 71012 L L H Y Y Traatmen! of 95M IHers of proundwales
40 ER Bauer M.C. Hughes ERD8 135 105 135 | |200 PO GW REMEDIAL ACTION 71012 L L H Y Y
40 ER - Bauar M €. Hughes ERO9 136 |} 105 137 | IN REACTOR DEACTIVATION 13616 71042 Y Y Desctvialion of N Reaclor
40 ER Baugr M C. Hughas ERO4 149 115 138 [{ER DISPOSAL FACILITY 14842 16654 23541 84653 M M Y Y Disposal of 770K cuble yards of wasle
40 ER Bawer M C. Hughes ERO1 44 |] 112 139 1900 BC SOURCE REMEDIAL ACTION 8301 8554 6480 | 101133 M M H A Y Remadiation of 13 waste sies in 100 BC Area
40 ER Bauer M C. Hughas EROY 145 1] 113 7141 3100 DR SOURCE REMEDIAL ACTION 5966 9277 5015 | 106148 &) M H Y Y Remadiation of 20 waste sites in 100 D Area
40 ER Bauer M.C. Hughas ERO1 145 13 143 | 1183-H WASTE DISPOSAL 106148 Y hd Closure of 8 RCRATSD in support of the TPA.
40 ER Bauer M.C. Hughes ER33 148 || §14 144 | }300 FF SOURCE REMEDIAL ACTION 65165 7618 5337 111485 M M H Y Y Remediation in 9 waste siles
40 ER Bauer M C. Hughes ERE1 150 || 717 445 | [100 HR SOURCE REMEDIAL ACTION 1207 1433 8922 | 120407 M M H Y Y |Remadiation of 8 wasts sites in 100 H Area
40 ER Bauer M.C. Hughas ERO8 151 117 146 | [GW MGT WELL DECOMMISSIONING 2000 2000 122407 L L M Y Y Decommissioning and mainlenance of existing wells
40  ER Bausr M C. Hughes ERDG 137 || 197 147 | 100 AREA D&D REMEDIAL ACTION 4815 2854 1962 | 124369 M H M Y h1 Decommissioning of the eight 100 Area faciilies
40 ER Bauer M.C. Hughes ERDE 106A || 107 148 | |100 AREA F REACTOR ISS 1311 7788 | 132158 M H M Y h intiale F Reaclor ISS
40 ER Bauer M C. Hughas ERDS 138 107 148 | [100 AREA D REACTORISS 132158 M H M Y Y D Reaclor IS5
40 ER Bauer M C. Hughes ERDG 107A ] 107 180 | 100 AREA DR REACTOR 1SS ’ 132158 M H ] Y Y DR Reaclor IS5
40 ER Bauer M €. Hughes EROS 149 ] 107 151 |10 AREA H REACTOR 188 132158 M H M Y Y H Reaclor 1S5
40 ER Bauer M . Hughes ERDS §42 |1 108 152 §|100 AREA KE REACTORISS 132158 M H M Y Y KE Reactor IS§
40 ER Bauer M C. Hughes ERO1 147 |} 113 153 §]100 FR SOURCE REMEDIAL ACTION 2620 1100 4543 | 1B M H M Y Y Remedialion of 6 wasle sitesin 100 F Area
40 ER Bauer M C. Hughes ERO1 152 {] 118 154 | HOONR SOURCE REMEDLAL ACTICN ‘ 3g2 1089 845 137581 MM H Y Y Remedial design
40 ER Bauer M C. Hughes ERO1 154 119 155 | 100 KR SOURCE REMEDIAL ACTION 137551 M ™ H Y Y R diaton of 100 K Area waste sites
4 ER Bauer M.C. Hughes EROB 155 f] 119 156 | |GW MGT MODELING AND COMPOSITE ANALYSIS 650 650 | 138201 Y Y Development of composile analysis
40 ER Bauer 1.C Hughes EROZ 153 | 119 157 §1200 BP SOURCE REMEDIAL ACTION 1268 516 138201 L M H hd Y Completa Protolypa Berrier Testing

L M H Y Y 200 Ares assessment

40 ER Baver M.C. Hughes ERQ2 191A || 119 459 11200 NPL COMMON ASSESSMENT { REMEDIAL ACTION 789 138201
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&0 219
114 220
107 229
118 222
118 223
120 224

114 248
107 247
118 248
"e 249

COL RIVER COMPREMENSIVE IMPACT ASSESS

Aft e e
|lewmeT

200 1U REMEDIAL ACTION - ASSESSMENT

LOW S5CENARIO Sublotal

GW MGT CERCLA/RCRA MONITRING & REPORTING

RL PROGRAM MANAGEMENT AND SUFFORT
300 FF SOURCE REMEDIAL ACTEON

100 AREAREACTOR ISS

00 NR SQURCE REMEDIAL ACTION

200 NPL COMMON ASSESSMENT I REMEDIAL ACTION

HIGH SCENARICQ Subtotal:

CERCLA/RCRA MONITORING & REORTING
300 FF SOURCE REMEDIAL ACTION

100 AREA REACTOR 155

100 NR SOURCE REMEDEAL ACTION

200 NPL COMMON ASSESSMENT / REMEDIAL ACTION

Additional Requirements Suplolal:

134799

150568

591
6516
382
789

158856

130602

1700

142263

Page 2

138201

841
8823
3336

2000

2464
4260

160825

138201

138201
139042
147865
151201
151201
152201

154201

154201
154201
156665

160925
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Cross Reference ldentification Priority FY 97-99 FY99 RISK Compliance WHAT ARE WE BUYING?
Evaluation
DOERL  CONTRACTOR FY1997 FY1998  FY 1999
EM PROGRAM  PROJECT % o Est. Est. Est. | cum EQ
gFf_ RL PROG MANAGER DIRECTOR PES # UAS# PRI PRI “UNIT OF ANALYSIS" Cost Cost Cost | FY 1988 i i ﬂ 12088 ODNFSB  Other

40 ER Bauer M C Hughes ERDS 161A 120 160 | JCOL RIVER COMPREHENSIVE IMPACT ASSESS 451 138201 L M H Y Y

40 ER Bauer M C Hughes ERG2 157 118 161 | {200 PO REMEDIAL ACTION - ASSESSMENT 138201 L M H Y Y 200 Area mssessmpnt

40 ER Bauer MC Hughes  ER02 158 || 120 162 | 200 UP RREMEDLAL ACTION - AGSESSMENT 1e20t L m H Y ¥ | 200 Avea assessment

40 ER Bauer MC Hughes  ER02 159 || 120 453 | 200 RO REMEDIAL ACTION - ASSESSMENT wezot 1 M H Y Y || 200 Area assessment

40 ER Bauet M.C. Bughes ERO2 160 || 120 183 138201 L M H Y Y 200 Area assessment

3

. Ha wide Groundwater and Environmental Montoding

Site wide Groundwaler and Environmental Monitoring
Management and Qversight
Required to mest TPA milestons {or compielion of remediation
Required lo maintain comittments for TPA

Required 10 initizte ramedialion in accordance with the ROD
initiate 200 Area assessment
Implement CRCIA recommendations

Required to mest TPA milesions for complation of remediation
Reuired to maintain comidments for TRPA

Requirec Lo initiate remediation in accordanca with the ROD
initiate 2¢ 0 Area assassmen
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